

# GJ Case Management System

Program Update for COT

**Renny Rapier**

September 2007

# Accomplishments

- AmCad Selected Vendor via COT and AJC recommendations
- Contract negotiations between AOC and AmCad Complete 8/6/07
- Contract signed by Management of AOC and AmCad on 8/8/2007
- Notification email to the court community by Dave Byers in August 2007

# Project Progress

- Project Team defined
- Project Team offices consolidated
- Pilot Courts Selected
- CACC Monitoring has started
- Initial Pilot Court meetings completed on 8/21 & 8/22/07 and plan for participation presented
- AmCad / AOC team planning meetings complete 8/26 to 8/30/07
- Project Schedule complete by 8/31/07 and in review/acceptance cycle by AOC

# Project Progress, cont.

- Project key documentation is in process
  - All project deliverables are on schedule
- Additional staff acquisition progressing
  - New staff either on board or interviewing
- Strategic committees and governing boards being organized
- Communication and information networks planned and ready to launch
  - Web site for the project to inform courts
- Minute Entry demonstration by AmCad scheduled for 9/14/07 at the AOC