

GJ Case Management System

COMMISSION ON TECHNOLOGY

Project Review

June, 2008

GENERAL JURISDICTION CASE MANAGEMENT SYSTEM

- Objective: Develop and implement replacement case management system for AZTEC in general jurisdiction courts outside Maricopa and Pima counties; integrate CMS with other court automation systems
- Start date: August 2007
- End date: December 2009
- State JCEF Budget: \$7,676,342
- Local Budget: No Local JCEF Budget

NEW NAME!

- General Jurisdiction Case Management System has finally been replaced
- Search for new name included input from the general jurisdiction courts to receive the system, project staff and Governance Board members
- Name selected is...
Arizona Judicial Case Management System

AJACS

<http://supreme22/gjcms/Default.htm> for AJACS logo and information!

AJACS RECENT ACCOMPLISHMENTS

- Completed initial data conversion 2/29/2008
- Completed delivery of pre-test application 2/29/2008
- Training Plan & Testing Strategy Plan 2/29/2008
- AJACS Staff attended application review in Herndon Virginia from 2/25/2008 to 2/29/2008
- Staff Training for the system began 3/3/2008 and completed on 3/28/2008
- Testing for the application, interfaces, and data conversion, began 3/3/2008 and continues with each new release
- Delivery of Final Test Version of Application 4/21/2008 with subsequent releases per schedule

AJACS RECENT ACCOMPLISHMENTS

- MS Laboratory load testing with AmCad Virginia
3/24 to 4/2/2008
- Training Documentation delivered 4/25/2008
with updates for new releases
- Final Test Plans delivered 4/21/2008
- Application Review by users 5/6 to 5/9/2008
- Training suites configured and prepared for
deployment to pilot courts 5/8/2008
- Test PCs deployed to Yuma and La Paz to assist with
user testing of application and testing of data transfer
from AOC to court and back 5/21/2008

AJACS PROGRESS

- Project schedule adjustments to ensure AJACS readiness for pilot court implementation 5/2008
- Yuma Superior Court training 6/16 to 7/11/2008
- Yuma go-live date 7/14/2008
- Yuma post-go-live onsite support 7/14 to 7/25/2008
- La Paz Superior Court training 7/14 to 7/25/2008
- La Paz go-live date 7/28/2008
- La Paz post-go-live onsite support 7/28 to 8/8/2008

AJACS PROGRESS

- Project schedule for remaining 11 courts implementation in review to determine the optimum dates for deployment
- Data Center construction complete and ready to serve!
- AJACS will move to the new servers 6/20 to 6/23/2008 prior to pilot court go-live dates



AJACS IMPLEMENTATION POINTS OF INTEREST

- DATA CONVERSION
 - Initial data conversion 2/29/2008
 - Improvement with each release
 - Testing continues with goal of readiness by pilot conversion weekend 7/11/2008



AJACS IMPLEMENTATION POINTS OF INTEREST

- INTEGRATION
 - Initial interfaces FARE, TIP, CPOR, Fiduciary, MVD functionality have been delivered
 - All 5 are in test in preparation for completion for conversion weekend 7/11/2008
 - Remaining interfaces will be implemented per project schedule and readiness of the given system



AJACS PROGRESS

- Pilot implementation schedule improvements encouraged by Clerks of Court, and Presiding Judges
- New schedule for remaining courts to be communicated in the very near future
- CACC has continued to provide overall “Green” status
- TAC updates continue for benefit of court IT managers and technical support
- Communications to Clerks Association continue
- Attending Caseflow Managers’ meeting for updates
- Other venues for communications of project progress

AJACS BUDGET

- State JCEF Budget \$7,676,342
- No local JCEF Budget included
- FY 2008 Budget on target
- FY 2009 Budget set per contract
- Payments to vendor on time based on acceptance of deliverables

Project schedule revisions have been adjusted for by Finance to maintain fiscal year spending authority

AJACS' FUTURE IS BRIGHT!

