



Pima County AGAVE

Steve Ballance, IT Director
Pima County Superior Court
June 4, 2009

AGAVE Project Summary

- Objective: Implement the AGAVE Case Management System
- Project Phases 1) Case Initiation 2) Financial Module 3) Case Management System
- Start Date: July 2004
- End dates: 1) June 2006 2) May 2007 3) Dec 2008
- State JCEF Budget: \$741k

Project Background

Partnership between the Pima County Superior Court and the Clerk of the Court

- Case Initiation (1.0) -All Benches
- Financial Module (1.5)
- Leadership Assessment of AGAVE
 - May 2008

Project Background

- Current Status: Successful implementation of Case Management System. Agave CMS and Calendaring module was fully implemented in December 2008. The Civil Bench was also included in the December roll out. Since that time, the Family Law Bench was successfully implemented in April 2009.

Turning the Corner for AGAVE

- Strong Partnership for AGAVE
- Change in Cost Structure with Contract Agency
 - Deliverable based
 - Hard deadlines
- Increased Involvement of Customer Base for QA
- Reduced Reliance on Contract Services

Enhancements

- Family Law Bench (2.4)
- Criminal Bench (2.5)
- Probate (2.6)
- AGAVE Rewrite
- Opportunities for Leveraging AGAVE
 - Workflow Improvements
 - E-filing
 - Pima Juvenile-AGAVE Integration
 - Disposition Reporting
 - Research and Statistics
 - Judicial Dashboard



Questions & Answers