

CACC
Project Review
NOVEMBER 2008

GENERAL JURISDICTION CASE MANAGEMENT SYSTEM

AJACS the PROJECT

Phase II

- Progress review of the Phase II Medium Courts scheduled for 2009
- Pilot court issue resolution
- Phase II project management
- AJACS team accomplishments
- Tasks to tackle in the near term

Review of the Phase II Medium Courts Project Scheduled for 2009

● Cochise SC

- Began Saturday, 11/01/08
- Training 11/01/08 to 12/5/08
- Go Live 12/08/08

● Mohave SC

- Training 01/12/09 to 02/06/09
- Go Live 02/09/09

Review of the Phase II Medium Courts Project Scheduled for 2009

● Pinal SC

- Training 3/30/09 to 4/24/09
- Go Live 4/27/09

● Yavapai SC

- Training 5/26/09 to 6/19/09
- Go Live 6/22/09

AJACS Pilot Courts Wrapup Issue Resolution!

◎ Pilot Court Support

- Support ongoing from go-live to the present
- Multiple on-site visits by AOC & AmCad
- Special emphasis on financial processing
- Yuma SC completed 4th month of closing
- La Paz SC completed 3rd month of closing
- Production issue resolution, QC, & Remedy
- Final review of Pilot Court Consolidated List
- Strategic sessions for AVT / Tickler / Fees

Phase II Project Management

- Governance Board
- Steering Committee
- AmCad Partner
- Improved Data Conversion Strategy
- Lessons Learned
- Preparing the Superior Courts
- Increased Communications
- Moving forward with Cochise SC and Beyond...

AJACS Team Accomplishments

- ⦿ Pilot court issue resolution
- ⦿ Production courts doing all business on AJACS
- ⦿ Began training and implementation activities for Cochise Superior Court
- ⦿ Continued progress with Mohave Superior Court
- ⦿ Staff maintenance / burn out protection
- ⦿ Data conversion documentation / improved approach
- ⦿ End of month documentation
- ⦿ Refining training documentation and training database

Tasks to Tackle in the Near Term!

- Complete training in Cochise SC
- Complete data conversion testing for Cochise SC
- Begin data conversion testing for Mohave SC
- Finalize configuration for Cochise SC
- Prepare for conversion / implementation weekend
- Complete the weekend
- Go live in Cochise SC on Monday 12/8
- Post-go-live support 12/8 to 12/19

AJACS STILL BRIGHT!

