



# LJ CMS - PROGRESS REPORT

The Year In Review

# Assessments to Recommendations

June –  
August,  
2008

- **LJ CMS User Assessments**
  - Over 60 users from various LJ courts participated and provided feedback and survey results

September  
5, 2008

- **Initial LJ CMS Assessment Results Presented to COT**
  - Ad-hoc committee to further assess and document final recommendation requested and created



# Assessments to Recommendations

October 9,  
2008

- **Final recommendation report presented to COT**

October 22,  
2008

- **Final recommendation report presented to AJC**



# Court Site Visits to Gap Analysis

October 20  
– November  
14, 2008


- **Court Site Visits Accomplished**

- 6 LJ Courts visited to observe, review and discuss current systems and business processes

November  
18 –  
December  
5, 2008

- **LJ AJACS Pre-Requirements training sessions**

- Sessions attended by Gap Analysis participants



# Court Site Visits to Gap Analysis

December  
8, 2008 –  
January 16,  
2009


- **Initial Gap Analysis Efforts Completed**
  - Monday through Thursday morning
  - Thursday afternoon Steering Committee Meeting
  - Friday Technical Review/JAD (AOC and AmCad)

January 20  
– 28, 2009

- **Extended Gap Analysis Efforts Completed**



# LJ Gap Team Composition



# Gap/Design Team Members

AOC Information Technology	AOC Court Services	AmCad	Flagstaff Municipal Court
Mesa Municipal Court	Phoenix Municipal Court	Scottsdale City Court	Surprise Municipal Court
	Tucson City Court	Yuma Justice Court	

# LJ CMS Steering Committee

Jim Scorza, AOC,  
Committee Chair

Hon. Michael  
Traynor, Chandler  
Municipal Court

Don Jacobson,  
Flagstaff Municipal  
Court

Cathy Clarich,  
Glendale City Court

Paul Thomas, Mesa  
Municipal Court

Marla Randall,  
Navajo County  
Limited  
Jurisdiction Courts


Jennifer  
Gilbertson, Phoenix  
Municipal Court

Lisa Royal, Pima  
County  
Consolidated  
Justice Courts

Julie Bower,  
Tucson City Court

Hon. David Cooper,  
Yuma Justice Court

# AmCad Contract Deliverables Received



# Other Accomplishments

## Gap Analysis Team Regroup

- February 23 - 27
- Review and Modify AmCad provided :
  - Internal/External Design document
  - Requirements Matrix


## AmCad Phase II Contract Amendment

- Complete software development lifecycle
- Includes all requirements identified during Gap Analysis sessions

## Creation of LJ CMS Web Sites

- <http://supreme22/ljcms>
- <http://azcourtsportal.gj-cms.courts.az.gov/lj-cms>

# On the Horizon



# On the Horizon

**Building of a Standardized Forms/Reports Library**



**Centralized EDMS for LJ Courts**



**Court Training and Implementation Planning**



**Pilot Implementations**





It's **QUESTION TIME!!**

