



CACC Status Update  
August 20, 2009

# STATEWIDE E-FILING INITIATIVE

# Accomplishments

- Pay & Print Services
  - No New Products to Report in August
- LJ Courts Application Development
  - Eviction Action: Cycle 1 Testing Completed
- GJ Courts Application Development
  - Civil Simple – Initial Prototype Delivered
  - Dissolution Simple – Initial Prototype Delivered
  - Dissolution Intelligent – Cycle 1 Testing Completed
- Appellate Courts E-Filing Assessment
  - Initiated Business Requirements Gathering Sessions
- System Integration
  - Convened AOC and Maricopa Technical Representatives to Review AZTurboCourt ECF 4.0 Specifications (Follow-On Meetings will be Scheduled)

# In Progress – Technical

- Online Payment Portal Development
  - Understanding B of A's Technical Integration Requirements
- AOC Electronic Service Bus Integration
  - IBM MQ, Central Case Index (CCI) and Central Document Repository (CDR) Requirements and Design
- Maricopa COSC Integration
  - Building AZTurboCourt Interfaces to Maricopa COSC Specifications (OASIS ECF 3.0 Specification)
  - Identifying Required Forms Data (Subsequent Filing Only)
- Maricopa Justice Courts
  - Refining AZTurboCourt Integration Specifications with Maricopa Justice Courts in Conjunction with Maricopa Superior Court IT (OASIS ECF 4.0 Specification)
  - Identifying Required Forms Data (Case Initiation, Subsequent Filing)
- Follow-On Technical Coordination Meetings
  - AOC Electronic Service Bus Integration
    - CCI
    - CDR
    - IBM MQ (Queues, Routing, Application Calls)
  - XML Data Mapping & Processing
- Preparing Equipment for AZTurboCourt Application Load

# In Progress – Business

- Forms Development
  - GJ
    - Dissolution of Marriage Simple – Cycle 1 Testing Won't Begin Until Ready for Pima Superior
    - Dissolution of Marriage Intelligent - Cycle 2 Testing to begin in October
    - Civil Simple – Cycle 1 Testing to begin in September
    - Protective Orders - Coordinating Requirements with CDVIC – Phase 2 Product
  - LJ
    - Eviction Actions Intelligent – Cycle 2 Testing in September
- Appellate E-Filing
  - Business Assessment Requirements Gathering
  - Technical Integration Requirements Gathering (OASIS ECF 4.0 Specification)

# Phase I Development Schedule\*

Activity	Pay & Print (Service Fee Only)	Full E-Filing
<b>LJ Court – Maricopa</b>		
Small Claims – Intelligent	July 23, 2009	October 30, 2009
General Civil – Intelligent	July 31, 2009	October 30, 2009
Eviction Actions – Intelligent	September 2009	October 30, 2009
<b>GJ Court – Maricopa Subsequent Filings</b>		
Domestic Relations – Intelligent	October/November 2009	TBD
Domestic Relations – Simple	N/A	TBD
General Civil Subsequent – Simple	N/A	October 30, 2009
<b>GJ Court – Targeted Court Rollout</b>		
Domestic Relations – Intelligent	2010	TBD
Domestic Relations – Simple	N/A	TBD
General Civil – Simple	N/A	TBD
<b>Appellate Court</b>	TBD	TBD



# Issues

- Staff Resources Available for Testing
  - Code Standardization & Translation
- 
- 
- 