

Macro View of COT Priority Projects from May 2010 Ranking, as of December 2010

COT Priority Project Name	COT Rank	Related Business Deliverable	Projected Delivery Date	Revised Delivery Date
ELECTRONIC FILING				
-- CCI	1	Infrastructure/ESB/Central Case Index	7/8/2010	COMPLETED
-- CDR	1	Infrastructure/ESB/Central Document Repository	10/11/2010	COMPLETED
-- Payment Portal	1	Infrastructure/Payment Portal/PayPal	COMPLETED	COMPLETED
-- Payment Portal	1	Infrastructure/Payment Portal/BofA	TBD	
-- Electronic Document Access	4	None listed		
AJACS GJ CMS				
-- Enhancements (near term)	1	GJ AJACS/Release 3.5	2/28/2011	
-- Enhancements (longer term)	1	GJ AJACS/Future Releases	9/1/2011	
-- Reports	1	GJ AJACS/Statistical Reports	2/28/2011	
LJ EDMS				
-- Central Repository	2	COMPLETED	COMPLETED	COMPLETED
-- LJ Document Briefcase	3	Contained in Bench Automation	2/28/2011	
-- Disconnected Scanning	3	COMPLETED	COMPLETED	COMPLETED
LJ CMS				
-- Development	2	LJ AJACS/Deliver AZTEC Replacement	3/31/2011	
-- LJ CMS Pilot(s)	3	LJ AJACS/Implement Pilot Courts	8/30/2011	
-- LJ CMS Rollout	4	LJ AJACS/Statewide Rollout	4 yrs from pilot end	
JOLTSAZ				
-- Statewide Needs Assessment	2	JOLTSaz/JNA Statewide	TBD	
-- Development	2	JOLTSaz/Rural Release	TBD	
-- Pilot	3	JOLTSaz/Pima Release	5/30/2011	7/5/2011
-- Rollout	4	JOLTSaz/Rural Release/Implement Rurals	TBD	
-- Phase 2 Development	5	None listed	TBD	
PROBATION CASE ACCESS/ INTEGRATION				
-- AJACS/APETS	2	GJ AJACS/Future Releases/APETS Integration	9/1/2011	
-- AJACS/JOLTSaz	2	GJ AJACS/Future Releases/JOLTSaz Integration	9/1/2011	
DEFENSIVE DRIVING PHASE II				
	2	Defensive Driving Application	3/31/2011	
	2	AZTEC/Release 1.5.5	COMPLETED 8/16/2010	COMPLETED
JUDGE/BENCH AUTOMATION				
	2	Bench Automation	2/28/2011	
APETS ENHANCEMENTS				
	4	None listed		