

Strategic Automation Project Monthly Update for CACC

Project Manager Name	Jim Price	
Status Date	Tuesday, August 10, 2010	
Project Name	AZTurboCourt	
Milestone Name	Gen Civil efilng	
Submilestone Name	Pima SC	
Submilestone Name	N/A	
Priority (if appl)	N/A	
Percent Complete	10%	
Start Date		
End Date	11/30/2010	
Project/Milestone it depends on	BofA	
Project/Milestone it depends on	CCI	
Project/Milestone it depends on	ESB	
Project/Milestone depending on it	Bench Automation	
Project/Milestone depending on it		
Project/Milestone depending on it		