

Macro View of COT Priority Projects from May 2010 Ranking, as of July 2011

(NOTE: Will change to reflect COT's updated priorities as approved by AJC next month)

COT Priority Project Name	COT Rank	Related Business Deliverable	Projected Delivery Date	Revised Delivery Date
ELECTRONIC FILING				
-- CCI	1	Infrastructure/ESB/Central Case Index	7/8/2010	COMPLETED
-- CDR	1	Infrastructure/ESB/Central Document Repository	10/11/2010	COMPLETED
-- Payment Portal	1	Infrastructure/Payment Portal/PayPal	COMPLETED	COMPLETED
-- Payment Portal	1	Infrastructure/Payment Portal/BofA	TBD	
-- Electronic Document Access	4	None listed		
AJACS GJ CMS				
-- Enhancements (near term)	1	GJ AJACS/Release 3.5	2/28/2011	COMPLETED
-- Enhancements (longer term)	1	GJ AJACS/Future Releases	2/1/2012	
-- Reports	1	GJ AJACS/Statistical Reports	12/31/2011	COMPLETED
LJ EDMS				
-- Central Repository	2	COMPLETED	COMPLETED	COMPLETED
-- LJ Document Briefcase	3	Contained in Bench Automation	7/31/2011	Pending Mesa Efforts
-- Disconnected Scanning	3	COMPLETED	COMPLETED	COMPLETED
LJ CMS				
-- Development	2	LJ AJACS/Deliver AZTEC Replacement	3/31/2011	2/29/2012
-- LJ CMS Pilot(s)	3	LJ AJACS/Implement Pilot Courts	8/30/2011	9/28/2012
-- LJ CMS Rollout	4	LJ AJACS/Statewide Rollout	4 yrs from pilot end	12/30/2016
JOLTSaz				
-- Statewide Needs Assessment	2	JOLTSaz/JNA Statewide	9/30/2011	Now AZYAS (TBD)
-- Development	2	JOLTSaz/Rural Release	TBD	
-- Pilot	3	JOLTSaz/Pima Release	9/6/2011	New date being decided
-- Rollout	4	JOLTSaz/Rural Release/Implement Rurals	TBD	
-- Phase 2 Development	5	None listed	TBD	
PROBATION CASE ACCESS/ INTEGRATION				
-- AJACS/APETS	2	GJ AJACS/Future Releases/APETS Integration	9/1/2011	
-- AJACS/JOLTSaz	2	GJ AJACS/Future Releases/JOLTSaz Integration	9/1/2011	
DEFENSIVE DRIVING PHASE II	2	Defensive Driving Application	6/30/2011	8/30/2011
	2	AZTEC/Release 1.5.5	COMPLETED 8/16/2010	COMPLETED
JUDGE/BENCH AUTOMATION	2	Bench Automation	7/31/2011	Pending Mesa Efforts
APETS ENHANCEMENTS	4	None listed		