

Candidate Milestones to Monitor for PCCJC CMS Replacement Project:

- Initial Project Plan completed – 12/30/12
- eCitation Interface completed – 1/16/13
- Protective Order Interface completed – 6/3/13
- MVD Reporting Interface completed – 7/18/13
- Defensive Driving School Interface completed – 8/29/13
- Statistical Reporting Interface complete – 7/17/13
- DSO/TIP Interface completed – 10/18/13
- Data Conversion – 11/6/13
- Go-Live Date– 11/12/13

All dates are still subject to change until initial project plan is received.