

FY 16 Court Automation Coordinating Committee Update



Michael P. Pollard, Chair

COMMISSION ON TECHNOLOGY

June 3, 2016

Project Oversight & Significant Accomplishments of FY16

- Continued tracking tasks and dependencies among trial court automation projects
- Continued close watch on LJ CMS development efforts
 - Mesa CMS impl 7/6/15 + subsequent statewide interfaces construction
 - AZTEC replacement in 5 of 6 Pima County LJ courts Fall 2015
 - AJACS adoption at Prescott Justice/Prescott Muni Court 1/2016
 - Tucson bot-on replacement and AZTEC replacement 4/5/16
- Implemented GJ AJACS Release 3.9.4.53 statewide to enable Yavapai e-filing (3/2016)
- AZYAS upgrade by U. of Cinn. underway (2/2015)
- JOLTSaz rural court implementations
 - Yuma, La Paz, Santa Cruz converted already

Project Oversight & Significant Accomplishments of FY16



- Completed additional Intresys disaster recovery testing
- Implemented tax case filing, returns of service, and party matching
 - Enabled mandatory civil e-filing in Pima
 - Re-invigorated MCJC small claims e-filing
- Piloting eUniversa e-filing + integrated applications in Yavapai Superior Court
- Implemented eBench in Yavapai Superior (5 judges)
 - Various benches included
- Pima LJ courts except Marana became early adopters of AJACS

Major Plans for FY17



- Complete Mesa's statewide interfaces
 - Ensure completion of all statewide interfaces, including FARE
- Continue LJ CMS (AZTEC-replacement system) rollout in Pinal and Maricopa counties
- Continue JOLTSaz statewide rollout – 16-month plan
- Merge both LJ and GJ courts into same AJACS codeset at Version 6.0 (formerly Version 3.11)
- Expand e-filing to Mohave and other rural superior courts
- Expand eBench usage to more courts and more judges in advance of e-filing

Major Plans for FY17



- Complete population of and open the door to public access to documents solution (eAccess)
 - Receive Maricopa data & documents to go live
 - Complete DTM subscriptions for Apache, Pinal, and Coconino
- Track implications on courts of ACJC Statewide eWarrant effort piloted in Coconino
- Continue to track implications on trial courts of caseflow processing standards and related metrics

Major Items for COT Consideration



- AZTEC replacement must remain Priority One
 - Don't neglect needed GJ enhancements, though!
- Provide funding for long-running LJ CMS training and rollout effort
 - Need multiple concurrent implementation teams to speed rollout sufficiently for remaining courts
- Ensure revenue enhancing projects continue to implement
 - eUniversa eFiling approach with eBench for judge review
 - eAccess for statewide access to documents
 - FARE in all remaining courts not yet adopting
- Provide funding for priority General Jurisdiction CMS enhancements (both old and new)
- Ensure JOLTSaz rural rollout continues to make progress

CACC Project Spending Priorities



1. LJ CMS Training and Rollout
 - Increased personnel to speed rollout progress
2. Continued GJ CMS Enhancements
 - \$200K enhancement fund annual allocation
3. Critical statewide LJ CMS enhancements