



**Prior to Testing:**

- Confirm testing schedule and scenarios (AOC and Court)
- Update and approve integration plan (AOC)
- Coordinate DW integration testing (AOC)
- Coordinate FARE Vendor Updates (AOC)



Full Integration Testing



**Deliverables:**

- Court and AOC complete testing
- Court and AOC are ready to coordinate final details for training and go-live date