

# Mesa City Court FARE Implementation Status Report

## Status Report Date:

November 16, 2017

## Distribution:

- ❖ Mesa: Paul T., Albert L., Janie M., Lenny M., Connie W., Anika W., Steven F.
- ❖ AOC: Steve H., Candace A, Brittany P., and Laura R.
- ❖ Shared Mesa/FARE webpage\*

## Accomplishments:

- Discussion of testing schedule

## Discussion Points/Decisions:

- A phone conference meeting was held on November 16<sup>th</sup>. Attendees were: Connie, Steven and Albert (Mesa); Kathir and Sathya (AOC IT); Brittany, Steve and Laura (AOC CCU)
- The Scottsdale implementation is complete and went well.
- The group discussed the next tasks and assigned dates.
- There will be more AJACS implementations the weekends of December 4<sup>th</sup> and 11<sup>th</sup>. Therefore, testing will occur before and after these dates.

## Tasks for Mesa City Court/FARE Implementation Testing

- 1) Case Add Testing – 50 cases on notepad from Connie to Steve – week of November 20<sup>th</sup>
- 2) Case Add Testing of 500 cases – Connie to send and AOC to process the week of November 27<sup>th</sup>
- 3) Case Add Testing of 1,000 cases – to be determined
- 4) Stage 4/FARE Unit Testing – Begins December 18<sup>th</sup>
- 5) Case Add of 10,000 cases – not discussed

\*Located at <http://www.azcourts.gov/courtservices/Consolidated-Collections-Unit/FARE/AOCFARE/AOCFARE-MESA>