

Mesa City Court FARE Implementation Status Report

Status Report Date:

September 28, 2017

Distribution:

- ❖ Mesa: Paul T., Albert L., Janie M., Lenny M., Connie W., Anika W., Steven F.
- ❖ AOC: Steve H., Candace A, Brittany P., and Laura R.
- ❖ Shared Mesa/FARE webpage*

Accomplishments:

- Discussion of testing schedule

Discussion Points/Decisions:

- A phone conference meeting was held on September 29th. Attendees were: Connie, Steven and Albert (Mesa); Kathir and Sathya (AOC IT); Brittany, Steve and Laura (AOC CCU)
- The group discussed the task list below and started to assign tentative dates.
- AOC IT has multiple projects during the month of October (AJACS implementations in 6 courts and Scottsdale database conversion). Therefore, only tentative dates can be assigned to tasks #3 and #4 below.
- Steve will check with AOC IT to ensure the test MQ channels have been set up for Mesa. They will also set up a sign-on and password for the SFTP site. Kathir will send the correct path for Mesa to use.

Tasks for Mesa City Court/FARE Implementation Testing

- 1) Charge Table Upload – Monday, October 2nd
- 2) Reconciliation/Compare Reports – month of October
- 3) Case Add Testing of 500 cases – week of October 2nd to send
- 4) Case Add Testing of 1,000 cases – later week in October
- 5) Stage 4/FARE Unit Testing – possibly November
- 6) Case Add of 10,000 cases – not discussed at this time

*Located at <http://www.azcourts.gov/courtservices/Consolidated-Collections-Unit/FARE/AOCFARE/AOCFARE-MESA>