

FY 15 Court Automation Coordinating Committee Update



Michael P. Pollard, Chair

COMMISSION ON TECHNOLOGY

June 6, 2014

Project Oversight & Significant Accomplishments of FY14

- Continued tracking tasks and dependencies among trial court projects
- Continued close watch on LJ CMS development efforts
 - Mesa continues leading LV enhancement charge
 - AZTEC replacement effort starting with pilot court
- Implemented PCCJC CMS replacement with AGAVE
 - Focus of tracking was interface points with statewide systems
- Implemented another release of GJ AJACS (3.9) statewide
- Completed JOLTSaz/AGAVE/CAMMS integration in Pima
 - Continuing to monitor AZYAS re-write effort

Project Oversight & Significant Accomplishments of FY14

- Completed Intresys disaster recovery testing and laid groundwork for mandatory e-filing in Pima
- Getting underway with monitoring new eUniversa e-filing implementation
- Completed AZYAS Phase 2 implementation
- Completed development of LJ AJACS (AZTEC-replacement system)
- Completed development of Mesa-specific and large-volume-court enhancements to LJ AJACS

Major Plans for FY15



- Complete Mesa LV AJACS go-live activities
- Complete LJ CMS (AZTEC-replacement system) pilots and begin rollout
- Begin LV AJACS implementation in Tucson following Mesa
- Install JOLTSaz in rural pilot court and begin statewide rollout
- Complete AJACS interfaces to support e-filing (3.9 patch in Summer 2014) and expand to rural superior courts

Major Plans for FY15



- Track implications on trial courts of caseflow processing standards and related metrics
- Track implications on courts of ACJC Statewide eWarrant effort
- Complete eBench pilot at Pima Superior Court and begin expansion to judges statewide
- Complete population of and open the door to public access to documents solution (eAccess)

Major Items for COT Consideration



- Provide funding for LJ CMS training and rollout
- AZTEC replacement is Priority One
- Provide funding for priority General Jurisdiction CMS enhancements (both old and new)
- Monitor interplay of Intresys enhancements during remaining contract term and new eUniversa approach
- Ensure JOLTSaz rural rollout gets underway

CACC Project Spending Priorities



1. LJ CMS Training and Rollout

- Mesa covering own local costs

2. Continued GJ CMS Enhancements

- \$200K enhancement fund annual allocation