

# Mesa Municipal Court

## REPORT TO COT

November 18, 2016



# NOVEMBER 2014

COT grants Mesa exception to implement Tempe CMS with two conditions:

1. Two-year report on implementation, functionality and status of interfaces
2. Four-year review of comparative functionality Mesa-Tempe CMS to AJACS

# JULY 2015

- July 6, 2015 “Go Live” with Tempe CMS
- Implementation successful
- Conversion successful
  - \$76 million
  - 239,000 case records

# JULY 2015 – JULY 2016

## ➤ Development Priorities:

#1 Issues of public impact

#2 Operational impact

#3 Interfaces

# JULY 2016 – NOVEMBER 2016

- Single priority – completion of CPOR and FARE interfaces
  - CPOR – in final testing, production set for December 5, 2016
  - FARE – testing has begun, completion date pending schedule coordination with AOC

Questions?