



AJACS DEVELOPMENT CACC PROJECT UPDATES

November 2019

GJ AJACS 3.9 TO 6.1 IMPLEMENTATION



Project Purpose and Current Phase

- Purpose: To get the 3.9 GJ courts up to the latest code base 6.1 and on the same platform as LJ courts. This also accounts for many of the GJ long awaited for enhancements as well as opens up the ability for our GJ courts to leverage many of the automated workflows and some of the newer modules once configured.
- **Current Phase: Complete**

Key Dates

- 4/1/2019 – Go live date for Mohave
- 05/10/2019 - 1300 Yavapai
- 07/19/2019 - 0300 Coconino
- 10/04/2019 - 0100 Apache, 0900 Navajo, 0200 Cochise, 0600 Greenlee, 0500 Graham,
- 10/11/2019 - 1400 Yuma, 1100 Pinal, 0400 Gila, 1200 Santa Cruz, 1500 La Paz

Dependencies on and Connecting Points with Other Projects

- Rollout of 6.1 to the remaining superior courts is dependent on this
- Enhanced FARE/CAP program
- ERRD – Electronic Retention Records Destruction
- Online Petitions/CPOR project

Impediments

AJACS PROTECTIVE ORDER 2020 PILOT

Project Purpose and Current Phase

- **Phase I** purpose is to allow for Protective Order Petitions entered via AZPOINT petition portal to be electronically retrieved and filed into AJACS to generate a case.
 - **Project Phase:** Currently in Testing
- **Phase II** purpose is to produce all necessary transactions to send CCR for notifying the servicing agency of protective order and electronically receiving notice of service back in AJACS.
 - **Project Phase:** Outbound Transaction Sets are in Development for sending to CCR. Consuming of the service notification back into AJACS is in Requirements phase

Key Upcoming Tasks and Dates

- 11/15/2019 – Go no Go Decision to promote Phase I functionality to Pilot Courts Mohave Superior and Glendale Municipal Courts
- 11/22/2019 – Deploy to Pilot Courts
- 12/13/2019 – Deploy to ALL AJACS Courts

Dependencies on and Connecting Points with Other Projects

- Dependent on AZPOINT, eUniversa, ACES Service, and CCR

AJACS/JWI E-WARRANT INTERFACE

Project Purpose and Current Phase

- Electronically transmit issued and quashed warrants from the court to law enforcement and electronically receive notification of served/executed warrants from law enforcement back to the courts
- Project Phase: In development

Key Upcoming Tasks and Dates

- 11/18 - Start preliminary testing of outbound warrant transactions from AJACS
- 11/25 – Start testing of consuming served/executed warrants
- 12/13 – Deploy to one Pilot

Dependencies on and Connecting Points with Other Projects

- Dependent on DPS getting routing setup for Law Enforcement

AJACS 6.1 ALMOST WINTER RELEASE

Project Purpose and Current Phase

- Project Purpose and Current Phase:
 - Ongoing bug fixes, enhancements to support upcoming requirements and leg updates includes
 - CPOR 2020 interface
 - eWarrant
 - Deposit Bonds
 - MVD SSN Retrieval
- Project Phase: In development/In testing

Key Upcoming Tasks and Dates

- 12/13/2019 – Push to Production

Dependencies on and Connecting Points with Other Projects

- Already covered