LJ CMS – PROGRESS REPORT

October 9, 2008 through February 19, 2009

Commission on Technology
March 6, 2009

- Presented recommendation report to COT on October 9, 2008
- Presented recommendation report to AJC on October 22, 2008

Recommendations and Presentations

LJ Court Site Visits

- Court Site visits were planned and accomplished for the following courts
- Site visits attended by AmCad representatives, AOC project personnel, as well as key court management and staff

Court Name	Dates
Phoenix Municipal	October 20 – 31, 2008
Surprise Municipal	November 5
Apache Junction Justice	November 6
Pima County Consolidated Justice	November 12
Tucson City Court	November 13
Mesa Municipal	November 14

LJ AJACS Pre-Requirements

- Planned and prepared for LJ AJACS pre-requirements training sessions
- Conducted LJ AJACS pre-requirements training sessions
  - Week 1
    - November 18 through November 21
  - Week 2
    - December 1 through December 5
  - Sessions attended by Gap Analysis participants



LJ AJACS Gap Analysis

- Initial Gap Analysis activities began on December 8
- First two weeks concluded on December 19
- Two weeks break for holidays

- Final two weeks began on January 5
- Initial Gap Analysis concluded on January 16

- Extended Gap Analysis activities began on January 20
- Extended Gap Analysis concluded on January 28

LJ AJACS Gap Analysis



LJ Gap Team Composition



Gap Analysis Process

Gap / Design Team Members

AOC Information Technology	•Adele May •Jim Scorza	Jimmy Siow Amy Somma (Friday's only)	
AOC Court Services	•Carol Ashton •Patrick McGrath		
AmCad	•April Nettles •Brian Paap	Mike Pontius	
Flagstaff Municipal Court	•Heather Kamin		
Mesa Municipal Court	•Lenny Montanaro •Connie Williams		
Phoenix Municipal Court	•Janet Barbeau •Becky Meitzner	John Overholtz Sesh Pilla	Mike Ricuito
Scottsdale City Court	•Randy Kennedy		
Surprise Municipal Court	•Ann Grossnickle		
Tucson City Court	•Brian Heady •Becky Williams		
Yuma Justice Court	•Mark Madden		

- LJ Steering Committee formed
  - Made up of following members:

Jim Scorza, AOC, Committee Chair

Hon. Michael Traynor, Chandler Municipal Court

Don Jacobson, Flagstaff Municipal Court

Cathy Clarich, Glendale City Court

Paul Thomas, Mesa Municipal Court

Marla Randall, Navajo County Limited Jurisdiction Courts

Jennifer Gilbertson, Phoenix Municipal Court

Lisa Royal, Pima County Consolidated Justice Courts

Julie Bower, Tucson City Court

Hon. David Cooper, Yuma Justice Court

LJ CMS Steering Committee

Other Accomplishments

- AmCad LJ AJACS Release Candidate 1
- AmCad LJ AJACS Discovery Analysis Documentation
- Creation of new LJ CMS web site:
  - http://supreme22/ljcms


AmCad Final Design and Documentation
Requirements Traceability Matrix
Internal/External Design Document
Interface Design Document
Data Conversion Strategy Document
System Design Plan
Baseline LJ AJACS Development
Testing
Conversion and Configuration
Pilot Training and Implementation
On the Horizon


It's QUESTION TIME!!