eFiling

Structure & Status

Governance

eCourt Oversight

E-Filing Project Governance

Concept

- Financially Self Supporting
- Full Service
- Enhance accessibility to the Courts
- Reduce workload of the Courts
- Reduce Mgmt of and reliance on Paper

Contract

Duration

- 4 year base
- 3 optional 2 year extensions

All Case Types

- Pleadings - Free-form
- Fill-in-Blanks Forms
- Intelligent form filing

Development

- Customize Forms/ Processes
- Integrate to AZ Technical Environment
- Expand Payment processing options

Contract - Financial

- $1.9 million development/setup
- Fixed vendor fee per transaction
  - $2 / general filings
  - $4 / Small Claim
- $.40/transaction until development recovered
- $1.00 until criminal filings developed

Features

- Attny & Pro Per support
- Online fee collection
- Online Case Document Access
- Case Activity Notification
- Clerk & Judge Review
- Automatic Population of CMS/EDMS
- Electronic Legal Service
- Bulk Filing for high volume case types

Status

Focused Meetings	• Court Workgroups • Attorneys, Judges
Form Prototype Development	
Technical Architecture analysis	
SOW Finalization	

Phasing

- Phase 1 – Pilots Fall 09
  - Maricopa JP
    - Small Claims, Evictions, General Civil
  - Maricopa Superior
    - General Civil, Family
- Phase 2 – Rollout Fall 09 – Spring 10
  - Begin Statewide Rollout
  - Appellate Filing
- Phase 3 – Spring 10 - Fall 10
  - Criminal, DV, Juvenile, Mental Health, etc

What's Next

- Finalize Stmt of Work
- Outline Budget & Cash flow
- Develop Phase1 Filings
- Design Judicial Tools
- Refine/Design Clerk Review
- Identify & Integrate to Payment Provider(s)
- Develop Integration: EFSP to ESB to CMS
- Develop Central Case Index & Doc Repository
- Acquire & Deploy Operational Environment