2013-15 Plan Development Timeline

- Collect court contacts
- Distribute starting plan to business contacts
- Submit business updates
- Give updates to IT planners
- Submit all IT plan inputs
- AOC review updated plans
- COT approve updated plans
- Compile statewide plan
- COT review and approve draft statewide plan



DRAFT – Subject to Slight Change!