
Common Infrastructure
ESB
___ : 7/21/2009
MQ
CCI App
CDR
___ : 10/11/2010
CCI
___ : 7/8/2010
Payment Portal
PayPal
B of A
Production Environment
AZTurboCourt
Arrow always points to the affected item!
iCIS LJ
CCI script
MQ/XML integration
Implement OBOL EDMS
eFiling
iCIS GJ
SWID Interface
AGAVE
CCI Pop
MQ/XML Integ
JOLTSaz
Integration
Conversion
ODS Plus
Clerk Review Module
MQ/XML integration
Dock Compl
Rec Filing
Get Doc
Implement Div 1
3/1/2010 : 11/1/2010
176 workday(s)
Implement Supreme Court
3/1/2010 : 11/1/2010
176 workday(s)
Implement Div 2
3/1/2010 : 3/31/2010
23 workday(s)
Pima SC
11/24/2009 : 1/7/2011
294 workday(s)
AJACS Courts
11/24/2009 : 3/1/2011
331 workday(s)
Maricopa SC
11/24/2009 : ___
Appellate efiling
Gen Civil efiling
Policies
Accept/Reject
XML Specifications
Maricopa-Specific Items
Intresys Court Record MDE Server (MCJC)
Hyland OBOL (MCJC)
Foundation (COSC)
Mandatory efiling
8/18/2009 : 1/3/2011
360 workday(s)
Maricopa SC Civil Subs
Maricopa JP
1/20/2009 : 10/16/2009
194 workday(s)
AZTEC JP
1/26/2009 : 2/28/2011
546 workday(s)
AJACS JP
1/26/2009 : 6/30/2011
634 workday(s)
Justice Court efiling
Domestic Relations
1/26/2009 : ___
Criminal
1/26/2009 : ___
Probate
AZTEC
Release 1.6
4/1/2010 : 6/30/2011
326 workday(s)
e-Filing
EDMS Deployment
Clerk Review Module
XML/MQ Integration
Release 1.5.5
4/15/2010 : 8/16/2010
88 workday(s)
Def Driving Ph II
1/1/2010 : 3/31/2011
325 workday(s)
AZTurboCourt
JOLTSaz
Bench Automation
Strategic Projects
LJ AJACS
GJ AJACS
Release 3.5
eFile Integration
1/1/2010 : 5/2/2011
347 workday(s)
Clerk/Judge Review
3/1/2010 : 5/2/2011
306 workday(s)
Release 3.6
APETS Integration
1/1/2010 : 9/1/2011
435 workday(s)
JOLTSaz Integration
1/1/2010 : 9/1/2011
435 workday(s)
Statistical Reports
Table & Data Cleanup
Phoenix CMS Repl.