
Strategic Projects
iCIS LJ
CCI script
MQ/XML integration
Implement OBOL EDMS
eFiling
AGAVE
CCI Pop
MQ/XML Integ
JOLTSaz
Integration
Conversion
ODS Plus
CCI Pop
Clerk Review Module
MQ/XML integration
Dock Compl
Rec Filing
Get Doc
iCIS GJ
JNA Integration
SWID Interface
eFiling
CCI script
MQ/XML integration
Infrastructure
ESB
CCI
: 7/30
CDR
: 8/13
BofA
Production Environment
: 12/10
Policies
Fee Refund
Accept/Reject
Implement Div 1
: 9/21
Implement Supreme Court
: 9/21
Implement Div 2
4/1 : 9/21
Pima SC
: 11/30
AJACS Courts
Maricopa SC
Mandatory efiling
Maricopa Foundation
4/1 :
AZTurboCourt
Appellate efiling
Gen Civil efiling
Maricopa Civil Subs
Justice Court efiling
Domestic Relations
Criminal
Probate
Maricopa JP
: 12/1
AZTEC JP
AJACS
JOLTSaz
Integration Release
: 2/22
JOLTS/Agave conversion
Pima Release
: 9/30
Implement Rurals
Data conversions
Rural Release
Web Service
Rural/Pima JOLTS i/f
Maricopa interface
SWID
JNA Statewide
Bench Automation
Requirements gathering
: 8/31
Business workflow modeling
: 11/30
Testing
: 2/28
LJ AJACS
General Needs
: 8/27
Hyper Needs
: 10/29
LV Gap Assessment
Deliver AZTEC Replacement
: 1/31
Implement Pilot Courts
: 4/22
Statewide Rollout
6/30 :
Deliver LV Enhanced Version
: 6/30
GJ AJACS
Release 3.5
ADRS
Stabilization
Full FARE
Release 3.6
eFile Integration
Clerk/Judge Review
APETS Integration
JOLTSaz Integration
Statistical Reports
Reports Delivered
: 8/16
Court Data Cleanup
: 11/30
Table & Data Cleanup
Finalize AVT's
Data Cleanup
AZTEC
Release 1.6
e-Filing
EDMS Deployment
Clerk Review Module
XML/MQ Integration
Release 1.5.5
: 12/31
DDS Auto Recpt
Def Driving Ph II