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Infrastructure Target Estimate
Stakeholders - K. Batty, P. Noland Budget $140k $88
Program Manager - P. Ellis End Date Dec `06 Dec `06

Deliverables
Current 
Status % Complete

COT 
Baseline 
Delivery 

Date
CACC Target 
Delivery Date

Pima 
Actual 

Delivery 
Date Comment

Dev Proj Schedule Green 100% 09/15/06 09/15/06
Project Budget Green 100% 09/21/06 09/18/06

Visible Release Green 100% 10/09/06 10/09/06 09/11/06
SQL Conversion for 2000 to 2005 Green 10/24/06 10/24/06 11/12/06

Analysis Green 100% 10/05/06 10/05/06
Design Green 100% 10/07/06 10/06/06
Application Development Green 100% 10/13/06 10/12/06
Conversion Green 100% 10/19/06 11/03/06
Testing Green 100% 10/20/06 11/08/06
Implementation Green 100% 10/23/06 11/12/06
Documentation Green 100% 10/24/06 10/23/06

AOC and Other Visible Enhancements 10/30/06 10/30/06 N/A
Analysis 09/05/06
Design 09/08/06
Application Development 10/02/06
Testing 10/07/06
Implementation 10/28/06
Documentation 10/30/06

Rules Engine Green 100% 12/15/06 12/15/06 12/21/06
Analysis Green 100% 11/09/06 10/23/06
Application Design Green 100% 12/07/06 11/03/06
Database Design Work Green 100% 11/17/06 11/03/06
User Interface Design Work Green 100% 11/28/06 11/27/06
Detailed Construction Specifications Green 100% 12/07/06 11/27/06
Application Development Green 100% 12/01/06 11/27/06
Testing Green 100% 12/07/06 12/12/06
Application Release Green 100% 12/13/06 12/21/06
Documentation Green 100% 12/15/06 12/13/06

Changes Major /Minor
AOC and Other Visible Enhancements were removed from 
scope - CACC advised of change in Oct. `06 Minor

Issue Owner
Implementation of SQL 2005 w as delayed due to problems 
uncovered in its query optimization. F. Bohac

Risk Probability
Problem jeopardizing project
Problem impacting Deliverable
Problem not yet realized

Cactis schedule slipped 1 month

Impact/Action

General 
Program 
Status

Green

Status/Impact

Reason/Impact
Removed from scope in order to hit major dates for SQL Conversion and 
Rules engine

Complete
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Financial Target Estimate
Stakeholders -  P. Noland Budget $363k
Program Manager - P. Ellis End Date May 1 2007

Deliverables
Current 
Status % Complete

COT 
Baseline 
Delivery 

Date
CACC Target 
Delivery Date

Pima 
Actual 

Delivery 
Date Comment

Dev Proj Schedule Green 100% 09/28/06 09/29/06 09/28/06
Project Budget Green 100% 09/28/06 09/29/06 09/28/06

Payment FG3.CR.F1 Green 100% 11/29/06 11/29/06 11/08/06
Automatic Disbursement Payment FG3.CR.F1.1 Green 100% 11/08/06 11/08/06
Manual Disbursement Payment FG3.CR.F1.1 Green 100% 11/08/06 10/26/06
Void FG3.CR.F1.2 Green 100% 10/23/06 10/24/06
Payment Retrieval FG3.CR.F1.3 Green 100% 10/25/06 10/25/06
Void Retrieval FG3.CR.F4 Green 100% 11/29/06 10/25/06 Combined with payment

Obligations FG3.CR.F3 12/14/06 12/14/06
Obligation Setup FG2.CR.F3.1 Green 100% 12/05/06 12/05/06
Obligation Modification FG2.CR.F3.2 Green 100% 11/17/06 11/17/06
FINE Obligation Modification FG2.CR.F3.2 Green 100% 11/29/06 11/28/06
Restitution Setup FG2.CR.F3.3 Green 100% 12/11/06 12/07/06
Restitution Modification FG2.CR.F3.4 Green 100% 12/14/06 12/11/06
Obligation Retrieval FG2.CR.F3.5 Green 100% 11/30/06 11/29/06
Restitution Retrieval FG2.CR.F3.6 Green 100% 12/05/06 12/11/06 Combined with Rest. Mod.

Monetary Adjustments FG3.CR.F4 02/16/07
Monetary Credit FG3.CR.F4.1 Green 100% 01/02/07 01/02/07
Monetary Debit FG3.CR.F4.2 Green 100% 01/08/07 1/5/2007
Manual Obligation Debit FG3.CR.F4.2 Green 100% 12/27/06 12/28/06
Manual Victim Debit FG3.CR.F4.2 Green 100% 12/28/06 12/28/06
Misc. Debit FG3.CR.F4.2 Green 100% 01/18/07 01/15/07
Non-Monetary Debit FG3.CR.F4.3 Green 100% 01/22/07 01/15/07
Non-Monetary Victim Debit FG3.CR.F4.3 Green 100% 01/12/07 01/12/07
Non-Monetary Credit FG3.CR.F4.4 Green 100% 01/16/07 01/16/07
Monetary Disbursement Credit FG3.CR.F4.4 Green 100% 02/16/07 02/15/07
Monetary Credit Allocation FG3.CR.F4.4 Green 100% 02/08/07 02/09/07
Adjustment Retrieval FG3.CR.F4.5 Green 100% 01/29/07 01/10/07

Assessments FG3.CR.F5 03/06/07
Automatic Assessment FG3.CR.F5.1 Green 100% 02/01/07 02/02/07
Manual Assessment FG3.CR.F5.2 03/06/07
Manual Reverse Assessment FG3.CR.F5.3 Green 50% 02/27/07
Assessment Retrieval FG3.CR.F5.4 Green 100% 02/08/07 02/09/07

Check Processing FG3.CR.F6 04/12/07
Victim Check Printing FG3.CR.F6.1 Green 85% 02/20/07
IPS Check Printing FG3.CR.F6.2 03/20/07
Check Reclaiming FG3.CR.F6.3 03/16/07
Check Reissuing FG3.CR.F6.4 Green 85% 02/22/07
Automatic Monetary Release/Check ReIssue FG3.CR.F6.5 03/14/07
Manual Monetary Release/Check ReIssue FG3.CR.F6.5 04/12/07
Check Information Retrieval FG3.CR.F6.5 03/30/07
Returned Check Retrieval 03/13/07

Administrative Task FG3.CR.F7 04/27/07
Clerk's Office Information FG3.CR.F7.1 03/28/07
Law Information FG3.CR.F7.2 04/27/07
Old Data Correction FG3.CR.F7.3 04/16/07
Reports FG3.CR.F7.4 03/29/07
Tracking FG3.CR.F7.5 04/12/07

Collections FG3.CR.F8 04/18/07
Credit Balance FG3.CR.F8.1 03/14/07
Debit Balance FG3.CR.F8.2 03/22/07
Uncollectible FG3.CR.F8.3 03/30/07
Tax Intercept FG3.CR.F8.4 04/10/07
Write-off History FG3.CR.F8.5 04/18/07

Visible to Database Conduit 02/08/07
Training 04/27/07
LIVE!!! 05/01/07

General 
Program 
Status

Green
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Changes Major /Minor

Issue Owner
None to report

Risk Probability

Reason/Impact

Impact/Action

Status/Impact

Problem jeopardizing project
Problem impacting Deliverable
Problem not yet realized
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Cactis Target Estimate
Stakeholders - K. Batty, P. Noland Budget $865k
Program Manager - P. Ellis End Date Jan `08

Deliverables
Current 
Status % Complete

COT 
Baseline 
Delivery 

Date
CACC Target 
Delivery Date

Pima 
Actual 

Delivery 
Date Comment

Project Schedule Green 100% 09/21/06 09/21/06
Project Budget Green 100% 10/15/06 10/13/06 10/15/06

Establish scope of CACTIS Replacement Green 100% 09/14/06 09/14/06 09/25/06
Pre-Coding Analysis and Design Green 75% 03/09/07
FG1.F2 Calendaring and Case Management Development 06/29/07

Calendaring UI Design and Development 05/31/07
Design Calendaring UI 03/08/07 new date 04/13
Code New Rules for Calendar Event for Rules Engine Processing 05/14/07 new date 06/01
QA Calendaring UI with New Rules 05/17/07
Calendaring UI User Acceptance Testing 05/24/07
Obtain Signoffs on Calendaring UI 05/31/07
Calendar Codes and Result Codes Maintenance UI Green 25% 03/08/07
Redesign Charges Screen Green 25% 04/20/07
Review and Update Attorney Assignment UI Green 25% 05/21/07
Court Calendars 05/04/07

FG4.F1 Case and Calendar Resources Development 11/30/07
Attorney Maintenance Green 75% 02/21/07 new date is 02/23
Jail Transport List 03/14/07
Miscellaneous and Special Notices 04/04/07
Courtroom Maintenance Green 25% 04/25/07
Case File Folder Tracking UI and Report 05/09/07
Manage Judicial Assignments and Schedules Green 25% 08/09/07
Special Data Edits and Audits 06/18/07
Other Data Maintenance and Wizard UI's Green 09/06/07
Case Tracking UI's 11/09/07
QA Testing of Case and Calendar Resources UI and Functions 11/19/07

FG5 - Reports and Statistics 01/17/08
FG6- Search Green 01/02/08
External Feeds and Data Extracts Green 01/02/08
Review Server Resources Green 50% 12/17/07 On-going
Support Rollout 12/24/07
Training 01/22/08
End User Documentation 01/08/08

Changes Major /Minor
New target dates identified above Minor

Issue Owner
P. Ellis

Risk Probability

General 
Program 
Status

Green

Reason/Impact

Minimal impact, completion date remains green

Impact/Action

Status/Impact

Problem jeopardizing project
Problem impacting Deliverable
Problem not yet realized
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Data Conversion Target Estimate
Stakeholders - K. Batty, P. Noland Budget
Program Manager - P. Ellis End Date Oct' 07

Deliverables
Current 
Status

% 
Complete

COT 
Baseline 
Delivery 

Date
CACC Target 
Delivery Date

Pima 
Actual 

Delivery 
Date Comment

Analyze Schemas Green 100% 01/02/07 12/29/06 01/02/07
Create and execute Data Clean-up reports Green 100% 01/30/07 01/26/07 01/30/07
Attorney table Data Conversion Green 100% 01/02/07 12/29/06 01/02/07
CrimWeb/eLedger Data Conversion Green 75% 04/02/07
CACTIS/CAPS Data Conversion Green 25% 10/03/07

Note: Costs have been imbedded in the other projects

Changes Major /Minor

Issue Owner

Risk Probability

General 
Program 
Status

Green

Reason/Impact

Impact/Action

Status/Impact
Problem jeopardizing project
Problem impacting Deliverable
Problem not yet realized


