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iCIS Financials - RFR replacement Target Estimate Comment

Stakeholders - Superior Court & Clerk of Court Budget $912,000 $912,000

This funding divided between Clerk 
of Court and Superior Court.  
Superior Court expended $512,000 
of this funding.

Program Manager - Art Sonico End Date Dec-06 TBD

New end date will be determined 
after gap analysis phase completed 
in July '08

Deliverables
Current 
Status

% 
Complete

COT 
Original 
Delivery 

Date

CACC 
Target 

Delivery 
Date

Revised 
Target 

Delivery 
Date

 Actual 
Delivery 

Date Comment

Project Schedule Green 50%

Project and development schedule 
will be finalized upon completion of 
current analysis phase

Project Budget Green 100%
Phase 1 Deliverables
Setup and Maintain Receivable Type Codes Green 100% Apr-05 Apr-05 Mar-05 Mar-05
Case and Party Setup Green 100% Apr-05 Apr-05 Apr-05 Apr-05
Setup Obligations Green 100% Apr-05 Apr-05 Jun-05 Jun-05
Setup Payees Green 100% Apr-05 Apr-05 Jun-05 Jun-05
Receipt Payments to Debtors Green 100% Apr-05 Apr-05 Jun-05 Jun-05

Phase 2 Deliverables
   Setup Hardware/Software Environments Green 100% Oct-05 Oct-05 Jan-05 Jan-05
Obligation Allocation & Distribution to Payables Green 100% Oct-05 Oct-05 Jul-05 Jul-05
Adjustment to Payable Allocations Green 100% Oct-05 Oct-05 Jul-05 Jul-05
Void & Reissue Payable Disbursements Green 100% Apr-06 Apr-06 Jul-05 Jul-05

Phase 3 Deliverables
Setup and Maintain JSL Restitution Green 100% Oct-05 Oct-05 Oct-06 Oct-06
JOLTS Data Conversion Green 100% Apr-06 Apr-06 Oct-06 Oct-06

Phase 4 Deliverables

Project Plan Green 50%

Final Project plan and schedules 
will be completed and delivered 
after GAP analysis phase complete 
in July 2008

Switchover of existing JOLTS financials to a Juvenile 
Financial module in iCIS and the conversion of the JOLTS 
case management system to a new iCIS module.  This will 
also include an automated Clerk of the Superior Court 
Juvenile MEEDS application.

Green

100% Apr-06 Apr-06 Apr-07 Jul-07

The completion of this phase 
marked the completion of the 
financial modules for Justice 
Courts and Juvenile Court.  This 
includes the capability to process 
financial obligations in iCIS, 
including restitution.  However, the 
official restitution accounts remain 
in the Clerk's RFR system for both 
adult and juvenile cases until they 
are all migrated to the iCIS 
financials system together, as 
detailed below.  The remaining and 
final development  will build upon 
the financial modules already 
developed for Justice Court and 
Juvenile Court which will include 
functionality needed to replace and 
support Clerks financials for adult 
and juvenile general jurisdiction.

General 
Program 
Status

Green
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Implementation of a RFR financials replacement module 
in iCIS to handle both Adult and Juvenile Probation 
Accounts application for a .net application

Green

25% Apr-06 Apr-06 TBD

Next major phase that will be 
completed is to perform final 
functional analysis of the Clerk's 
business needs for a replacement 
financial system.  Upon completion 
of this analysis, accurate 
milestones can be provided for the 
remaining phases including data 
conversion, 
programming/development, testing, 
training and final implementation.

GAP Analysis  

Green

100% Aug-08 May-08 May-08

Refine requirements gap between 
current financials module in 
Juvenile iCIS and needs for RFR in 
Adult Clerk of Court

Detail Business Analysis and Detail Requirements 

Analyze business processes and 
define business requirements; 
Baseline Scope, Baseline Cost, 
and projected project delivery date 
will be established at the end of 
this phase

        Business Process Analysis Narratives
Green

100% Jun-08 Jul-08 Completed and accepted by Clerk 
of the Court

        Baseline Scope Definition Green 90% Aug-08 Aug-08 To be completed this month
        Process Decomposition Green 5% Oct-08 Oct-08 8-week effort; started this week.
        Business Requirements Green Oct-08 Oct-08 2-week effort, end of October
        Baseline Cost, Projected Project Delivery Date Green Oct-08 Oct-08 Milestone, Oct. 31, 2008
Development Schedule Green  
System Design Green TBD TBD  
System Construction Green TBD TBD
Database migration/conversion Green TBD TBD
Quality Assurance Green TBD TBD
Training Green TBD TBD

Implementation Green TBD TBD

Final Scope and Cost will be 
presented at the beginning of this 
phase.

Changes Major /Minor

Minor changes to percentages and status Minor
Completed Gap analysis Early Minor

Complete re-planning of the rest of the project Major

Issue Owner

Staffing/Hiring freeze
MC Superior 
Court

Risk Probability

Budget 30%

CTS and Clerk of Court staff availability 10%

Integration 5%

Staffing/Hiring freeze 25%
Staffing Issue/Position Title # Needed

Due to current budget issues, Maricopa County has initiated a hiring freeze.  Court Technology 
Services is being impacted by this freeze.  See below for associated risks.

Status/Impact

Reason/Impact

Due to current budget issues being experienced across the state, it is possible that staffing levels 
could be effected.  If certain scenarios comes to fruition, this could significantly impact the project 
schedule.

Due to the current hiring freeze in effect, if CTS or Clerk of Court experience turnover in key staff 
that they are not able to immediately replace, the project schedule could be significantly impacted.

Successful integration to Clerks Cash Receipting application is dependant on completion of rewrite 
of that application.  If that application is not completed on time delays in this project will occur.

Updated percentages to accurately reflect progress.  Changed status from yellow to green as
currently progress is as anticipated.

Per new PMO Methodology; Impacts: A new phase inserted resulting in a new schedule; More 
accurate planning and estimating.

Impact/Action

Impact/Action

The success of the remainder of the project hinges on the successful completion of the business 
process analysis and requirements phase.  This phase will require significant efforts by CTS 
business analysts and by Clerk of Court subject matter experts to complete the remaining tasks.


