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WELCOME AND INTRODUCTORY REMARKS 
Judge Michael Pollard, Chair, called the Court Automation Coordinating Committee (CACC) 
meeting to order at 10:00 a.m. upon confirming that a quorum existed.  He welcomed new 
member Doug Pilcher from Phoenix Municipal Court who has replaced Jim Scorza and asked for 
a motion regarding the minutes of the previous meeting.   
 
MOTION:  A motion was made and seconded to accept the minutes of the December 18, 
2008, meeting as delivered.  The motion passed unanimously. 
 
Judge Pollard confirmed that the Maricopa Clerk’s Office still plans to demonstrate progress on 
the Cash Receipting Replacement System in next month’s meeting.  He also informed members 
that the agenda order had changed to accommodate the Agave demonstration today. 
 
GENERAL JURISDICTION COURTS CMS UPDATE – AGAVE 
Myron Pecora , interim IT Director for Pima Superior Court, reminded members that he 
submitted an updated dashboard showing the project status as “complete” last month.  He 
thanked the various people who had contributed the most to ensuring the success of the 
implementation, especially Steve Ballance. The chair asked how remaining benches were being 
handled and Myron stated that the detailed project plan and cost would soon be presented to the 
Agave Executive Committee.  Myron could not say whether additional grant funding would be 
requested but suggested that some additional costs are associated with JOLTSAZ integration as 
well as with placing data on the State’s enterprise service bus (ESB).   
 
Diane Waller used the Agave test system to demonstrate to members the following functions 
associated with Version 2.0:  

• Case status, lookup, and details; 
• Adding and editing events; 
• Case closing; 
• Scheduling and judge’s calendar; 
• Placing a case in arbitration;  
• Attorney management; 
• Advanced searching; 
• Research and statistics; and 
• Noticing in a batch or by individual case. 

 
Members were impressed by what they observed on the screen.  In response to a question, Patti 
Noland confirmed that the case initiation process was part of the Clerk's original implementation 
and continues to work well. 
 
MOTION:  A motion was made and seconded to accept the December project status 
report as delivered, showing development activities complete.  The motion passed 
unanimously. 
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GENERAL JURISDICTION COURTS CMS UPDATE – AJACS 
Renny Rapier, AOC’s General Jurisdiction (GJ) CMS Project Manager, provided a brief update 
on the financial status of the AJACS implementation.  He noted that Phase II billings have been 
higher than planed due to Cochise data conversion costs and additional work related to resolution 
of pilot court issues by the vendor.  He outlined a cost-reduction strategy of having AOC take on 
more work internally during the small count implementations.  Renny briefly recapped the 
successful Cochise-implementation and provided key dates for upcoming implementations in 
Mohave and Pinal Superior Courts. 
 
Renny reviewed the day-to-day support mechanisms in place and mentioned that the team 
continues to provide help with monthly closing at all implemented courts.  He listed some 
concerns about the data quality and conversion complexity associated with the former FACTS 
courts.  He responded to specific questions from members about project costs and providing 
enhancements going forward. 
 
LIMITED JURISDICTION CMS UPDATE 
Adele May, project manager for the LJ CMS effort, updated members on the recent progress of 
the gap analysis team, which has completed its initial round of activity. Team members are now 
discussing the way their current systems perform various functions in hopes of arriving at a 
common way to accomplish various business processes in the new system.  Adele listed the 
various deliverable documents that will result from the gap analysis effort by February 13.  
Members asked for clarification regarding the way AJACS would be modified to create the 
limited jurisdiction (LJ) CMS. 
 
LIMITED JURISDICTION COURTS TEMPE CMS UPDATE 
Rick Rager, Tempe CMS Project Manager, summarized the challenges that are emerging on the 
business side as the implementation date nears.  He stated that the production environment has 
been established at AOC but that negotiations are underway for obtaining the necessary off-hour 
access to the environment since Tempe’s business hours do not match AOC’s.  Rick described 
his cutover weekend activities in great detail before updating members on the progress being 
made within several remaining functional clusters, including e-dispo, batch processing, petition 
entry, accounting, reports, and form service.  The bulk of incomplete tasks remaining relate to 
testing.   
 
Rick is most concerned about Accounting, the most far reaching remaining item.  He mentioned 
changes needed in dependent services that fire from the batch protocol and effort being needed to 
provide support for closed legacy cases that must be reopened following conversion.  Report 
development has been prioritized based on when each periodic report will be needed.  The 
prosecutor module and FARE implementation are Day Two items.  Concern was raised about the 
loss of resources from other courts that had been engaged in testing coupled with the shrinking 
time remaining in which to catch up on late tasks prior to implementation. 
 
MOTION:  A motion was made and seconded to accept the status report as delivered.  
The motion passed unanimously (Rick Rager abstaining). 
 
In a roll call vote, members present characterized the project’s overall health as “green.” 
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MARICOPA CLERK’S FINANCIAL SYSTEM UPDATE 
David Stevens, project manager for the RFR replacement portion of the Clerk’s Office Integrated 
Financial Information System (iFIS) project, described the effort as being a week behind on 
establishing the environment due to budget freeze issues but slightly ahead on conceptual design 
tasks.  He stated his satisfaction with the amount of time and resources the Clerk’s Office has 
been devoting to the project thus far.  
 
MOTION:  A motion was made and seconded to accept the status report as delivered.  
The motion passed unanimously (Phil Knox, Gordon Mulleneaux and David Stevens 
abstaining). 
 
In a roll call vote, members present characterized the project’s overall health as “green.” 
 
Gordon Mulleneaux, project manager for the cash receipting portion of the iFIS project, affirmed 
that Sprint 4 will be completed by the January 30th due date.  He called attention to a new project 
risk this month related to maintaining funding for contract help.  This risk also relates to 
Maricopa’s budget freeze.  Gordon recommended that the project remain in yellow status. 
 
MOTION:  A motion was made and seconded to accept the status report as delivered.  
The motion passed unanimously (Gordon Mulleneaux, Phil Knox, and David Stevens 
abstaining). 
 
In a roll call vote, members characterized the project’s overall health as “yellow,” based on the 
slip in the projected completion date and Justice Berch’s request to have the new date reviewed 
in the March COT meeting. 
 
PCCJC TECHNOLOGY STABILIZATION UPDATE 
Charles Drake, PCCJC’s Interim Technology Manager, declared the project complete now that 
all server migrations and application migrations have been completed.  All post-migration issues 
have been resolved; customers and staff are both happy.  The project resulted in the 
implementation of new hardware, the CMS having a more stable platform, court operations 
being better organized, and the court being in position to migrate to the new statewide CMS 
much more readily.  Members congratulated Charles for his diligence in turning around the 
project over the past several months. 
 
MOTION:  A motion was made and seconded to accept the final status report as 
delivered.  The motion passed unanimously. 
 
No roll call vote was taken since the project is complete.  
 
STATEWIDE E-FILING UPDATE 
Jim Price, e-filing project manager at the AOC, was involved in vendor negotiations and not 
available. Staff member Stewart Bruner reported that the numbers are still in flux and no contract 
has yet been signed.  The e-Court Subcommittee is contemplating performing the governance 
role over the statewide e-filing project.  The details are not yet worked out, pending a COT 
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motion delegating authority to e-Court to oversee the project.  Discussion focused on how much 
authority e-Court was given and whether sufficient funding exists for completing the e-filing 
project anyway.  Don Jacobson shared the funding approach with members and Stewart 
elaborated on the software as a service model being contemplated and its impact on the amount 
of funding needed from the state. 
 
STAFF UPDATE 
Staff member Stewart Bruner updated members on the likely subjects for the March 6 COT 
meeting. He informed those present that the nomination and re-appointment process is getting 
underway and members will be contacted to determine their interest in continuing to serve. 

 
CODE STANDARDIZATION UPDATE 
Keith Kaplan, AOC’s data standards manager, informed members that the focus of activities is 
now support for the Mohave AJACS implementation.  He mentioned a slew of local-only code 
requests coming in lately.  A separate meeting of the GJ team is being scheduled to determine the 
best way to deal with these without impacting the statewide standards.  On the LJ front, Keith is 
compiling the codes from the Greacen Report as well as those added since the report’s 
publication by the LJ team into a database and updating them to be less AZTEC-specific.  
 
In response to a question, Keith gave an update on progress to replace Jim Scorza and Judge 
David Cooper.  He and Pat McGrath mentioned a growing desire to change the structure of the 
data standards committee somewhat from what was originally approved.  Stewart Bruner 
cautioned them to review the COT motion to determine how much latitude exists within what 
parameters for structural changes without returning to COT.  He recommended that changes be 
reviewed by COT at the annual meeting. 
 
 
The next meeting will take place in Room 230 of the State Courts Building on February 18, 
2009.  Dates reserved for 2009 CACC meetings are posted at 
http://www.supreme.state.az.us/cot/Archives/FY09/2009MtgSchedule.pdf. 
 
After confirming that no other business existed, the meeting adjourned at noon. 
 


