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Project/Program Name - AZiCMS Application 
Development (Schedule 11) Target Estimate
Stakeholders - Limited Jurisdiction Courts; AOC 
Executive Management; Information Technology 
Division; Court Services Division Budget $2,364,700 $2,364,700
Project/Progam Manager - Adele M. May End Date 6/30/10 6/30/10

Deliverables
Current 
Status

% 
Complete

COT 
Original 
Delivery 

Date

CACC 
Target 

Delivery 
Date

[Date] 
Revised 
Delivery 

Date

 Actual 
Delivery 

Date Comment
Project Schedule Green
Dev Proj Schedule Green
Project Budget Green

AZiCMS Version 3.1.0 Development Green
Code Development - Midpoint Walkthru Green 100% 07/16/09 07/16/09
Code Delivery - AmCad Green 80% 07/31/09 07/31/09
Version 3.1.0 Functionality Demonstration 08/03/09 08/03/09
AOC Review/Acceptance 08/14/09 08/14/09
AOC Version 3.1.0 Application Testing 08/31/09 08/31/09

AZiCMS Version 3.2.0 Development
Code Development - Midpoint Walkthru 09/18/09 09/18/09
Code Delivery - AmCad 10/02/09 10/02/09
Version 3.2.0 Functionality Demonstration 10/05/09 10/05/09
AOC Review/Acceptance 10/16/09 10/16/09
AOC Version 3.2.0 Application Testing 11/25/09 11/25/09

AZiCMS Version 3.3.0 Development
Code Development - Midpoint Walkthru 10/16/09 10/16/09
Code Delivery - AmCad 11/25/09 11/25/09
Version 3.3.0 Functionality Demonstration 11/30/09 11/30/09
AOC Review/Acceptance 12/11/09 12/11/09
AOC Version 3.3.0 Application Testing 01/29/10 01/29/10

AZiCMS Version 3.4.0 Development
Code Development - Midpoint Walkthru 01/06/10 01/06/10
Code Delivery - AmCad 01/29/10 01/29/10
Version 3.4.0 Functionality Demonstration 02/01/10 02/01/10
AOC Review/Acceptance 02/12/10 02/12/10
AOC Version 3.4.0 Application Testing 03/12/10 03/12/10

Final User Acceptance Testing/Documentation 04/30/10 04/30/10
Final Defect/Modifications/Changes 06/30/10 06/30/10
AZiCMS Development Completion 06/30/10 06/30/10

Changes Major /Minor

Issue Owner

Risk Probability

Staffing Issue/Position Title # Needed

Impact/Action

General 
Program 
Status

Red, Green 
, or Yellow

Status/Impact

Reason/Impact

Impact/Action

Problem jeopardizing project

Problem not yet realized
Problem impacting Deliverable


