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iCIS Financials - RFR replacement Target Estimate Comment

Stakeholders - Superior Court & Clerk of Court Budget $912,000 $912,000

This funding divided between Clerk 
of Court and Superior Court.  
Superior Court expended $512,000 
of this funding.

Program Manager - Art Sonico End Date Dec-06 Sep-10

New end date will be determined 
after gap analysis phase completed 
in July '08

Deliverables
Current 
Status

% 
Complete

COT 
Original 
Delivery 

Date

CACC 
Target 

Delivery 
Date

[May-09] 
Revised 
Delivery 

Date

 Actual 
Delivery 

Date Comment
Project Schedule Green 100% Completed 10/30/2008
Project Budget Green 100%
Phase 1 Deliverables
Setup and Maintain Receivable Type Codes Green 100% Apr-05 Apr-05 Mar-05 Mar-05
Case and Party Setup Green 100% Apr-05 Apr-05 Apr-05 Apr-05
Setup Obligations Green 100% Apr-05 Apr-05 Jun-05 Jun-05
Setup Payees Green 100% Apr-05 Apr-05 Jun-05 Jun-05
Receipt Payments to Debtors Green 100% Apr-05 Apr-05 Jun-05 Jun-05

Phase 2 Deliverables
   Setup Hardware/Software Environments Green 100% Oct-05 Oct-05 Jan-05 Jan-05
Obligation Allocation & Distribution to Payables Green 100% Oct-05 Oct-05 Jul-05 Jul-05
Adjustment to Payable Allocations Green 100% Oct-05 Oct-05 Jul-05 Jul-05
Void & Reissue Payable Disbursements Green 100% Apr-06 Apr-06 Jul-05 Jul-05

Phase 3 Deliverables
Setup and Maintain JSL Restitution Green 100% Oct-05 Oct-05 Oct-06 Oct-06
JOLTS Data Conversion Green 100% Apr-06 Apr-06 Oct-06 Oct-06

Phase 4 Deliverables
Project Plan Green 100% Completed 10/30/2008
Switchover of existing JOLTS financials to a Juvenile 
Financial module in iCIS and the conversion of the JOLTS 
case management system to a new iCIS module.  This will 
also include an automated Clerk of the Superior Court 
Juvenile MEEDS application.

Green

100% Apr-06 Apr-06 Apr-07 Jul-07

The completion of this phase 
marked the completion of the 
financial modules for Justice 
Courts and Juvenile Court.  This 
includes the capability to process 
financial obligations in iCIS, 
including restitution.  However, the 
official restitution accounts remain 
in the Clerk's RFR system for both 
adult and juvenile cases until they 
are all migrated to the iCIS 
financials system together, as 
detailed below.  The remaining and 
final development  will build upon 
the financial modules already 
developed for Justice Court and 
Juvenile Court which will include 
functionality needed to replace and 
support Clerks financials for adult 
and juvenile general jurisdiction.

Implementation of a RFR financials replacement module 
in iCIS to handle both Adult and Juvenile Probation 
Accounts application for a .net application

Green

30% Apr-06 Apr-06

With the completion of the 
Business Analysis and 
Requirements phase, the project 
completion date was determined to 
be the end of September 2010.  
The new date was approved by 
COT on 11/7/2008.

GAP Analysis  

Green

100% Aug-08 May-08

Refine requirements gap between 
current financials module in 
Juvenile iCIS and needs for RFR in 
Adult Clerk of Court

General 
Program 
Status

Green



7/20/2009 Program Readiness Dashboard
iCIS Financials Project

Page 2 of 3

Detail Business Analysis and Detail Requirements 

Analyze business processes and 
define business requirements; 
Baseline Scope, Baseline Cost, 
and projected project delivery date 
will be established at the end of 
this phase

        Business Process Analysis Narratives
Green

100% Jun-08 Jul-08 Jul-08
Completed and reviewed by Clerk 
of the Court

        Baseline Scope (List of Processes to Decompose) Green 100% Aug-08 Aug-08 Aug-08  
        Process Decomposition Flowcharts Green 100% Oct-08 Oct-08 Oct-08
        Business Requirements Green 100% Oct-08 Oct-08 Oct-08  
        Formal Business Process and Requirements (BPR) 
Doc. Green

100% Oct-08 Oct-08
Oct-08

Complete and reviewed/approved 
by the Clerk of the Court

        Baseline Cost, Projected Project Delivery Date Green 100% Oct-08 Oct-08 Oct-08
Development Schedule Green See Detailed Project Plan

.Net Development framework Green Apr-09 Apr-09 Apr-09  

Setup development environment Green 100%
Jan-09 Jan-09 Jan-09

Final environment will be adjusted 
as we progress through the 
technical design

Establish development standards Green 100% Feb-09 Feb-09 Feb-09
Design and Develop the Database foundation Green 100% Feb-09 Feb-09 Feb-09
Design and Develop a generic Data Access layer Green 100% Feb-09 Feb-09 Feb-09
Designing and developing a business object Green 100% Apr-09 Apr-09 Apr-09
Design and develop the UI that will contain the future 
iCIS applications Green 100%

Apr-09 Apr-09 Apr-09

Design and develop Developer utilities Green 100% Apr-09 Apr-09 Apr-09

Detailed System Design, Specifications Green

Estimated 7 month duration, based 
on 3 dedicated technical resources

Conceptual Design Yellow 56% May-09 Sep-09

The JV Financial feature was 
originally planned as a separate 
work package in the project plan 
construction phase; With the 3 
month push of the design phase it 
is now integrated throughout the 
entire development cycle and 
included in the design phase.

Database Design Yellow 60% May-09 Sep-09
This is happening alongside CD 
also.

Develop System design/programming Specifications Yellow 20% Jul-09 Nov-09
We are paralleling aspects of the 
technical design.

Propose Business Process Modification Green  Aug-09 Nov-09
Finalize new business procedure 
documentation.

Review/revise system design/Programming 
Specifications Green Oct-09 Dec-09

Customer approval to move to the 
end of the technical design phase.

Refined Project Plan Green 50% May-09 Dec-09

This was pushed out due to the 
schedule change of the design  
phase.

Design Complete Green Oct-09 Dec-09 Milestone task

Construction Green

Estimated 7 month duration based 
on 6 dedicated technical resources

1.0 Account Creation Green Dec-09 Dec-09
2.0 Account Maintenance Green Dec-09 Dec-09
3.0 Payment Processing and Allocation Green Jan-10 Jan-10
4.0 Check Processing Green Jan-10 Jan-10
5.0 Reports Green Mar-10 Mar-10
6.0 Interfaces Green Jan-10 Jan-10

Juvenile Financials Migration Green Apr-10 Apr-10

Adjustments and process re-
engineering needed to consolidate 
all Juvenile financials with Adult 
financials

Code Complete Green Apr-10 Apr-10
System Integration Green May-10 May-10

QA Testing Green See detailed project plan
Prepare Scripts Green Nov-09 Nov-09
Conduct Testing (Iterative) Green Aug-10 Aug-10

Execute each test script Green Aug-10 Aug-10
Prepare defects report Green Aug-10 Aug-10
Resolve defects Green Aug-10 Aug-10
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Data Conversion Green See detailed project plan
Provide Data Extract Requirements to COC Green Jun-09 Jun-09

Extract Data Green Oct-09 Oct-09

Clerk of the Court's Responsibility 
with assistance from CTS

Translate/Cleanse data Green Mar-10 Mar-10

Clerk of the Court's Responsibility 
with assistance from CTS

Load Green Jul-10 Jul-10 CTS' Responsibility
Repetitive QA/Load cycle Green Jul-10 Jul-10 CTS and COSC joint effort

Training Green

Prepare training materials Green Nov-09 Nov-09
Conduct Training Green Sep-10 Sep-10

Train COSC staff Green Sep-10 Sep-10
Train Juvenile Finance staff Green Sep-10 Sep-10

User Acceptance - Requires COSC signature Green Sep-10 Sep-10
Implementation Green Sep-10 Sep-10

Changes Major /Minor

Minor changes to percentages and status Minor
COT Approved new delivery date on 11/7/08 Major

7-6-09: Minor Status Changes to the conceptual design and 
database design tasks. Minor

Issue Owner

Staffing/Hiring freeze
MC Superior 
Court

Installation and configuration of hardware/software is behind 
schedule.  As a result the .net framework development has 
been delayed.  Anticipate bringing this back into schedule be 
applying additional resources.

MC Superior 
Court

Risk Probability

Budget 80%

CTS and Clerk of Court staff availability 100%

Integration 5%

Staffing/Hiring freeze 90%

.NET Technology 60%

Competing Projects and Priorities 25%
Staffing Issue/Position Title # Needed

Reason/Impact

The project plan provides for a solution developed in current .net technologies consistent with the 
state wide architectural standards, with the desire to move to VSTS 2010 when released.  With any 
new release issues can arise, but we hope to have a 'most' current software platform at release.

Due to current budget issues being experienced across the state the possibility of a RIF or other 
reduction scenarios could effect project resources.

As we move into a tighter budget time and work with limited resources, it will be important 
communicate on potential distractions that can impact delivery and resource usage.

Due to the current hiring freeze in effect, if CTS or the Clerk of Court experience turnover in key 
staff, which are not able to be immediately replaced, the project schedule could be significantly 
impacted.  This has happened in CTS and anymore key staff that cannot be replaced could effect 
the delivery.

Successful integration to Clerks Cash Receipting application is dependant on completion of the 
rewrite of that application.  If that application is not completed on time delays in this project will 
occur.  It also requires our two agencies to exchange technical details.

Due to current budget issues, Maricopa County has initiated a hiring freeze.  Court Technology 
Services is being impacted by this freeze.  See below for associated risks.

Minor delay in schedule that should be able to be overcome in later phases.

Updated percentages to accurately reflect progress.  Changed status from yellow to green as
currently progress is as anticipated.
Set to deliver on 9/2010

Updated percentages complete to reflect progress made in the last month.

Impact/Action

Impact/Action

The success of the project relies and counts on continued availability of CTS analysts and designers 
and also on Clerk of Court subject matter experts and other leaders to participate significantly in the 
project. During Conceptual Design phase, staffing shortage and competing/mandated projects 
limited our ability to complete the phase on time. 

Status/Impact
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Project Status            Date: July 6, 2009 
Project Name: COSC’s Adult Financial System 
Department: Maricopa County Judicial Branch - CTS 
 
Status Overview: 
 

 During the month of June a lot of work was done for the development 
environment for the RFR project. Team Foundation Server was installed and will 
be the source code repository and management system as well as the team 
integration suite for this project. Additionally new developer workstations were 
configured for the development of RFR. 

 The status of the conceptual design phase increased from 48% to 56% since the 
last report and the database design went from 40% to 60%.  

 
 
Project Journal (reverse chronological sequence): 
7/9 

 Walkthrough meeting held with COSC staff to go over the various mockups that 
have been created up until now. 

 Overtime put in to catch up on some outstanding wire framing and documentation 
7/8 

 Wireframe meeting held for Code / Order type maintenance. This includes the 
administration setup for Set Asides and Fill-The-Gap features 

7/7 
 Wireframe meeting held for IVR / Web Access feature. 
 Overtime put in to catch up on some outstanding wire framing and documentation 

7/6 
 Updated Status reports for Business Group and CACC meeting. 

7/1 
 Wireframe meeting held on the topic of security. 
 Overtime put in to design and mock up the user screens. 

6/30 
 Attended TFS workshops in regards to managing source code within it and 

integrating with testing within it. 
6/23 

 Internal meeting held on the topic of users and security. 
 Attended TFS workshops in regards to managing source code within it. 

6/17 
 Internal meeting held on the topic of adjustments. Overtime put in to mock up 

these screens for SME review. 
6/16 

 Wireframe meeting held on the topic of the data conversion. 
 
 
6/10 
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 Wireframe meeting held for the County Collections section of the application. 
6/9 

 Wireframe meeting held for the User maintenance section of the application. 
6/8 

 Updated Status reports for Business Group and CACC meeting. 
6/5 

 Project plan revised to reflect changes in Conceptual Deign topics as well as 
rectify some date issues. 

6/4  
 Met internally to continue catching up on outstanding wireframes. More to go. 

6/3 
 Conceptual Design meeting held on the various iCIS integration points needed 

6/2 
 Conceptual Design meeting held about Meeds XML integration 

5/27 
 Wireframe meeting cancelled due to key individuals being out. 

5/26 
 Wireframe meeting held on CJS reports and other misc reports 

5/20 
 Wireframe meeting held on APD specific reports 

5/19 
 Wireframe meeting held on several misc reports 

5/13 
 Wireframe meeting held on several misc reports 

5/12 
 Wireframe session held on Payment History and Suspense item reports 

5/10  
 Spent most of the day catching up on backlogged RFR tasks from being out on 

vacation days. 
5/6 

 Wireframe meeting held on Bank reconciliation process 
5/6  

 Met internally to continue wire frames needed for Check Processing, as there 
were too many to complete during the meeting. 

5/5 
 Met internally to continue wire frames needed for Check Processing, as there 

were too many to complete during the meeting. 
5/5 

 Wireframe meeting held on the check processing process 
5/2 - 5/4 

 Steve worked on getting stuff prepared for Craig Brooks and Roline Luo to 
continue with documentation and Mocks ups 
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