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STATEWIDE E‐FILING INITIATIVE



Phase I Development Schedule*Phase I Development Schedule

Activity Pay & Print (Service Fee Only) Full E‐Filing

LJ Court – Maricopa

Small Claims – Intelligent July 23, 2009 October 30, 2009*

General Civil – Intelligent July 31 2009 October 30 2009*General Civil  Intelligent July 31, 2009 October 30, 2009

Eviction Actions – Intelligent September/October 2009 October 30, 2009*

LJ Court – Targeted Court Rollout

S ll Cl i d Ci il i PCCJC S t b 2009 TBDSmall Claims and Civil in PCCJC September 2009 TBD

GJ Court – Maricopa Subsequent Filings

General Civil Subsequent – Attached N/A October 30, 2009*

GJ Court – Targeted Court Rollout

Domestic Relations – Intelligent February 2010 TBD

Domestic Relations – Attached N/A TBD

General Civil – Attached N/A TBD

Appellate Court TBD Spring 2010



Maricopa COSC IntegrationMaricopa COSC Integration
Aug 09 Sep 09 Oct 09 Nov 09 Dec 09 Jan 10

DesignDesign

Transition Strategy

Application Implementation
& Configurationg

Equip Setup & Config

GJ‐GCAZTC App 
Development

GC‐GC Maricopa
COSC App Testing

Filing Review MDE 3.0 
Implementation

Court Record MDE 3 0 Court Record MDE 3.0 
Implementation

System Testing

Integration Testing

Installation & Production 
Configuration



Key Milestone ActivitiesKey Milestone Activities

AZTurboCourt Application  AOC ESB Client ApplicationsAZTurboCourt Application 
Development/Implementation

AZTurboCourt System 
Integration

AOC ESB Client Applications

Local Court Application 
Integration

Integration

Online Payment Portal 
Integration

Transition Strategy
Marketing
Training Coordination
C  SAZTurboCourt AO/Rule Changes

AOC‐AZTurboCourt 
Equipment/Network Setup & 

Customer Support

q p p
Configuration

AOC ESB System (Maricopa 
Justice Courts Only)y)



In‐ProgressIn Progress
Business

Forms DevelopmentForms Development
LJ:  (Residential) Eviction Actions Intelligent –Cycle 2 
Testing in September 
GJ:  DR Intelligent forms   Cycle 1 Testing CompleteGJ:  DR Intelligent forms  ‐Cycle 1 Testing Complete
GJ: Maricopa COSC Civil Subsequent –Cycle 1 Testing to 
Start September 22

O li  P t P t l D l t  Ali i  B i  Online Payment Portal Development –Aligning Business 
Requirements with B of A Portal Capabilities
Marketing
Training Coordination
AZTurboCourt Demos 
Pima Superior Court p
Pima Clerk of Superior Court



In‐ProgressIn Progress
Technical ‐ Integration

Preparing Equipment for AZTurboCourt Application Load (Sept 30 p g q p pp ( p 3
–Oct 2)
Developing AOC Electronic Service Bus Applications
Maricopa COSCp

Supporting Maricopa COSC Specifications –Civil Subsequent 
Only
Based on OASIS ECF 3.0 Specification
XML Data Mapping & Processing

Maricopa Justice Courts
Supporting Case Initiation and Subsequent Filing
Based on OASIS ECF 4.0 Specification
XML Data Mapping & Processing

Pima COSC & Superior Courtp
Providing Access to Requested Data Sets
Defining App Development Requirements


