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Target Estimate
Budget 887,000$             887,000$     
End Date 8/22/2008 9/30/2009

Deliverables Current Status % Complete
COT Original 
Delivery Date

CACC Target 
Delivery Date

Revised 
Delivery Date

 Actual 
Delivery 

Date Comment
Project Plan Green 100%
Project Schedule Green 100%
Project Budget Green 100%
Financials – Cash Receipting Replacement Green 99% 8/22/2008 8/22/2008 9/30/2009 On Schedule
Stage I - Qualification Green 100% 7/20/2007 7/20/2007 1/21/2008 7/20/2007

Budget Estimate Completed Green 100% 7/24/2007 7/24/2007 7/24/2007
Project Proposal Submitted Green 100% 7/16/2007 7/16/2007 8/1/2007 8/1/2007
Scope Statement Completed Green 100% 9/7/2007 9/7/2007 9/7/2007

Stage II - Business Requirements Green 100% 10/26/2007 10/26/2007 10/26/2007
Business Requirements Approved Green 100% 9/17/2007 9/17/2007 9/25/2007 10/18/2007
Budget Finalized Green 100% 9/15/2007 9/15/2007 10/1/2007 10/25/2007

Stage III - Planning Green 100% 11/15/2007 11/15/2007 11/27/2007
Project Plan Completed Green 100% 8/23/2007 8/23/2007 9/25/2007 11/27/2007

Stage IV - Execution Green 99% 8/18/2008 8/18/2008 8/31/2009 On Schedule
Design Phase Green 100% 3/13/2008 3/13/2008 3/13/2008

Work Breakdown Structure (WBS) Design Phase Green 100% 1/18/2008 1/18/2008 1/18/2008
Environment Definition Green 100% 1/18/2008 1/18/2008 1/18/2008
External Interface Definition Green 100% 1/18/2008 1/18/2008 1/25/2008 2/22/2008
Architectural Plan Green 100% 1/18/2008 1/18/2008 1/18/2008
High Level Design - Application Architecture Green 100% 1/18/2008 1/18/2008 1/18/2008
Data Conversion Design Green 100% 2/14/2008 2/14/2008 4/15/2008 4/8/2008
Functional Design Green 100% 2/21/2008 2/21/2008 2/29/2008 2/29/2008
User Interface Design Green 100% 2/21/2008 2/21/2008 2/29/2008 2/29/2008
Development Management Plan Green 100% 3/6/2008 3/6/2008 3/4/2008
Test Management Plan Green 100% 3/13/2008 3/13/2008 3/13/2006

Prototyping Phase Green 100% 3/21/2008 3/21/2008 3/5/2008 Early Finish
Data Prototyping Green 100% 2/29/2008 2/29/2008 2/26/2008 Early Finish
Data Access Layer Prototyping Green 100% 2/14/2008 2/14/2008 2/14/2008
Integration Prototyping Green 100% 3/21/2008 3/21/2008 3/4/2008 Early Finish
Look and Feel Prototyping Green 100% 3/5/2008 3/5/2008 3/5/2008

Development Phase Green 99% 6/30/2008 6/30/2008 7/2/2009 On Schedule
Development Environment Green 100% 3/10/2008 3/10/2008 2/29/2008 Early Finish
Sprint 1 Fee Code UI Demo Green 100% 3/18/2008 3/18/2008 3/14/2008 Early Finish
Sprint 2 - List and Service Code Development Green 100% 4/11/2008 4/11/2008 5/21/2008 5/21/2008
Sprint 3 - Receipting Setup Tables,  Messaging, Device Integration Green 100% added added 6/5/2008 6/5/2008  
Sprint 4 - Cashier Receipting, GL and RFR Integration Green 100% added added 1/30/2009 1/30/2009 Complete
Sprint 5 - Cashier Balancing/Deposit/Credit Card Processing Green 100% added added 4/29/2009 4/29/2009 Complete
Sprint 6 - Batch Processing, Data Conversion,Reporting Green 100% added added 6/18/2009 6/18/2009 Complete
Sprint 7 - Reporting and Final Q/A cycle Green 99% added added 8/21/2009  On Schedule
Data Conversion Deployment Plan Green 100% added added 3/30/2009 3/30/2009 Complete
Development Complete Green 99% 6/30/2008 6/30/2008  08/21/2009  On Schedule
User Acceptance/Training Plan Green 100% added added 3/30/2009 3/30/2009 Complete

Reporting Date: 09/09/2009

Project:  Cash Receipting Replacement - Phase 1
Clerk of Superior Court Maricopa County
Stakeholders: G. Mulleneaux (506-3794)
Project Manager: D. Garbarino (506-5874)

General Program Status Red, Green , 
or Yellow
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Regression Testing/Informal User Acceptance Phase Green 99% added added 8/21/2009 On Schedule
User Acceptance Phase Green 99% 7/15/2008 7/15/2008 8/21/2009 On Schedule
Training and Implementation Phase Green 99% 8/18/2008 8/18/2008 8/28/2009 On Schedule
Deployment Green 0% 8/18/2008 8/18/2008 9/14/2009 Late

Stage V - Close Out Green 0% 8/22/2008 8/22/2008 9/30/2009

Changes Major /Minor
Two weeks were added to the deployment date.   Extra time was needed 
to test the General Ledger integration with the new Receipting system 
and the RFR system.

Minor

Probability
No New Risks  

Issue Owner Status
No New Issues   

Staffing Issue/Position Title # Needed Status
No New Staffing Issues   

Reason/Impact

 

Updated percentages to reflect current status.  Changed Items in Blue and Bolded above.

Impact/Action

Impact/Action
 

 


