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Project/Program Name - LJ AJACS Application 
Development (Schedule 11) Target Estimate
Stakeholders - Limited Jurisdiction Courts; AOC 
Executive Management; Information Technology 
Division; Court Services Division Budget $2,364,700 $2,364,700
Project/Progam Manager - Adele M. May End Date 6/30/10 6/30/10

Deliverables
Current 
Status

% 
Complete

COT 
Original 
Delivery 

Date

CACC 
Target 

Delivery 
Date

Revised 
Delivery 

Date

 Actual 
Delivery 

Date Comment
Project Schedule Green
Dev Proj Schedule Green
Project Budget Green

AJACS Version 3.1.0 Development Green
Code Development - Midpoint Walkthru Green 100% 07/16/09 07/16/09 07/16/09
Code Delivery - AmCad Green 100% 07/31/09 07/31/09 08/02/09
Version 3.1.0 Functionality Demonstration Green 100% 08/03/09 08/03/09 08/03/09
AOC Review/Acceptance Green 100% 08/14/09 08/14/09 08/17/09
AOC Version 3.1.0 Application Testing Green 100% 08/31/09 08/31/09 Testing for 3.1.0 now rolled in to 

3.2.0 testing
AJACS Version 3.2.0 Development Green
Code Development - Midpoint Walkthru Green 100% 09/18/09 09/18/09 08/18/09
Code Delivery - AmCad Green 100% 10/02/09 10/02/09 08/31/09
Version 3.2.0 Functionality Demonstration Green 100% 10/05/09 10/05/09 09/02/09 Second demo for non-Maricopa 
AOC Review/Acceptance Green 100% 10/16/09 10/16/09 09/14/09 particpants held 09/30/09
AOC Version 3.2.0 Application Testing Green 50% 11/25/09 11/25/09

AJACS Version 3.3.0 Development Green
Code Development - Midpoint Walkthru Green 100% 10/16/09 10/16/09 10/09/09
Code Delivery - AmCad 11/25/09 11/25/09
Version 3.3.0 Functionality Demonstration 11/30/09 11/30/09
AOC Review/Acceptance 12/11/09 12/11/09
AOC Version 3.3.0 Application Testing 01/29/10 01/29/10

AJACS Version 3.4.0 Development
Code Development - Midpoint Walkthru 01/06/10 01/06/10
Code Delivery - AmCad 01/29/10 01/29/10
Version 3.4.0 Functionality Demonstration 02/01/10 02/01/10
AOC Review/Acceptance 02/12/10 02/12/10
AOC Version 3.4.0 Application Testing 03/12/10 03/12/10

Final User Acceptance Testing/Documentation 04/30/10 04/30/10
Final Defect/Modifications/Changes 06/30/10 06/30/10
AJACS Development Completion 06/30/10 06/30/10
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Issue Owner

Risk Probability
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