
ID Task Name Start Finish Work

1 RFR Project Tue 4/1/08 Fri 7/29/11 26,140.97 hrs
2 Project Funding Approval by COT (Nov 2004, see notes) Tue 4/1/08 Fri 4/25/08 0 hrs
3 Gap Analysis of iCIS Juvenile and Adult RFR Mon 4/7/08 Mon 5/19/08 280 hrs
4 Attend Demo of Adult RFR Mon 4/7/08 Fri 4/25/08 120 hrs
5 Analyze iCIS Juvenile Components Mon 4/21/08 Wed 5/14/08 120 hrs
6 Prepare Gap Analysis reports Mon 5/12/08 Mon 5/19/08 40 hrs
7 Business Process Analysis and Requirements Phase Wed 6/11/08 Tue 10/28/08 1,990 hrs
8 Business Process Analysis Wed 6/11/08 Wed 8/20/08 418.4 hrs
9 Business Overview Wed 6/11/08 Mon 6/16/08 51.2 hrs

10 Interview #1 Wed 6/11/08 Wed 6/11/08 9.6 hrs
11 Interview #2 Wed 6/11/08 Wed 6/11/08 9.6 hrs
12 Develop Narrative Wed 6/11/08 Mon 6/16/08 16 hrs
13 Review Narrative with Customer Mon 6/16/08 Mon 6/16/08 16 hrs
14 Business Overview Deliverable Mon 6/16/08 Mon 6/16/08 0 hrs
15 Account Creation and Information Mon 6/16/08 Wed 6/18/08 36.8 hrs
16 Interview #1 Mon 6/16/08 Mon 6/16/08 9.6 hrs
17 Interview #2 Mon 6/16/08 Mon 6/16/08 9.6 hrs
18 Develop Narrative Mon 6/16/08 Tue 6/17/08 8 hrs
19 Review Narrative with Customer Tue 6/17/08 Wed 6/18/08 9.6 hrs
20 Account Creation Narrative Deliverable Wed 6/18/08 Wed 6/18/08 0 hrs
21 Payment Processing & Scheduled Processes Thu 6/19/08 Tue 6/24/08 60.8 hrs
22 Interview #1 Thu 6/19/08 Thu 6/19/08 9.6 hrs
23 Interview #2 Thu 6/19/08 Mon 6/23/08 9.6 hrs
24 Develop Narrative Thu 6/19/08 Mon 6/23/08 32 hrs
25 Review Narrative with Customer Tue 6/24/08 Tue 6/24/08 9.6 hrs
26 RFR Payment Processing Deliverable Tue 6/24/08 Tue 6/24/08 0 hrs
27 Check Processing Tue 6/24/08 Thu 6/26/08 32.8 hrs
28 Interview #1 Tue 6/24/08 Wed 6/25/08 9.6 hrs
29 Develop Narrative Tue 6/24/08 Wed 6/25/08 12 hrs
30 Review Narrative with Customer Thu 6/26/08 Thu 6/26/08 11.2 hrs
31 Restitution Processing Deliverable Thu 6/26/08 Thu 6/26/08 0 hrs
32 Account Maintenance Tue 7/1/08 Thu 7/3/08 35.2 hrs
33 Interview #1 Tue 7/1/08 Tue 7/1/08 9.6 hrs
34 Develop Narratives Tue 7/1/08 Wed 7/2/08 16 hrs
35 Review Narratives with Customer Thu 7/3/08 Thu 7/3/08 9.6 hrs
36 Account Maint Narrative Deliverable Thu 7/3/08 Thu 7/3/08 0 hrs
37 Reports Tue 7/8/08 Mon 7/14/08 44 hrs
38 Interview #1  Tue 7/8/08 Tue 7/8/08 14.4 hrs
39 Develop Narratives Tue 7/8/08 Mon 7/14/08 20 hrs
40 Review Narratives with Customer Thu 7/10/08 Thu 7/10/08 9.6 hrs
41 Other Processes Narrative Deliverables Thu 7/10/08 Thu 7/10/08 0 hrs
42 Interfaces Tue 7/15/08 Mon 7/21/08 53.6 hrs
43 Interview #1 Tue 7/15/08 Tue 7/15/08 14.4 hrs
44 Develop Narrative Tue 7/15/08 Mon 7/21/08 20 hrs
45 Review Narrative with Customer Thu 7/17/08 Thu 7/17/08 14.4 hrs
46 Review Narrative - meeting 2 Thu 7/17/08 Mon 7/21/08 4.8 hrs
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ID Task Name Start Finish Work

47 Interfaces Narratives Deliverables Thu 7/17/08 Thu 7/17/08 0 hrs
48 Refine Business Process Narratives Mon 7/21/08 Wed 8/13/08 72 hrs
49 Refine Narratives Mon 7/21/08 Tue 7/22/08 8 hrs
50 Management Narrative Review Wed 7/23/08 Mon 8/4/08 8 hrs
51 Review Narratives Meeting 1 Tue 8/5/08 Tue 8/5/08 8 hrs
52 Review Narrative Meetings 2 Tue 8/5/08 Tue 8/5/08 8 hrs
53 Review Narrative Meetings 3 Thu 8/7/08 Thu 8/7/08 8 hrs
54 Review Narrative Meetings 4 Fri 8/8/08 Fri 8/8/08 8 hrs
55 Review Narrative Meetings 5 Fri 8/8/08 Mon 8/11/08 8 hrs
56 Business Process Narratives Deliverables Tue 8/12/08 Wed 8/13/08 16 hrs
57 Define Process Scope Thu 8/14/08 Wed 8/20/08 32 hrs
58 List Processes to be decomposed Thu 8/14/08 Mon 8/18/08 16 hrs
59 Review Scope List Tue 8/19/08 Wed 8/20/08 16 hrs
60 In-scope processes Deliverables Wed 8/20/08 Wed 8/20/08 0 hrs
61 Process Decomposition Thu 8/21/08 Mon 10/6/08 1,296 hrs
62 Prepare initial flowcharts Thu 8/21/08 Wed 8/27/08 96 hrs
63 Observe and document Account Creation Thu 8/28/08 Wed 9/3/08 96 hrs
64 Observe and document Account Maintenance Thu 9/11/08 Wed 9/17/08 128 hrs
65 Observe and document Payment Processing Thu 8/28/08 Thu 9/4/08 384 hrs
66 Observe and document Check Processing Thu 9/18/08 Tue 9/23/08 144 hrs
67 Review Account Creation, Maint, Payment, and C Wed 9/24/08 Mon 10/6/08 336 hrs
68 Review and Document Reports Wed 9/24/08 Mon 10/6/08 56 hrs
69 Review and Document Interfaces Wed 9/24/08 Mon 10/6/08 56 hrs
70 Process Decomposition Complete Mon 10/6/08 Mon 10/6/08 0 hrs
71 Business Requirements Tue 9/9/08 Thu 10/23/08 130 hrs
72 Gather Security and administrative requirements Wed 9/24/08 Thu 9/25/08 10 hrs
73 State business requirements Tue 9/9/08 Mon 9/15/08 80 hrs
74 Business Requirements List Tue 10/7/08 Tue 10/7/08 8 hrs
75 Prepare Business Process and Requirements Doc Mon 10/20/08 Thu 10/23/08 32 hrs
76 Estimate Development, QA, Data Conversion, User Ac Thu 8/14/08 Tue 8/19/08 120 hrs
77 Review/Approve BPR Mon 10/27/08 Mon 10/27/08 25.6 hrs
78 Process Analysis / Requirements Complete Mon 10/27/08 Tue 10/28/08 0 hrs
79 System Design Phase Tue 5/27/08 Wed 3/31/10 4,730 hrs
80 .Net Development framework Mon 12/1/08 Tue 4/28/09 1,160 hrs
81 Setup development environment Mon 12/1/08 Fri 2/13/09 360 hrs
82 Purchase new hardware Mon 12/1/08 Wed 12/24/08 0 hrs
83 Install new hardware Mon 12/22/08 Tue 2/10/09 240 hrs
84 Install software Mon 12/29/08 Thu 2/12/09 40 hrs
85 Configure hardware/software Mon 1/5/09 Fri 2/13/09 80 hrs
86 Establish development standards Mon 12/29/08 Thu 3/5/09 320 hrs
87 Design & Develop the Database foundation Mon 1/12/09 Fri 2/20/09 240 hrs
88 Design and Develop a generic Data Access layer Mon 1/12/09 Fri 2/20/09 240 hrs
89 Designing and developing a business object Mon 2/23/09 Fri 4/3/09 0 hrs
90 Utility Objects will have to be created - securi Mon 2/23/09 Fri 4/3/09 0 hrs
91 Develop interfaces between business objects Mon 2/23/09 Fri 4/3/09 0 hrs
92 Develop Web Service standards Mon 2/23/09 Fri 4/3/09 0 hrs
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ID Task Name Start Finish Work

93 Design and develop the UI that will contain the fut Mon 2/23/09 Fri 4/10/09 0 hrs
94 Design and develop Developer utilities Mon 3/9/09 Tue 4/28/09 0 hrs
95 Custom controls Mon 3/9/09 Tue 4/28/09 0 hrs
96 Utility sproc generator Mon 3/9/09 Tue 4/28/09 0 hrs
97 Standard page templates Mon 3/9/09 Tue 4/28/09 0 hrs
98 Detailed System Design, Specifications (3 people) Tue 5/27/08 Wed 3/31/10 3,570 hrs
99 Conceptual Design (iterative process) Tue 5/27/08 Wed 6/17/09 1,840 hrs
100 Design Screens and process flows Mon 3/2/09 Tue 5/26/09 400 hrs
101 Compile questions/Consult with Customers Mon 3/2/09 Tue 5/26/09 400 hrs
102 2.0 case maintenance Tue 5/27/08 Wed 3/25/09 600 hrs
103 2.1 case search/inquiry Mon 3/2/09 Wed 3/25/09 120 hrs
104 2.2 Maintain case Mon 3/2/09 Wed 3/25/09 120 hrs
105 2.3 add/maintain parties Tue 5/27/08 Thu 6/19/08 120 hrs
106 2.4 add/maintain orders Tue 5/27/08 Thu 6/19/08 120 hrs
107 2.5 JSL Tue 5/27/08 Thu 6/19/08 120 hrs
108 1.0 case creation Mon 3/23/09 Tue 3/31/09 40 hrs
109 1.3 case creation - manual Mon 3/23/09 Tue 3/31/09 40 hrs
110 3.0 payment processing and scheduled proce Tue 3/31/09 Mon 4/27/09 120 hrs
111 4.0 check processing Mon 4/27/09 Wed 5/13/09 80 hrs
112 5.0 reports Wed 5/13/09 Wed 6/3/09 120 hrs
113 6.0 Interfacing with RFR Mon 6/1/09 Wed 6/17/09 80 hrs
114 Database Design Mon 3/2/09 Tue 5/26/09 400 hrs
115 Refined Project Plan Wed 5/27/09 Tue 6/2/09 40 hrs
116 Develop system design Wed 6/17/09 Fri 11/20/09 250 hrs
117 Elicit Business Rules Mon 11/23/09 Fri 2/26/10 200 hrs
118 Proposed Business Process Modification Mon 11/23/09 Fri 2/26/10 200 hrs
119 Write programming Specifications Mon 11/23/09 Fri 2/26/10 400 hrs
120 Review/revise system design/Programming Specif Mon 3/1/10 Tue 3/30/10 240 hrs
121 Design Complete Wed 3/31/10 Wed 3/31/10 0 hrs
122 Construction Wed 1/13/10 Tue 3/29/11 15,467.97 hrs
123 Conversion Wed 1/13/10 Fri 11/19/10 2,464 hrs
124 XML schema generation Wed 1/13/10 Fri 4/9/10 200 hrs
125 RFR Data Fri 4/9/10 Fri 11/19/10 1,280 hrs
126 RFR to XML data mapping Fri 4/9/10 Tue 5/11/10 300 hrs
127 Iterative Mini Conversions Tue 5/11/10 Tue 6/22/10 400 hrs
128 T-SQL to populate XML with RFR data Tue 5/11/10 Thu 6/3/10 80 hrs
129 record filtering (Active, Inactive, ect) Tue 5/18/10 Wed 5/19/10 8 hrs
130 Data scrubbing / manipulation Wed 5/19/10 Tue 5/25/10 40 hrs
131 XML generation code Thu 5/20/10 Mon 5/24/10 20 hrs
132 Code review of T-SQL Mon 5/24/10 Tue 5/25/10 8 hrs
133 XML population testing Tue 5/11/10 Wed 5/12/10 8 hrs
134 Fixing XML population issues (Data Scru Wed 5/12/10 Mon 5/17/10 40 hrs
135 XML to DB import script Wed 5/26/10 Fri 6/4/10 80 hrs
136 XML to DB testing Fri 6/4/10 Thu 6/10/10 40 hrs
137 Create QA scripts in New RFR Mon 5/31/10 Tue 6/1/10 16 hrs
138 Create QA scripts in Old RFR Mon 5/31/10 Wed 6/2/10 16 hrs
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ID Task Name Start Finish Work

139 Run QA scripts Wed 6/2/10 Wed 6/2/10 4 hrs
140 Fixing XML to DB issues Thu 6/10/10 Tue 6/22/10 40 hrs
141 Trial Full Conversion Tue 6/22/10 Thu 9/23/10 320 hrs
142 Run all conversion QA scripts Tue 6/22/10 Fri 8/6/10 160 hrs
143 Fix Issues found with full conversion Fri 8/6/10 Thu 9/23/10 160 hrs
144 Final Conversion Thu 9/23/10 Thu 9/30/10 80 hrs
145 Run all conversion QA scripts Thu 9/23/10 Thu 9/30/10 80 hrs
146 Post Conversion Scripts Thu 9/30/10 Fri 11/19/10 180 hrs
147 iCIS Data Linking Script (Create / Run) Thu 9/30/10 Thu 11/4/10 80 hrs
148 Interest Scripts (Get Data / Create / Run Thu 10/28/10 Fri 11/19/10 80 hrs
149 Other? Thu 9/30/10 Wed 10/6/10 20 hrs
150 Juvenile Data Fri 4/9/10 Mon 8/23/10 984 hrs
151 XML to RFR data mapping Fri 4/9/10 Tue 6/8/10 300 hrs
152 Iterative Mini Conversions Tue 6/8/10 Wed 7/7/10 264 hrs
153 T-SQL to populate XML with RFR data Tue 6/8/10 Wed 6/30/10 80 hrs
154 record filtering (Active, Inactive, ect) Tue 6/8/10 Tue 6/8/10 8 hrs
155 Data scrubbing / manipulation Tue 6/8/10 Wed 6/16/10 40 hrs
156 XML generation code Tue 6/8/10 Wed 6/9/10 20 hrs
157 Code review of T-SQL Tue 6/8/10 Wed 6/9/10 8 hrs
158 XML population testing Wed 6/30/10 Thu 7/1/10 8 hrs
159 Fixing XML population issues (Data Scru Thu 7/1/10 Wed 7/7/10 40 hrs
160 Create QA scripts in Old RFR Tue 6/8/10 Wed 6/9/10 16 hrs
161 Run QA scripts Wed 6/9/10 Thu 6/10/10 4 hrs
162 Fixing XML to DB issues Tue 6/8/10 Mon 6/14/10 40 hrs
163 Trial Full Conversion Wed 7/7/10 Wed 8/11/10 320 hrs
164 Run all conversion QA scripts Wed 7/7/10 Wed 8/11/10 160 hrs
165 Fix Issues found with full conversion Wed 7/7/10 Wed 8/11/10 160 hrs
166 Final Conversion Wed 8/11/10 Wed 8/18/10 80 hrs
167 Run all conversion QA scripts Wed 8/11/10 Wed 8/18/10 80 hrs
168 Post Conversion Scripts Wed 8/18/10 Mon 8/23/10 20 hrs
169 Other? Wed 8/18/10 Mon 8/23/10 20 hrs
170 Foundation Wed 1/13/10 Mon 4/5/10 2,635.97 hrs
171 Project Setup Wed 1/13/10 Mon 2/1/10 148.97 hrs
172 Architecture Review Wed 1/13/10 Thu 1/14/10 22.4 hrs
173 Configure More developer work stations Wed 1/13/10 Mon 1/18/10 16 hrs
174 Establishing Coding Standards Fri 1/15/10 Mon 1/18/10 32.17 hrs
175 Project Set up in TFS including Database Tue 1/19/10 Mon 1/25/10 24 hrs
176 Create Templates and coding utilities Tue 1/26/10 Wed 1/27/10 16 hrs
177 mentoring time (Consultants to CTS) Wed 1/27/10 Mon 2/1/10 38.4 hrs
178 Database Mon 2/1/10 Thu 2/25/10 368 hrs
179 Create the Database Mon 2/1/10 Tue 2/2/10 8 hrs
180 Create Needed Login's Tue 2/2/10 Fri 2/5/10 16 hrs
181 Data Generation Script Tue 2/2/10 Tue 2/16/10 40 hrs
182 Data Access Layer Mon 2/1/10 Thu 2/25/10 132 hrs
183 Data Access Layer (Object) - Basic Func Mon 2/1/10 Tue 2/9/10 40 hrs
184 Data Access Layer (Object) - (Extended Tue 2/9/10 Thu 2/25/10 80 hrs
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ID Task Name Start Finish Work

185 Profile Log Mon 2/1/10 Tue 2/2/10 12 hrs
186 vSaveProfileInformation (View) Mon 2/1/10 Tue 2/2/10 6 hrs
187 Data Access Layer.SaveProfileInfor Tue 2/2/10 Tue 2/2/10 6 hrs
188 Audit Engine Thu 2/4/10 Mon 2/8/10 12 hrs
189 vtriggers_DBTriggers (View) Thu 2/4/10 Fri 2/5/10 6 hrs
190 triggers.triggers_DBTriggers (sproc) Thu 2/4/10 Mon 2/8/10 6 hrs
191 Data Security Tue 2/2/10 Tue 2/16/10 40 hrs
192 DB Security - Data Security based on Us Tue 2/2/10 Tue 2/16/10 40 hrs
193 Encryption Tue 2/9/10 Wed 2/17/10 40 hrs
194 DB Security - Encryption (Object) Tue 2/9/10 Wed 2/17/10 40 hrs
195 Replication (for reporting purposes) Tue 2/2/10 Tue 2/9/10 80 hrs
196 Replication processes and code Tue 2/2/10 Tue 2/9/10 80 hrs
197 User Interface Mon 2/1/10 Mon 2/22/10 104 hrs
198 CSS Object / Styling Mon 2/1/10 Wed 2/17/10 40 hrs
199 Graphics \ Interface \ CSS Objects \ Styl Mon 2/1/10 Wed 2/17/10 40 hrs
200 Navigation Tue 2/9/10 Mon 2/22/10 60 hrs
201 Navigation (Object) Tue 2/9/10 Wed 2/17/10 40 hrs
202 Navigation (Page) Wed 2/17/10 Mon 2/22/10 20 hrs
203 UI Regions Wed 2/17/10 Thu 2/18/10 4 hrs
204 Case.GetCaseCaption (Method) Wed 2/17/10 Thu 2/18/10 4 hrs
205 Core Framework Object Mon 2/1/10 Mon 3/8/10 330 hrs
206 Core Framework Object (Object) Tue 2/9/10 Mon 3/8/10 120 hrs
207 Common Library Tue 2/9/10 Wed 2/10/10 16 hrs
208 Common Nethods and Behaviors (Objec Tue 2/9/10 Wed 2/10/10 16 hrs
209 General Validation Rules (common) Tue 2/9/10 Fri 2/12/10 16 hrs
210 Validation (Object) Tue 2/9/10 Fri 2/12/10 16 hrs
211 Error Handler Object Mon 2/1/10 Fri 2/19/10 136 hrs
212 vErrorHandler_WriteToErrorLog (View) Mon 2/1/10 Tue 2/2/10 6 hrs
213 ErrorHandler.ErrorHandler_WriteToErro Mon 2/1/10 Tue 2/2/10 6 hrs
214 ErrorHandler.AnalyzeError (Method) Mon 2/1/10 Mon 2/8/10 32 hrs
215 ErrorHandler.DisplayErrorInfoToUser (M Mon 2/1/10 Mon 2/8/10 32 hrs
216 ErrorHandler.WriteToErrorLog (Method) Mon 2/1/10 Tue 2/2/10 10 hrs
217 Error Handler (Object) Tue 2/9/10 Fri 2/19/10 50 hrs
218 Screen Flow automation infrasructure Mon 2/1/10 Fri 2/12/10 42 hrs
219 Add Work Flow (Method) Mon 2/1/10 Tue 2/2/10 3 hrs
220 Add Work Flow Item (Method) Mon 2/1/10 Tue 2/2/10 3 hrs
221 Move To Next (Method) Mon 2/1/10 Thu 2/4/10 8 hrs
222 Move to Previous (Method) Mon 2/1/10 Thu 2/4/10 8 hrs
223 Work Flow (Object) Tue 2/9/10 Fri 2/12/10 8 hrs
224 vWorkFlow (View) Mon 2/1/10 Thu 2/4/10 8 hrs
225 WorkFlow.WriteToWokFlow (Sproc) Mon 2/1/10 Tue 2/2/10 4 hrs
226 Audit Mon 3/8/10 Mon 4/5/10 138 hrs
227 Case Audit Screen Mon 3/8/10 Mon 3/22/10 56 hrs
228 vAudit_GetHistory (View) Thu 3/11/10 Thu 3/11/10 1 hr
229 vAuditList  _Fetch (View) Mon 3/8/10 Mon 3/8/10 1 hr
230 Audit.Audit_GetHistory (sproc) Mon 3/8/10 Mon 3/8/10 1 hr
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ID Task Name Start Finish Work

231 AuditList  .AuditList  _Fetch (sproc) Mon 3/8/10 Mon 3/8/10 1 hr
232 Audit.GetHistory (method) Mon 3/8/10 Tue 3/9/10 4 hrs
233 AuditList  .Fetch (method) Mon 3/8/10 Tue 3/9/10 4 hrs
234 Audit (Object) Mon 3/8/10 Tue 3/9/10 4 hrs
235 AuditList (Object) Mon 3/8/10 Tue 3/9/10 4 hrs
236 Case Audit Screen (Page) Tue 3/9/10 Mon 3/22/10 36 hrs
237 User Activity Inquiry Screen Mon 3/8/10 Mon 4/5/10 67 hrs
238 vSecurity_GetUserActivity (View) Tue 3/16/10 Tue 3/16/10 1 hr
239 vUserHistory_GetActivity(User,StartDate Mon 3/8/10 Wed 3/10/10 6 hrs
240 Security.Security_GetUserActivity (Sproc Mon 3/8/10 Mon 3/8/10 1 hr
241 User.History.UserHistory_GetActivity(Us Mon 3/8/10 Wed 3/10/10 6 hrs
242 Security.GetUserActivity (Method) Mon 3/8/10 Mon 3/8/10 1 hr
243 User.History.GetActivity(User, StartDate Mon 3/8/10 Tue 3/9/10 4 hrs
244 User (Object) Mon 3/8/10 Tue 3/30/10 40 hrs
245 User Activity Inquiry Screen (Page) Tue 3/30/10 Mon 4/5/10 8 hrs
246 User Case History Screen Mon 3/8/10 Mon 4/5/10 15 hrs
247 vUser_CaseHistorySave (View) Wed 3/31/10 Thu 4/1/10 1 hr
248 User.User_CaseHistorySave (Sproc) Mon 3/8/10 Mon 3/8/10 1 hr
249 User.CaseHistoryAdd (Method) Mon 3/8/10 Mon 3/8/10 1 hr
250 vUser_CaseHistoryGetByUserID (View) Wed 3/17/10 Thu 3/18/10 1 hr
251 UserCaseHistoryList.User_CaseHistoryG Mon 3/8/10 Mon 3/8/10 1 hr
252 User.CaseHistoryGetByUserID (Method Mon 3/8/10 Mon 3/8/10 1 hr
253 UserCaseHistoryList.Fetch (Method) Mon 3/8/10 Mon 3/8/10 1 hr
254 User Case History Screen (Page) Tue 3/30/10 Mon 4/5/10 8 hrs
255 Search Fri 2/5/10 Mon 3/15/10 84 hrs
256 Search Engine Fri 2/5/10 Mon 3/15/10 68 hrs
257 vSearch_DoSearch (View) Mon 3/15/10 Mon 3/15/10 1 hr
258 vtriggers_AuditChange (View) Fri 2/5/10 Tue 2/9/10 6 hrs
259 Search.Search_DoSearch (sproc) Fri 2/5/10 Fri 2/5/10 1 hr
260 triggers.triggers_AuditChange (sproc) Fri 2/5/10 Tue 2/9/10 6 hrs
261 Search.DoSearch (method) Fri 2/5/10 Wed 2/10/10 10 hrs
262 Search (Object) Tue 2/9/10 Tue 2/23/10 40 hrs
263 triggers (Object) Tue 2/9/10 Wed 2/10/10 4 hrs
264 Search Results Screen Mon 3/8/10 Wed 3/10/10 16 hrs
265 Search Results Screen  (Page) Mon 3/8/10 Wed 3/10/10 16 hrs
266 Code Maintenance Mon 3/8/10 Wed 3/17/10 738 hrs
267 vCode_ApplyRemoveSecurityGroup (View) Wed 3/10/10 Thu 3/11/10 6 hrs
268 vCode_Delete (View) Mon 3/8/10 Mon 3/8/10 1 hr
269 vCode_SaveCode (View) Mon 3/8/10 Tue 3/9/10 6 hrs
270 vCode_SaveCollection (View) Mon 3/8/10 Tue 3/9/10 6 hrs
271 vCode_SaveSubCollection (View) Mon 3/8/10 Tue 3/9/10 6 hrs
272 vCode_Search (View) Mon 3/8/10 Wed 3/10/10 16 hrs
273 vCodeCollection_GetByCodeTypeID (View) Mon 3/8/10 Tue 3/9/10 6 hrs
274 vCodeCollection_Save (View) Mon 3/8/10 Wed 3/10/10 16 hrs
275 vCodeSecurity_GetSecurityAssignments (Vie Mon 3/8/10 Tue 3/9/10 6 hrs
276 vCodeSecurity_Save (View) Mon 3/8/10 Tue 3/9/10 6 hrs
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ID Task Name Start Finish Work

277 vCodeSubCode_AddRemove (View) Mon 3/8/10 Wed 3/10/10 16 hrs
278 vCodeSubCode_GetByCodeID (View) Mon 3/8/10 Tue 3/9/10 6 hrs
279 vGL_Save (View) Mon 3/8/10 Tue 3/9/10 6 hrs
280 vGLCodeListGet (View) Mon 3/8/10 Tue 3/9/10 6 hrs
281 vObligationTypeDefinitionGet (View) Mon 3/8/10 Tue 3/9/10 6 hrs
282 Code.Code_ApplyRemoveSecurityGroup (Sp Mon 3/8/10 Tue 3/9/10 6 hrs
283 Code.Code_Delete (Sproc) Mon 3/8/10 Mon 3/8/10 1 hr
284 Code.Code_SaveCode (Sproc) Mon 3/8/10 Tue 3/9/10 6 hrs
285 Code.Code_SaveCollection (Sproc) Mon 3/8/10 Tue 3/9/10 6 hrs
286 Code.Code_SaveSubCollection (Sproc) Mon 3/8/10 Tue 3/9/10 6 hrs
287 Code.Code_Search (Sproc) Mon 3/8/10 Wed 3/10/10 16 hrs
288 Code.Collection.CodeCollection_GetByCode Mon 3/8/10 Tue 3/9/10 6 hrs
289 Code.Collection.CodeCollection_Save (Sproc Mon 3/8/10 Wed 3/10/10 16 hrs
290 Code.Security.CodeSecurity_GetSecurityAss Mon 3/8/10 Tue 3/9/10 6 hrs
291 Code.Security.CodeSecurity_Save (Sproc) Mon 3/8/10 Tue 3/9/10 6 hrs
292 Code.SubCode.CodeSubCode_AddRemove Mon 3/8/10 Wed 3/10/10 16 hrs
293 Code.SubCode.CodeSubCode_GetByCodeID Mon 3/8/10 Tue 3/9/10 6 hrs
294 GL.GL_Save (Sproc) Mon 3/8/10 Tue 3/9/10 6 hrs
295 GLCodeList.GLCodeListGet (Sproc) Mon 3/8/10 Tue 3/9/10 6 hrs
296 ObligationTypeDefinitionList.ObligationTypeD Mon 3/8/10 Tue 3/9/10 6 hrs
297 Code.ApplyRemoveSecurityGroup (Method) Mon 3/8/10 Mon 3/8/10 4 hrs
298 Code.Collection.Save (Method) Mon 3/8/10 Mon 3/8/10 4 hrs
299 Code.Delete (Method) Mon 3/8/10 Mon 3/8/10 1 hr
300 Code.GetByTypeID (Method) Mon 3/8/10 Mon 3/8/10 4 hrs
301 Code.Save (Method) Mon 3/8/10 Mon 3/8/10 1 hr
302 Code.Search (Method) Mon 3/8/10 Tue 3/9/10 10 hrs
303 Code.Security.Save (Method) Mon 3/8/10 Mon 3/8/10 1 hr
304 Code.SubCode.AddRemove (Method) Mon 3/8/10 Mon 3/8/10 4 hrs
305 CodeSecurityGroupList.Fetch (Method) Mon 3/8/10 Mon 3/8/10 1 hr
306 GLCodeList.Fetch (Method) Mon 3/8/10 Mon 3/8/10 1 hr
307 ObligationTypeDefinitionList.Fetch (Method) Mon 3/8/10 Mon 3/8/10 1 hr
308 Code (Object) Mon 3/8/10 Tue 3/16/10 40 hrs
309 Code.Collection (Object) Mon 3/8/10 Tue 3/16/10 40 hrs
310 Code.Security (Object) Mon 3/8/10 Tue 3/16/10 40 hrs
311 Code.SubCode (Object) Mon 3/8/10 Tue 3/16/10 40 hrs
312 GLCodeList (Object) Mon 3/8/10 Mon 3/8/10 4 hrs
313 Code Maintenance (Page) Mon 3/8/10 Wed 3/17/10 48 hrs
314 Common Payto/Agency Administration (Page Mon 3/8/10 Tue 3/9/10 8 hrs
315 Obligation Definition (Object) Mon 3/8/10 Tue 3/16/10 40 hrs
316 Obligation Definition Object (Page) Mon 3/8/10 Mon 3/15/10 36 hrs
317 Obligation Definition Tab (Page) Mon 3/8/10 Mon 3/15/10 36 hrs
318 Add / Edit Collection Sub Edit Screen (Page) Mon 3/8/10 Wed 3/10/10 16 hrs
319 Name\Value Pair (Object) Mon 3/8/10 Wed 3/10/10 16 hrs
320 Name\ValuePairList (Object) Mon 3/8/10 Wed 3/10/10 16 hrs
321 Add/Edit Values Sub Edit Screen (Page) Mon 3/8/10 Wed 3/10/10 16 hrs
322 Assign Security Groups Sub Edit Screen (Pag Mon 3/8/10 Wed 3/10/10 16 hrs
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ID Task Name Start Finish Work

323 Code Maintenance - Add Existing Codes (Pa Mon 3/8/10 Tue 3/9/10 8 hrs
324 Add Existsing Codes Pop Up Control Mon 3/8/10 Tue 3/9/10 8 hrs
325 Edit Code Sub Edit Screen (Page) Mon 3/8/10 Wed 3/10/10 16 hrs
326 Assign Sub Collections Screen (Page) Mon 3/8/10 Wed 3/10/10 16 hrs
327 Assign Sub Collections Screen Mon 3/8/10 Tue 3/9/10 8 hrs
328 Copy as New Collection Pop Up Control (Pag Mon 3/8/10 Tue 3/9/10 8 hrs
329 User Mon 3/8/10 Thu 4/1/10 425 hrs
330 User Search Screen Mon 3/8/10 Thu 3/11/10 23 hrs
331 User Search Screen (Page) Mon 3/8/10 Thu 3/11/10 16 hrs
332 User.Search (strSearch) (Method) Mon 3/8/10 Mon 3/8/10 1 hr
333 UserList.Fetch (Method) Mon 3/8/10 Mon 3/8/10 1 hr
334 UserList (Object) Mon 3/8/10 Mon 3/8/10 4 hrs
335 vUserList_Fetch (View) Mon 3/8/10 Mon 3/8/10 1 hr
336 Add / Edit User Tab Mon 3/8/10 Wed 3/10/10 24 hrs
337 Entity (Object) Mon 3/8/10 Mon 3/8/10 4 hrs
338 vUser_AddNew (View) Mon 3/8/10 Mon 3/8/10 1 hr
339 vUser_Edit (View) Mon 3/8/10 Mon 3/8/10 1 hr
340 vUser_Save (View) Mon 3/8/10 Mon 3/8/10 1 hr
341 vUser_Search(strSearch) (View) Mon 3/8/10 Mon 3/8/10 1 hr
342 User.User_AddNew (Sproc) Mon 3/8/10 Mon 3/8/10 1 hr
343 User.User_Edit (Sproc) Mon 3/8/10 Mon 3/8/10 1 hr
344 User.User_Save (Sproc) Mon 3/8/10 Mon 3/8/10 1 hr
345 User.User_Search(strSearch) (Sproc) Mon 3/8/10 Mon 3/8/10 1 hr
346 UserList.UserList_Fetch (Sproc) Mon 3/8/10 Mon 3/8/10 1 hr
347 User.AddNew (Method) Mon 3/8/10 Mon 3/8/10 1 hr
348 User.Edit (Method) Mon 3/8/10 Mon 3/8/10 1 hr
349 User.Save (Method) Mon 3/8/10 Mon 3/8/10 1 hr
350 User Maintenance Screen (Page) Mon 3/8/10 Wed 3/10/10 8 hrs
351 Job Title Tab Wed 3/10/10 Mon 3/29/10 25 hrs
352 vUserJobTitle_JobTitleDelete (View) Mon 3/29/10 Mon 3/29/10 1 hr
353 vUserJobTitle_JobTitleGetHistory (View Wed 3/10/10 Wed 3/10/10 1 hr
354 vUserJobTitle_JobTitleSave (View) Wed 3/10/10 Wed 3/10/10 1 hr
355 User.JobTitle.UserJobTitle_JobTitleDele Wed 3/10/10 Wed 3/10/10 1 hr
356 User.JobTitle.UserJobTitle_JobTitleGetH Wed 3/10/10 Wed 3/10/10 1 hr
357 User.JobTitle.UserJobTitle_JobTitleSave Wed 3/10/10 Wed 3/10/10 1 hr
358 User.JobTitle.JobTitle.Delete (Method) Wed 3/10/10 Wed 3/10/10 1 hr
359 User.JobTitle.JobTitle.GetHistory (Metho Wed 3/10/10 Wed 3/10/10 1 hr
360 User.JobTitle.JobTitle.Save (Method) Wed 3/10/10 Wed 3/10/10 1 hr
361 JobTitleList (Object) Wed 3/10/10 Wed 3/10/10 4 hrs
362 User.JobTitle (Object) Wed 3/10/10 Wed 3/10/10 4 hrs
363 Job Title Tab (Page) Wed 3/10/10 Thu 3/11/10 8 hrs
364 Security Group Assignment Tab Wed 3/10/10 Fri 3/12/10 52 hrs
365 vUserSecurityGroupAssignments_Secur Wed 3/10/10 Wed 3/10/10 1 hr
366 vUserSecurityGroupAssignments_Secur Wed 3/10/10 Thu 3/11/10 6 hrs
367 vUserSecurityGroupAssignments_Secur Wed 3/10/10 Wed 3/10/10 1 hr
368 User.SecurityGroupAssignments.UserSe Wed 3/10/10 Wed 3/10/10 1 hr
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ID Task Name Start Finish Work

369 User.SecurityGroupAssignments.UserSe Wed 3/10/10 Thu 3/11/10 6 hrs
370 User.SecurityGroupAssignments.UserSe Wed 3/10/10 Wed 3/10/10 1 hr
371 User.SecurityGroupAssignments.Securit Wed 3/10/10 Wed 3/10/10 1 hr
372 User.SecurityGroupAssignments.Securit Wed 3/10/10 Wed 3/10/10 4 hrs
373 User.SecurityGroupAssignments.Securit Wed 3/10/10 Wed 3/10/10 1 hr
374 Security Group Assignemnts Tab (Page) Wed 3/10/10 Fri 3/12/10 16 hrs
375 vUser_GetSecurityGroupAssignmentHis Wed 3/10/10 Thu 3/11/10 6 hrs
376 vUser_GetSecurityGroupAssignments (V Wed 3/10/10 Wed 3/10/10 1 hr
377 User.User_GetSecurityGroupAssignmen Wed 3/10/10 Thu 3/11/10 6 hrs
378 User.User_GetSecurityGroupAssignmen Wed 3/10/10 Wed 3/10/10 1 hr
379 Supervisor Tab Wed 3/10/10 Wed 3/24/10 32 hrs
380 vUserSupervisor_SupervisorDelete (View Wed 3/24/10 Wed 3/24/10 1 hr
381 vUserSupervisor_SupervisorGetHistory Wed 3/10/10 Thu 3/11/10 6 hrs
382 vUserSupervisor_SupervisorSave (View Wed 3/10/10 Wed 3/10/10 1 hr
383 User.Supervisor.UserSupervisor_Superv Wed 3/10/10 Wed 3/10/10 1 hr
384 User.Supervisor.UserSupervisor_Superv Wed 3/10/10 Thu 3/11/10 6 hrs
385 User.Supervisor.UserSupervisor_Superv Wed 3/10/10 Wed 3/10/10 1 hr
386 User.Supervisor.Supervisor.Delete (Met Wed 3/10/10 Wed 3/10/10 1 hr
387 User.Supervisor.Supervisor.GetHistory ( Wed 3/10/10 Wed 3/10/10 4 hrs
388 User.Supervisor.Supervisor.Save (Metho Wed 3/10/10 Wed 3/10/10 1 hr
389 Supervisor Tab (Page) Wed 3/10/10 Thu 3/11/10 8 hrs
390 vUser_GetSupervisorHistory (View) Wed 3/10/10 Wed 3/10/10 1 hr
391 vUser_GetWorkLocationHistory (View) Wed 3/10/10 Wed 3/10/10 1 hr
392 Location Work Unit Tab Wed 3/10/10 Mon 3/22/10 32 hrs
393 vUserWorkUnit_WorkUnitDelete (View) Mon 3/22/10 Mon 3/22/10 1 hr
394 vUserWorkUnit_WorkUnitGetHistory (Vie Wed 3/10/10 Thu 3/11/10 6 hrs
395 vUserWorkUnit_WorkUnitSave (View) Wed 3/10/10 Wed 3/10/10 1 hr
396 User.WorkUnit.UserWorkUnit_WorkUnit Wed 3/10/10 Wed 3/10/10 1 hr
397 User.WorkUnit.UserWorkUnit_WorkUnitG Wed 3/10/10 Thu 3/11/10 6 hrs
398 User.WorkUnit.UserWorkUnit_WorkUnitS Wed 3/10/10 Wed 3/10/10 1 hr
399 User.WorkUnit.WorkUnit.Delete (Method Wed 3/10/10 Wed 3/10/10 1 hr
400 User.WorkUnit.WorkUnit.GetHistory (Me Wed 3/10/10 Wed 3/10/10 4 hrs
401 User.WorkUnit.WorkUnit.Save (Method) Wed 3/10/10 Wed 3/10/10 1 hr
402 Location - Work Unit Tab (Page) Wed 3/10/10 Thu 3/11/10 8 hrs
403 User.User_GetSupervisorHistory (Sproc Wed 3/10/10 Wed 3/10/10 1 hr
404 User.User_GetWorkLocationHistory (Sp Wed 3/10/10 Wed 3/10/10 1 hr
405 Special Security Tab Wed 3/10/10 Thu 4/1/10 69 hrs
406 vUser_SpecialSecurityGetSpecialAssign Wed 3/31/10 Thu 4/1/10 6 hrs
407 vUser_SpecialSecurityGetSpecialNotAss Wed 3/10/10 Thu 3/11/10 6 hrs
408 vUser_SpecialSecuritySave(AssignedLis Wed 3/10/10 Wed 3/10/10 1 hr
409 User.User_SpecialSecurityGetSpecialAs Wed 3/10/10 Thu 3/11/10 6 hrs
410 User.User_SpecialSecurityGetSpecialNo Wed 3/10/10 Thu 3/11/10 6 hrs
411 User.User_SpecialSecuritySave(Assigne Wed 3/10/10 Wed 3/10/10 1 hr
412 User.SpecialSecurity.GetSpecialAssigne Wed 3/10/10 Wed 3/10/10 4 hrs
413 User.SpecialSecurity.GetSpecialNotAss Wed 3/10/10 Wed 3/10/10 4 hrs
414 User.SpecialSecurity.Save(AssignedList Wed 3/10/10 Wed 3/10/10 1 hr
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ID Task Name Start Finish Work

415 User.SpecialSecurity (Object) Wed 3/10/10 Wed 3/10/10 4 hrs
416 UserSpecialSecurityTab (Page) Wed 3/10/10 Fri 3/12/10 16 hrs
417 vSecurity_GetSpecialSecurityByUserID Wed 3/31/10 Wed 3/31/10 1 hr
418 vSecurity_SetSpecialSecurity (View) Wed 3/10/10 Thu 3/11/10 6 hrs
419 Security.Security_GetSpecialSecurityBy Wed 3/10/10 Wed 3/10/10 1 hr
420 Security.Security_SetSpecialSecurity (S Wed 3/10/10 Thu 3/11/10 6 hrs
421 Preferences Screen Wed 3/10/10 Wed 3/24/10 44 hrs
422 Preferences (Object) Wed 3/10/10 Thu 3/18/10 16 hrs
423 PreferencesList (Object) Wed 3/10/10 Thu 3/11/10 4 hrs
424 Preferences (Page) Wed 3/10/10 Wed 3/24/10 24 hrs
425 Password Recovery Screen Wed 3/10/10 Wed 3/17/10 72 hrs
426 vUser_ResetPassword (View) Wed 3/10/10 Fri 3/12/10 16 hrs
427 Security.User_ResetPassword (Sproc) Wed 3/10/10 Fri 3/12/10 16 hrs
428 Security.ResetUserPassword (Method) Wed 3/10/10 Wed 3/17/10 32 hrs
429 Password Recovery Screen (Page) Wed 3/10/10 Thu 3/11/10 8 hrs
430 User Name Recovery Screen Wed 3/10/10 Wed 3/17/10 52 hrs
431 vUser_RequestUserName (View) Thu 3/11/10 Fri 3/12/10 6 hrs
432 User.User_RequestUserName (Sproc) Wed 3/10/10 Thu 3/11/10 6 hrs
433 Security.RequestUserName (Method) Wed 3/10/10 Wed 3/17/10 32 hrs
434 User Name Recovery (Page) Wed 3/10/10 Thu 3/11/10 8 hrs
435 Security Infrastructure in general (Black Box S Tue 2/16/10 Mon 3/1/10 48 hrs
436 Security.Application Security (Method) Tue 2/16/10 Wed 2/17/10 4 hrs
437 User.Application Security (Method) Tue 2/16/10 Wed 2/17/10 4 hrs
438 Security (Object) Tue 2/16/10 Mon 3/1/10 40 hrs
439 Security Mon 3/8/10 Mon 4/5/10 252 hrs
440 Login Screen Mon 3/8/10 Thu 3/11/10 8 hrs
441 Login Screen (Page) Mon 3/8/10 Thu 3/11/10 8 hrs
442 Change Security Group Screen Mon 3/8/10 Mon 3/15/10 41 hrs
443 vCurrentSecurityGroupAssignmentsList_ Mon 3/8/10 Wed 3/10/10 6 hrs
444 vSecurity_RequestAcess (View) Mon 3/8/10 Wed 3/10/10 6 hrs
445 CurrentSecurityGroupAssignmentsList.C Mon 3/8/10 Wed 3/10/10 6 hrs
446 Security.Security_RequestAcess (Sproc Mon 3/8/10 Wed 3/10/10 6 hrs
447 CurrentSecurityGroupAssignmentsList.F Mon 3/8/10 Mon 3/8/10 1 hr
448 Security.RequestAccess (Method) Mon 3/8/10 Tue 3/9/10 4 hrs
449 CurrentSecurityGroupAssignmentsList (O Mon 3/8/10 Tue 3/9/10 4 hrs
450 Change Security Group Screen (Page) Tue 3/9/10 Mon 3/15/10 8 hrs
451 Security Group Admin Screen Mon 3/8/10 Mon 3/15/10 41 hrs
452 vSecurity_DeleteGroup (View) Mon 3/8/10 Wed 3/10/10 6 hrs
453 vSecurity_SaveGroup (View) Mon 3/8/10 Wed 3/10/10 6 hrs
454 Security.Security_DeleteGroup (Sproc) Mon 3/8/10 Wed 3/10/10 6 hrs
455 Security.Security_SaveGroup (Sproc) Mon 3/8/10 Wed 3/10/10 6 hrs
456 Security.DeleteGroup (Method) Mon 3/8/10 Mon 3/8/10 1 hr
457 Security.SaveGroup (Method) Mon 3/8/10 Tue 3/9/10 4 hrs
458 SecurityList (Object) Mon 3/8/10 Tue 3/9/10 4 hrs
459 Security Group Admin Screen (Page) Tue 3/9/10 Mon 3/15/10 8 hrs
460 PC Maintenance Screen Mon 3/8/10 Thu 3/18/10 20 hrs
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ID Task Name Start Finish Work

461 PCLocation (Object) Mon 3/8/10 Tue 3/9/10 4 hrs
462 PC Maintenance Screen (Page) Tue 3/9/10 Thu 3/18/10 16 hrs
463 Lock Session Mon 3/8/10 Mon 4/5/10 48 hrs
464 UserAuthentication (Object) Mon 3/8/10 Tue 3/30/10 40 hrs
465 Lock Session (Page) Tue 3/30/10 Mon 4/5/10 8 hrs
466 Change Password Screen Mon 3/8/10 Thu 3/11/10 24 hrs
467 vSecurity_ChangePassword (View) Mon 3/8/10 Wed 3/10/10 6 hrs
468 Security.Security_ChangePassword (Sp Mon 3/8/10 Wed 3/10/10 6 hrs
469 Security.ChangePassword (Method) Mon 3/8/10 Tue 3/9/10 4 hrs
470 Change Password Screen (Page) Mon 3/8/10 Thu 3/11/10 8 hrs
471 Request Access Screen (to system) Mon 3/8/10 Mon 3/15/10 20 hrs
472 vUser_RequestAccess (View) Mon 3/15/10 Mon 3/15/10 1 hr
473 Security.User_RequestAccess (Sproc) Mon 3/8/10 Mon 3/8/10 1 hr
474 Security.RequestAccessToSystem (Meth Mon 3/8/10 Fri 3/12/10 10 hrs
475 Request Access Screen (to system) (Pa Mon 3/8/10 Thu 3/11/10 8 hrs
476 Request Access Screen (to group) Mon 3/8/10 Wed 3/24/10 50 hrs
477 vSecurity_RequestAccessToGroup (View Mon 3/15/10 Wed 3/24/10 16 hrs
478 Security.Security_RequestAccessToGro Mon 3/8/10 Tue 3/16/10 16 hrs
479 Security.RequestAccessToGroup (Metho Mon 3/8/10 Fri 3/12/10 10 hrs
480 Request Access Screen (to group) (Page Mon 3/8/10 Thu 3/11/10 8 hrs
481 Reports Foundation Wed 1/13/10 Mon 5/3/10 998 hrs
482 Reporting Services Support (RSS) Installation Wed 1/13/10 Thu 1/28/10 91 hrs
483 Complete Install Wed 1/13/10 Wed 1/13/10 8 hrs
484 Common Installation issues Wed 1/13/10 Fri 1/15/10 16 hrs
485 Connectivity across servers Fri 1/15/10 Fri 1/22/10 40 hrs
486 RDL folder storage structure Fri 1/22/10 Mon 1/25/10 4 hrs
487 System wide RSS Default Settings Mon 1/25/10 Tue 1/26/10 7 hrs
488 Reporting Manager (Site Settings) Tue 1/26/10 Thu 1/28/10 16 hrs
489 Reports Engine Fri 2/26/10 Thu 4/22/10 667 hrs
490 Report (Object) Fri 2/26/10 Thu 3/11/10 120 hrs
491 Report Module - Method (general calls one Fri 3/12/10 Wed 3/24/10 84 hrs
492 Reports Error Database Creation (Datab Fri 3/12/10 Wed 3/24/10 40 hrs
493 Reports Print Log (tables) (Log of all rep Fri 3/12/10 Mon 3/15/10 5 hrs
494 Reports Error Log (tables) (log of all erro Fri 3/12/10 Mon 3/15/10 5 hrs
495 Parameter Passing (Log of all paramete Fri 3/12/10 Fri 3/12/10 4 hrs
496 Reprint from log operation (Ability to recr Fri 3/12/10 Mon 3/22/10 30 hrs
497 Report Module - Reports Object (runs on w Wed 3/24/10 Thu 4/15/10 140 hrs
498 Web Services (Integration between MS R Wed 3/24/10 Mon 4/5/10 40 hrs
499 View Reports List (Administrative screen Wed 3/24/10 Thu 4/15/10 80 hrs
500 Embedded into a .NET application (Usag Wed 3/24/10 Tue 3/30/10 20 hrs
501 Reports Listing Screen Fri 3/12/10 Tue 3/16/10 20 hrs
502 ReportList (Object) Fri 3/12/10 Fri 3/12/10 4 hrs
503 Reports Listing Screen (Page) Fri 3/12/10 Tue 3/16/10 16 hrs
504 Report Module - Error Log Handling Tue 3/16/10 Fri 3/26/10 60 hrs
505 Error Log View Administrative Interface ( Tue 3/16/10 Mon 3/22/10 20 hrs
506 Error Reporting (Reports designed to giv Tue 3/16/10 Fri 3/26/10 40 hrs
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ID Task Name Start Finish Work

507 Report Security Mon 4/5/10 Mon 4/12/10 139 hrs
508 Hide Items (Shared Data source or sub r Mon 4/5/10 Mon 4/5/10 3 hrs
509 *Customized Security (windows or custo Mon 4/5/10 Wed 4/7/10 10 hrs
510 Report level (Linked Reports) Mon 4/5/10 Wed 4/7/10 10 hrs
511 Folder Level (Windows Folder) Mon 4/5/10 Tue 4/6/10 6 hrs
512 Domain Group level Mon 4/5/10 Mon 4/5/10 3 hrs
513 Report Viewer level Mon 4/5/10 Mon 4/12/10 25 hrs
514 Security Groups Mon 4/5/10 Mon 4/12/10 25 hrs
515 Security Roles Mon 4/5/10 Mon 4/12/10 25 hrs
516 Custom Security (Reporting Services Se Mon 4/5/10 Fri 4/9/10 20 hrs
517 Authorization (what you can do) (Roles s Mon 4/5/10 Wed 4/7/10 12 hrs
518 Report Design - Parameter Passing and Ha Mon 4/12/10 Thu 4/22/10 104 hrs
519 In line parameter passing (Automated pa Mon 4/12/10 Thu 4/15/10 16 hrs
520 Screen based parameter passing (User Mon 4/12/10 Mon 4/19/10 24 hrs
521 Parameter caching (Enque) (Ability to ca Mon 4/12/10 Mon 4/19/10 24 hrs
522 Dynamic Parameter definitions (Ability to Mon 4/12/10 Thu 4/22/10 40 hrs
523 Report Design - Configuration of Designer Sett Thu 4/22/10 Mon 4/26/10 32 hrs
524 Paper Size Thu 4/22/10 Fri 4/23/10 4 hrs
525 Font Size Thu 4/22/10 Fri 4/23/10 4 hrs
526 Font Weight Thu 4/22/10 Fri 4/23/10 4 hrs
527 Paper Margins Thu 4/22/10 Fri 4/23/10 4 hrs
528 Header / Footer Design Thu 4/22/10 Mon 4/26/10 16 hrs
529 Report Design - Image Management Mon 4/26/10 Thu 4/29/10 74 hrs
530 Proof of concept (Prototype to prove viability Mon 4/26/10 Thu 4/29/10 18 hrs
531 Creating database driven image repository Mon 4/26/10 Tue 4/27/10 8 hrs
532 Administrative interface (Necessary in order t Mon 4/26/10 Thu 4/29/10 24 hrs
533 Scalable image linking to external sources (A Mon 4/26/10 Tue 4/27/10 8 hrs
534 Importing existing image library (Manual impo Mon 4/26/10 Wed 4/28/10 16 hrs
535 Report Design - Subscriptions Thu 4/29/10 Mon 5/3/10 24 hrs
536 Managing Subscriptions Thu 4/29/10 Mon 5/3/10 10 hrs
537 Standard Subscriptions Thu 4/29/10 Mon 5/3/10 7 hrs
538 Data Driven Subscriptions Thu 4/29/10 Mon 5/3/10 7 hrs
539 Integration Mon 2/1/10 Fri 2/5/10 110 hrs
540 Share Point Mon 2/1/10 Thu 2/4/10 40 hrs
541 TFS Mon 2/1/10 Fri 2/5/10 40 hrs
542 Source Safe RDL's (Source Control) Mon 2/1/10 Thu 2/4/10 30 hrs
543 Case Mon 4/5/10 Fri 6/18/10 716 hrs
544 Add/Edit Case Screen Mon 4/5/10 Fri 4/30/10 104 hrs
545 Case (Object) Mon 4/5/10 Thu 4/15/10 40 hrs
546 Case.Delete (Method) Thu 4/22/10 Fri 4/30/10 32 hrs
547 Case.DeleteKeyword (Method) Mon 4/5/10 Mon 4/5/10 1 hr
548 Case.Save (Method) Mon 4/5/10 Wed 4/7/10 10 hrs
549 Case.SaveKeyword (Method) Mon 4/5/10 Mon 4/5/10 1 hr
550 CaseList (Object) Mon 4/5/10 Tue 4/6/10 4 hrs
551 Add/Edit Case Screen (Page) Thu 4/15/10 Tue 4/20/10 16 hrs
552 Case Summary Screen Mon 5/10/10 Wed 5/19/10 40 hrs
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ID Task Name Start Finish Work

553 NameList (Object) Mon 5/10/10 Mon 5/10/10 4 hrs
554 Case Summary Screen (Page) Mon 5/10/10 Wed 5/19/10 36 hrs
555 Add / Edit Party Screen Fri 4/30/10 Mon 5/10/10 56 hrs
556 vParty_Delete (View) Mon 5/10/10 Mon 5/10/10 1 hr
557 vParty_GetActiveContact (View) Fri 4/30/10 Fri 4/30/10 1 hr
558 vParty_GetBankAccount (View) Fri 4/30/10 Fri 4/30/10 1 hr
559 vParty_GetCheckMessage (View) Fri 4/30/10 Fri 4/30/10 1 hr
560 vParty_GetLegalNumber (View) Fri 4/30/10 Fri 4/30/10 1 hr
561 vParty_GetProbation (View) Fri 4/30/10 Fri 4/30/10 1 hr
562 vParty_GetStatus (View) Fri 4/30/10 Fri 4/30/10 1 hr
563 vParty_isInCollections (View) Fri 4/30/10 Fri 4/30/10 1 hr
564 vParty_Save (View) Fri 4/30/10 Fri 4/30/10 1 hr
565 Party.Party_Delete (sproc) Fri 4/30/10 Fri 4/30/10 1 hr
566 Party.Party_GetActiveContact (sproc) Fri 4/30/10 Fri 4/30/10 1 hr
567 Party.Party_GetBankAccount (sproc) Fri 4/30/10 Fri 4/30/10 1 hr
568 Party.Party_GetCheckMessage (sproc) Fri 4/30/10 Fri 4/30/10 1 hr
569 Party.Party_GetLegalNumber (sproc) Fri 4/30/10 Fri 4/30/10 1 hr
570 Party.Party_GetProbation (sproc) Fri 4/30/10 Fri 4/30/10 1 hr
571 Party.Party_GetStatus (sproc) Fri 4/30/10 Fri 4/30/10 1 hr
572 Party.Party_isInCollections (sproc) Fri 4/30/10 Fri 4/30/10 1 hr
573 Party.Party_Save (sproc) Fri 4/30/10 Fri 4/30/10 1 hr
574 Party.Delete (method) Fri 4/30/10 Mon 5/3/10 4 hrs
575 Party.GetCheckMessage (method) Fri 4/30/10 Mon 5/3/10 4 hrs
576 Party.GetProbation (method) Fri 4/30/10 Mon 5/3/10 4 hrs
577 Party.GetStatus (method) Fri 4/30/10 Fri 4/30/10 1 hr
578 Party.isInCollections (method) Fri 4/30/10 Fri 4/30/10 1 hr
579 Party.Save (method) Fri 4/30/10 Mon 5/3/10 4 hrs
580 Party (Object) Fri 4/30/10 Mon 5/3/10 4 hrs
581 Add / Edit Party Screen (Page) Mon 5/3/10 Wed 5/5/10 16 hrs
582 Party List Screen Mon 5/10/10 Mon 5/31/10 52 hrs
583 vNavigation_AddParty (View) Mon 5/31/10 Mon 5/31/10 1 hr
584 vParty_GetActiveAddress (View) Mon 5/10/10 Mon 5/10/10 1 hr
585 vParty_GetJSLFlag (View) Mon 5/10/10 Mon 5/10/10 1 hr
586 vParty_GetListByCaseID (View) Mon 5/10/10 Mon 5/10/10 1 hr
587 vParty_GetPartyNameLink (View) Mon 5/10/10 Mon 5/10/10 1 hr
588 vParty_GetRole (View) Mon 5/10/10 Mon 5/10/10 1 hr
589 vParty_GetType (View) Mon 5/10/10 Mon 5/10/10 1 hr
590 Navigation.Navigation_AddParty (sproc) Mon 5/10/10 Mon 5/10/10 1 hr
591 Party.Party_GetActiveAddress (sproc) Mon 5/10/10 Mon 5/10/10 1 hr
592 Party.Party_GetJSLFlag (sproc) Mon 5/10/10 Mon 5/10/10 1 hr
593 Party.Party_GetListByCaseID (sproc) Mon 5/10/10 Mon 5/10/10 1 hr
594 Party.Party_GetPartyNameLink (sproc) Mon 5/10/10 Mon 5/10/10 1 hr
595 Party.Party_GetRole (sproc) Mon 5/10/10 Mon 5/10/10 1 hr
596 Party.Party_GetType (sproc) Mon 5/10/10 Mon 5/10/10 1 hr
597 Navigation.AddParty (method) Mon 5/10/10 Mon 5/10/10 4 hrs
598 Party.GetActiveAddress (method) Mon 5/10/10 Mon 5/10/10 4 hrs
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ID Task Name Start Finish Work

599 Party.GetJSLFlag (method) Mon 5/10/10 Mon 5/10/10 4 hrs
600 Party.GetListByCaseID (method) Mon 5/10/10 Mon 5/10/10 4 hrs
601 Party.GetPartyNameLink (method) Mon 5/10/10 Mon 5/10/10 4 hrs
602 Party.GetRole (method) Mon 5/10/10 Mon 5/10/10 1 hr
603 Party.GetType (method) Mon 5/10/10 Mon 5/10/10 1 hr
604 Party List Screen (Page) Mon 5/10/10 Wed 5/12/10 16 hrs
605 Related Cases Mon 5/3/10 Wed 5/5/10 46 hrs
606 vCaseRemoveRelationToOtherCase (View) Mon 5/3/10 Wed 5/5/10 16 hrs
607 Case.CaseRemoveRelationToOtherCase (Sp Mon 5/3/10 Wed 5/5/10 16 hrs
608 Case.RemoveRelationToOtherCase (Method Mon 5/3/10 Mon 5/3/10 4 hrs
609 ExistingRelatedCaseList.Fetch (Method) Mon 5/3/10 Mon 5/3/10 1 hr
610 SuggestedRelatedCaseList.Fetch (Method) Mon 5/3/10 Mon 5/3/10 1 hr
611 Related Cases (Page) Mon 5/3/10 Tue 5/4/10 8 hrs
612 Address List Screen Mon 5/10/10 Thu 5/20/10 109 hrs
613 Address.Delete (Method) Mon 5/10/10 Mon 5/10/10 1 hr
614 Address.Save (Method) Mon 5/10/10 Mon 5/10/10 4 hrs
615 Address (Object) Mon 5/10/10 Mon 5/17/10 40 hrs
616 AddressList (Object) Mon 5/10/10 Wed 5/12/10 16 hrs
617 Address List Screen (Page) Wed 5/12/10 Thu 5/20/10 48 hrs
618 Contact Information List Screen Mon 5/10/10 Thu 5/13/10 24 hrs
619 ContactInformation (Object) Mon 5/10/10 Wed 5/12/10 16 hrs
620 Contact Information List Screen (Page) Wed 5/12/10 Thu 5/13/10 8 hrs
621 Case Initiation Flow Fri 4/30/10 Fri 4/30/10 2 hrs
622 Case.InitiateiCISCase (Method) Fri 4/30/10 Fri 4/30/10 1 hr
623 Case.InitiateNewCase (Method) Fri 4/30/10 Fri 4/30/10 1 hr
624 Person Merge Screen Mon 5/10/10 Mon 5/24/10 110 hrs
625 vEntity_New (View) Mon 5/10/10 Mon 5/10/10 1 hr
626 vMerge_EntityMerge (View) Mon 5/10/10 Fri 5/14/10 16 hrs
627 vMerge_GetMergeScreenInfo (View) Mon 5/10/10 Mon 5/10/10 1 hr
628 vMergeList  _Fetch (View) Mon 5/10/10 Mon 5/10/10 1 hr
629 vPerson_Merge (View) Mon 5/10/10 Mon 5/10/10 1 hr
630 Entity.Entity_New (sproc) Mon 5/10/10 Mon 5/10/10 1 hr
631 Merge.Merge_EntityMerge (sproc) Mon 5/10/10 Fri 5/14/10 16 hrs
632 Merge.Merge_GetMergeScreenInfo (sproc) Mon 5/10/10 Mon 5/10/10 1 hr
633 MergeList  .MergeList  _Fetch (sproc) Mon 5/10/10 Mon 5/10/10 1 hr
634 Person.Person_Merge (sproc) Mon 5/10/10 Mon 5/10/10 1 hr
635 Merge.EntityMerge (method) Mon 5/10/10 Wed 5/12/10 10 hrs
636 Merge.GetMergeScreenInfo (method) Mon 5/10/10 Tue 5/11/10 4 hrs
637 MergeList  .Fetch (method) Mon 5/10/10 Tue 5/11/10 4 hrs
638 Person.Merge (method) Mon 5/10/10 Tue 5/11/10 4 hrs
639 Merge (Object) Mon 5/10/10 Tue 5/11/10 4 hrs
640 MergeList (Object) Mon 5/10/10 Tue 5/11/10 4 hrs
641 Person (Object) Mon 5/10/10 Tue 5/11/10 4 hrs
642 Person Merge Screen (Page) Tue 5/11/10 Mon 5/24/10 36 hrs
643 Common Payto Add/Edit Screen Thu 5/20/10 Fri 6/18/10 137 hrs
644 vAddress_DeleteAddress (View) Fri 6/18/10 Fri 6/18/10 1 hr
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ID Task Name Start Finish Work

645 vAddress_GetAddress (View) Thu 5/20/10 Thu 5/20/10 1 hr
646 vAudit_UpdateReason (View) Thu 5/20/10 Thu 5/20/10 1 hr
647 vContactInformation_DeleteContactInfo (View Thu 5/20/10 Thu 5/20/10 1 hr
648 vContactInformation_GetContactInfo (View) Thu 5/20/10 Mon 5/24/10 6 hrs
649 vContactInformationList  _Fetch (View) Thu 5/20/10 Thu 5/20/10 1 hr
650 vEntity_GetBankInfo (View) Thu 5/20/10 Mon 5/24/10 6 hrs
651 vEntity_Save (View) Thu 5/20/10 Thu 5/20/10 1 hr
652 vName_GetName (View) Thu 5/20/10 Thu 5/20/10 1 hr
653 vPCLocation_Save (View) Thu 5/20/10 Thu 5/20/10 1 hr
654 Address.Address_DeleteAddress (Sproc) Thu 5/20/10 Thu 5/20/10 1 hr
655 Address.Address_GetAddress (Sproc) Thu 5/20/10 Thu 5/20/10 1 hr
656 Audit.Audit_UpdateReason (Sproc) Thu 5/20/10 Thu 5/20/10 1 hr
657 ContactInformation.ContactInformation_Delet Thu 5/20/10 Thu 5/20/10 1 hr
658 ContactInformation.ContactInformation_GetC Thu 5/20/10 Mon 5/24/10 6 hrs
659 ContactInformationList  .ContactInformationL Thu 5/20/10 Thu 5/20/10 1 hr
660 Entity.Entity_GetBankInfo (Sproc) Thu 5/20/10 Mon 5/24/10 6 hrs
661 Entity.Entity_Save (Sproc) Thu 5/20/10 Thu 5/20/10 1 hr
662 Name.Name_GetName (Sproc) Thu 5/20/10 Thu 5/20/10 1 hr
663 PCLocation.PCLocation_Save (Sproc) Thu 5/20/10 Thu 5/20/10 1 hr
664 Address.DeleteAddress (Method) Thu 5/20/10 Mon 5/24/10 8 hrs
665 Address.GetAddress (Method) Thu 5/20/10 Tue 5/25/10 10 hrs
666 Audit.UpdateReason (Method) Thu 5/20/10 Fri 5/21/10 4 hrs
667 ContactInformation.DeleteContactInfo (Metho Thu 5/20/10 Fri 5/21/10 4 hrs
668 ContactInformation.GetContactInfo (Method) Thu 5/20/10 Fri 5/21/10 4 hrs
669 ContactInformationList  .Fetch (Method) Thu 5/20/10 Thu 5/20/10 1 hr
670 Entity.GetBankInfo (Method) Thu 5/20/10 Fri 5/21/10 4 hrs
671 Entity.Save (Method) Thu 5/20/10 Thu 5/20/10 1 hr
672 Name.GetName (Method) Thu 5/20/10 Fri 5/21/10 4 hrs
673 PCLocation.Save (Method) Thu 5/20/10 Thu 5/20/10 1 hr
674 Common PayTo (Object) Thu 5/20/10 Thu 5/27/10 16 hrs
675 ContactInformationList (Object) Thu 5/20/10 Fri 5/21/10 4 hrs
676 Common Payto Add/Edit Screen (Page) Thu 5/20/10 Fri 6/4/10 36 hrs
677 Notes Screen Mon 5/10/10 Tue 5/18/10 36 hrs
678 Note (Object) Mon 5/10/10 Thu 5/13/10 16 hrs
679 NoteList (Object) Mon 5/10/10 Mon 5/10/10 4 hrs
680 Notes Screen (Page) Thu 5/13/10 Tue 5/18/10 16 hrs
681 Obligation Fri 6/18/10 Wed 8/18/10 1,169 hrs
682 Add / Edit Obligation Screen Fri 6/18/10 Tue 7/6/10 287 hrs
683 vObligation_AddSubObligation (View) Fri 6/18/10 Mon 6/21/10 6 hrs
684 vObligation_AttachRemoveCounts (View) Fri 6/18/10 Mon 6/21/10 6 hrs
685 vObligation_AttachRemovePetitions (View) Fri 6/18/10 Mon 6/21/10 6 hrs
686 vObligation_AttachRemoveServiceDate (View Fri 6/18/10 Mon 6/21/10 6 hrs
687 vObligation_Copy (View) Fri 6/18/10 Tue 6/22/10 16 hrs
688 vObligation_CountList_Fetch (View) Fri 6/18/10 Mon 6/21/10 6 hrs
689 vObligation_DeleteSub (View) Fri 6/18/10 Fri 6/18/10 1 hr
690 vObligation_GetPartyList (View) Fri 6/18/10 Mon 6/21/10 6 hrs
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ID Task Name Start Finish Work

691 vObligationAttachRemoveReferral (View) Fri 6/18/10 Mon 6/21/10 6 hrs
692 vPetitionListFetch (View) Fri 6/18/10 Mon 6/21/10 6 hrs
693 vReferralListByCaseID (View) Fri 6/18/10 Fri 6/18/10 1 hr
694 vServiceDates_Fetch (View) Fri 6/18/10 Mon 6/21/10 6 hrs
695 CountList.Obligation_CountList_Fetch (Sproc Fri 6/18/10 Mon 6/21/10 6 hrs
696 Obligation.Obligation_AddSubObligation (Spr Fri 6/18/10 Mon 6/21/10 6 hrs
697 Obligation.Obligation_AttachRemoveCounts Fri 6/18/10 Mon 6/21/10 6 hrs
698 Obligation.Obligation_AttachRemovePetitions Fri 6/18/10 Mon 6/21/10 6 hrs
699 Obligation.Obligation_AttachRemoveServiceD Fri 6/18/10 Mon 6/21/10 6 hrs
700 Obligation.Obligation_Copy (Sproc) Fri 6/18/10 Tue 6/22/10 16 hrs
701 Obligation.Obligation_DeleteSub (Sproc) Fri 6/18/10 Fri 6/18/10 1 hr
702 Obligation.ObligationAttachRemoveReferral ( Fri 6/18/10 Mon 6/21/10 6 hrs
703 ObligationPartiesList.Obligation_GetPartyList Fri 6/18/10 Mon 6/21/10 6 hrs
704 PetitionList.PetitionListFetch (Sproc) Fri 6/18/10 Mon 6/21/10 6 hrs
705 ReferralList.ReferralListByCaseID (Sproc) Fri 6/18/10 Fri 6/18/10 1 hr
706 ServicDates.ServiceDates_Fetch (Sproc) Fri 6/18/10 Mon 6/21/10 6 hrs
707 CountList.Fetch (Method) Fri 6/18/10 Fri 6/18/10 1 hr
708 Obligation.AddSub (Method) Fri 6/18/10 Fri 6/18/10 4 hrs
709 Obligation.AddSubObligation (Method) Fri 6/18/10 Fri 6/18/10 4 hrs
710 Obligation.AttachRemoveCounts (Method) Fri 6/18/10 Fri 6/18/10 4 hrs
711 Obligation.AttachRemovePetitions (Method) Fri 6/18/10 Fri 6/18/10 4 hrs
712 Obligation.AttachRemoveReferral (Method) Fri 6/18/10 Fri 6/18/10 4 hrs
713 Obligation.AttachRemoveServiceDate (Metho Fri 6/18/10 Fri 6/18/10 4 hrs
714 Obligation.Copy (Method) Fri 6/18/10 Mon 6/21/10 10 hrs
715 Obligation.DeleteSub (Method) Fri 6/18/10 Fri 6/18/10 1 hr
716 ObligationPartiesList.Fetch (Method) Fri 6/18/10 Fri 6/18/10 4 hrs
717 PetitionList.Fetch (Method) Fri 6/18/10 Fri 6/18/10 1 hr
718 ReferralList.Fetch (Method) Fri 6/18/10 Fri 6/18/10 1 hr
719 ServicDates.Fetch (Method) Fri 6/18/10 Fri 6/18/10 1 hr
720 CountList (Object) Fri 6/18/10 Fri 6/18/10 4 hrs
721 Obligation (Object) Fri 6/18/10 Mon 6/28/10 40 hrs
722 ObligationPartiesList (Object) Fri 6/18/10 Tue 6/22/10 16 hrs
723 ServicDates (Object) Fri 6/18/10 Fri 6/18/10 4 hrs
724 Add / Edit Obligation Screen (Page) Mon 6/28/10 Tue 7/6/10 36 hrs
725 Obligation List Screen Tue 7/6/10 Fri 7/9/10 20 hrs
726 ObligationList (Object) Tue 7/6/10 Tue 7/6/10 4 hrs
727 Obligation List Screen (Page) Tue 7/6/10 Fri 7/9/10 16 hrs
728 Sub Obligation Pop Up (When creating a new o Tue 7/6/10 Thu 7/8/10 13 hrs
729 SubObligationList.Fetch (Method) Tue 7/6/10 Tue 7/6/10 1 hr
730 SubObligationList (Object) Tue 7/6/10 Tue 7/6/10 4 hrs
731 Sub Obligation Pop Up (When creating a new Tue 7/6/10 Thu 7/8/10 8 hrs
732 Obligation Control Screen Tue 7/6/10 Thu 7/8/10 66 hrs
733 vObligation_GetAllocation (View) Tue 7/6/10 Tue 7/6/10 6 hrs
734 vObligation_GetBilling (View) Tue 7/6/10 Tue 7/6/10 6 hrs
735 Obligation.Obligation_GetAllocation (Sproc) Tue 7/6/10 Tue 7/6/10 6 hrs
736 Obligation.Obligation_GetBilling (Sproc) Tue 7/6/10 Tue 7/6/10 6 hrs
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ID Task Name Start Finish Work

737 AllocationList.Fetch (Method) Tue 7/6/10 Tue 7/6/10 1 hr
738 BillingList.Fetch (Method) Tue 7/6/10 Tue 7/6/10 1 hr
739 AllocationList (Object) Tue 7/6/10 Tue 7/6/10 4 hrs
740 BillingList (Object) Tue 7/6/10 Tue 7/6/10 4 hrs
741 Obligation Control Screen (Page) Tue 7/6/10 Thu 7/8/10 16 hrs
742 Event (Object) Tue 7/6/10 Thu 7/8/10 16 hrs
743 Obligation Chronology Screen Thu 7/8/10 Thu 7/15/10 36 hrs
744 Obligation Chronology Screen (Page) Thu 7/8/10 Thu 7/15/10 36 hrs
745 Assessment History Screen Tue 7/6/10 Thu 7/8/10 12 hrs
746 AssessmentList (Object) Tue 7/6/10 Tue 7/6/10 4 hrs
747 Assessment History Screen (Page) Tue 7/6/10 Thu 7/8/10 8 hrs
748 JSL Payee Search Screen Tue 7/6/10 Tue 7/13/10 38 hrs
749 vJSL_GetJSLIDListByCaseID (View) Tue 7/6/10 Tue 7/6/10 1 hr
750 JSL.JSL_GetJSLIDListByCaseID (sproc) Tue 7/6/10 Tue 7/6/10 1 hr
751 JSL.GetJSLIDListByCaseID (method) Tue 7/6/10 Tue 7/6/10 4 hrs
752 JSL (Object) Tue 7/6/10 Thu 7/8/10 16 hrs
753 JSL Payee Search Screen (Page) Thu 7/8/10 Tue 7/13/10 16 hrs
754 JSL Entry Screen Tue 7/13/10 Tue 7/27/10 72 hrs
755 Obligation.AddJSL (Method) Tue 7/13/10 Wed 7/14/10 4 hrs
756 Obligation.JSL (Object) Tue 7/13/10 Wed 7/14/10 4 hrs
757 JSLList (Object) Tue 7/13/10 Wed 7/14/10 4 hrs
758 JSL Entry Screen (Page) Wed 7/14/10 Thu 7/22/10 24 hrs
759 JSL Person Merge (Page) Wed 7/14/10 Tue 7/27/10 36 hrs
760 Adjustment Screen Tue 7/27/10 Thu 8/5/10 60 hrs
761 Adjustments (Object) Tue 7/27/10 Thu 7/29/10 16 hrs
762 AdjustmentsList (Object) Tue 7/27/10 Tue 7/27/10 4 hrs
763 Adjustment Screen (Page) Thu 7/29/10 Thu 8/5/10 40 hrs
764 GL Inquiry Screen Tue 7/27/10 Wed 8/4/10 24 hrs
765 GLInquiry (Object) Tue 7/27/10 Wed 7/28/10 4 hrs
766 GLInquiryList (Object) Tue 7/27/10 Wed 7/28/10 4 hrs
767 GL Inquiry Screen (Page) Wed 7/28/10 Wed 8/4/10 16 hrs
768 Suspense Screen Tue 7/27/10 Thu 8/5/10 98 hrs
769 vSuspense_Hold (View) Tue 7/27/10 Wed 7/28/10 6 hrs
770 Suspense.Suspense_Hold (Sproc) Tue 7/27/10 Wed 7/28/10 6 hrs
771 Suspense Screen.PrintReport (method) Tue 7/27/10 Wed 7/28/10 10 hrs
772 Suspense.Hold (Method) Tue 7/27/10 Tue 7/27/10 4 hrs
773 Suspense.PrintReport (Method) Tue 7/27/10 Tue 7/27/10 4 hrs
774 Suspense.Save (Method) Tue 7/27/10 Tue 7/27/10 4 hrs
775 Suspense (Object) Tue 7/27/10 Wed 8/4/10 40 hrs
776 SuspenseList (Object) Tue 7/27/10 Thu 7/29/10 16 hrs
777 Suspense Screen (Page) Wed 8/4/10 Thu 8/5/10 8 hrs
778 NSF Screen Tue 7/27/10 Wed 8/18/10 76 hrs
779 Hold.Release (Method) Tue 7/27/10 Wed 7/28/10 4 hrs
780 Hold.Save (Method) Tue 7/27/10 Wed 7/28/10 4 hrs
781 Hold (Object) Tue 7/27/10 Tue 8/3/10 16 hrs
782 HoldList (Object) Tue 7/27/10 Tue 8/3/10 16 hrs
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ID Task Name Start Finish Work

783 NSF / Hold Screen (Page) Tue 8/3/10 Wed 8/18/10 36 hrs
784 Allocation Process, Bucket and Paper Trail Sys Tue 7/6/10 Tue 7/27/10 120 hrs
785 Allocation Process, Bucket and Paper Trail S Tue 7/6/10 Tue 7/27/10 120 hrs
786 Payment History Screen (Paper Trail) Tue 7/27/10 Mon 8/16/10 68 hrs
787 Criteria (Object) Tue 7/27/10 Fri 7/30/10 16 hrs
788 PaymentHistoryAllocationInfo (Object) Fri 7/30/10 Mon 8/2/10 4 hrs
789 PaymentHistoryAllocationList (Object) Mon 8/2/10 Tue 8/3/10 4 hrs
790 PaymentHistoryList (Object) Tue 8/3/10 Wed 8/4/10 4 hrs
791 Payment History Screen (Paper Trail) (Page) Wed 8/4/10 Mon 8/16/10 40 hrs
792 Holds Screen Tue 7/27/10 Thu 8/12/10 41 hrs
793 vHoldList_Fetch (View) Tue 7/27/10 Tue 8/3/10 16 hrs
794 HoldList.HoldList_Fetch (Sproc) Tue 8/3/10 Tue 8/10/10 16 hrs
795 HoldList.Fetch (Method) Tue 8/10/10 Tue 8/10/10 1 hr
796 Holds (Page) Tue 8/10/10 Thu 8/12/10 8 hrs
797 Credits/Debits Screen Thu 7/8/10 Thu 7/15/10 138 hrs
798 vAdjustmentList_Fetch (View) Thu 7/8/10 Mon 7/12/10 16 hrs
799 vAssessment_Adjust (View) Thu 7/8/10 Mon 7/12/10 16 hrs
800 vObligation_Adjust (View) Thu 7/8/10 Mon 7/12/10 16 hrs
801 AdjustmentList.AdjustmentList_Fetch (Sproc) Thu 7/8/10 Mon 7/12/10 16 hrs
802 Assessment.Assessment_Adjust (Sproc) Thu 7/8/10 Mon 7/12/10 16 hrs
803 Obligation.Obligation_Adjust (Sproc) Thu 7/8/10 Mon 7/12/10 16 hrs
804 AdjustmentList.Fetch (Method) Thu 7/8/10 Thu 7/8/10 1 hr
805 Assessment.Adjust (Method) Thu 7/8/10 Thu 7/8/10 1 hr
806 Obligation.Adjust (Method) Thu 7/8/10 Thu 7/8/10 4 hrs
807 Credits and Debits (Page) Thu 7/8/10 Thu 7/15/10 36 hrs
808 Disbursement Thu 8/26/10 Wed 9/22/10 452 hrs
809 Disbursement Status Screen Thu 8/26/10 Fri 9/3/10 32 hrs
810 vDisbursement_ForceCheck (View) Thu 8/26/10 Thu 8/26/10 1 hr
811 vNavigation_Links (View) Thu 8/26/10 Thu 8/26/10 1 hr
812 Disbursement.Disbursement_ForceCheck (sp Thu 8/26/10 Thu 8/26/10 1 hr
813 Navigation.Navigation_Links (sproc) Thu 8/26/10 Thu 8/26/10 1 hr
814 Disbursement.ForceCheck (method) Thu 8/26/10 Fri 8/27/10 4 hrs
815 Navigation.Links (method) Thu 8/26/10 Fri 8/27/10 4 hrs
816 Disbursement (Object) Thu 8/26/10 Fri 8/27/10 4 hrs
817 Disbursement Status Screen (Page) Fri 8/27/10 Fri 9/3/10 16 hrs
818 Disbursement Void / Stop Payment Screen Thu 8/26/10 Tue 8/31/10 24 hrs
819 vDisbursement_Save (View) Thu 8/26/10 Thu 8/26/10 1 hr
820 vDisbursement_Void (View) Thu 8/26/10 Thu 8/26/10 1 hr
821 Disbursement.Disbursement_Save (sproc) Thu 8/26/10 Thu 8/26/10 1 hr
822 Disbursement.Disbursement_Void (sproc) Thu 8/26/10 Thu 8/26/10 1 hr
823 Disbursement.Save (method) Thu 8/26/10 Fri 8/27/10 4 hrs
824 Disbursement Void / Stop Payment Screen (P Thu 8/26/10 Tue 8/31/10 16 hrs
825 Disbursement Summary Screen Thu 8/26/10 Thu 9/9/10 146 hrs
826 vDisbursement_GetClearedBatch (View) Thu 8/26/10 Thu 8/26/10 1 hr
827 vDisbursement_GetNeedsPositivePayBatch ( Thu 8/26/10 Thu 8/26/10 1 hr
828 vDisbursement_GetNeedsPositivePayVoids ( Thu 8/26/10 Thu 8/26/10 1 hr
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ID Task Name Start Finish Work

829 vDisbursement_GetNewClearedBatch (View) Thu 8/26/10 Thu 8/26/10 1 hr
830 vDisbursement_GetUnpostedBatch (View) Thu 8/26/10 Thu 8/26/10 1 hr
831 vDisbursement_PostBatch (View) Thu 8/26/10 Thu 8/26/10 1 hr
832 vDisbursement_PrintPreview (View) Thu 8/26/10 Thu 8/26/10 1 hr
833 vDisbursement_ProcessDisbursementCheck Thu 8/26/10 Thu 8/26/10 1 hr
834 vDisbursement_RegisterInquiry (View) Thu 8/26/10 Thu 8/26/10 1 hr
835 vDisbursement_UploadPositivePayBatch (Vie Thu 8/26/10 Thu 8/26/10 1 hr
836 vDisbursement_UploadPositivePayVoids (Vie Thu 8/26/10 Thu 8/26/10 1 hr
837 vDisbursementList  _Fetch (View) Thu 8/26/10 Thu 8/26/10 1 hr
838 vReport_printpreview (View) Thu 8/26/10 Thu 8/26/10 1 hr
839 Disbursement.Disbursement_GetClearedBatc Thu 8/26/10 Thu 8/26/10 1 hr
840 Disbursement.Disbursement_GetNeedsPosit Thu 8/26/10 Thu 8/26/10 1 hr
841 Disbursement.Disbursement_GetNeedsPosit Thu 8/26/10 Thu 8/26/10 1 hr
842 Disbursement.Disbursement_GetNewCleared Thu 8/26/10 Thu 8/26/10 1 hr
843 Disbursement.Disbursement_GetUnpostedBa Thu 8/26/10 Thu 8/26/10 1 hr
844 Disbursement.Disbursement_PostBatch (spro Thu 8/26/10 Thu 8/26/10 1 hr
845 Disbursement.Disbursement_PrintPreview (s Thu 8/26/10 Thu 8/26/10 1 hr
846 Disbursement.Disbursement_ProcessDisburs Thu 8/26/10 Thu 8/26/10 1 hr
847 Disbursement.Disbursement_RegisterInquiry Thu 8/26/10 Thu 8/26/10 1 hr
848 Disbursement.Disbursement_UploadPositive Thu 8/26/10 Thu 8/26/10 1 hr
849 Disbursement.Disbursement_UploadPositive Thu 8/26/10 Thu 8/26/10 1 hr
850 DisbursementList  .DisbursementList  _Fetch Thu 8/26/10 Thu 8/26/10 1 hr
851 Report.Report_printpreview (sproc) Thu 8/26/10 Thu 8/26/10 1 hr
852 Disbursement.GetClearedBatch (method) Thu 8/26/10 Fri 8/27/10 4 hrs
853 Disbursement.GetNeedsPositivePayBatch (m Thu 8/26/10 Fri 8/27/10 4 hrs
854 Disbursement.GetNeedsPositivePayVoids (m Thu 8/26/10 Fri 8/27/10 4 hrs
855 Disbursement.GetUnpostedBatch (method) Thu 8/26/10 Fri 8/27/10 4 hrs
856 Disbursement.PostBatch (method) Thu 8/26/10 Fri 8/27/10 4 hrs
857 Disbursement.PrintPreview (method) Thu 8/26/10 Fri 8/27/10 4 hrs
858 Disbursement.ProcessDisbursementChecks Thu 8/26/10 Tue 8/31/10 10 hrs
859 Disbursement.ProcessDisbursementChecksA Thu 8/26/10 Fri 8/27/10 4 hrs
860 Disbursement.ProcessDisbursementEFTs (m Thu 8/26/10 Tue 8/31/10 10 hrs
861 Disbursement.RegisterInquiry (method) Thu 8/26/10 Fri 8/27/10 4 hrs
862 Disbursement.UploadPositivePayBatch (meth Thu 8/26/10 Tue 8/31/10 10 hrs
863 Disbursement.UploadPositivePayVoids (meth Thu 8/26/10 Tue 8/31/10 10 hrs
864 DisbursementList  .Fetch (method) Thu 8/26/10 Fri 8/27/10 4 hrs
865 Report.print preview (method) Thu 8/26/10 Fri 8/27/10 4 hrs
866 DisbursementList (Object) Thu 8/26/10 Fri 8/27/10 4 hrs
867 Disbursement Summary Screen (Page) Fri 8/27/10 Thu 9/9/10 36 hrs
868 Disbursement Reconciliation Screen Thu 9/9/10 Wed 9/22/10 64 hrs
869 vCommon_exposehidden (View) Thu 9/9/10 Thu 9/9/10 1 hr
870 vDisbursement_GetByCheckNumber (View) Thu 9/9/10 Thu 9/9/10 1 hr
871 vDisbursement_GetReconcilliationList (View) Thu 9/9/10 Thu 9/9/10 1 hr
872 vDisbursement_ResolveItem (View) Thu 9/9/10 Thu 9/9/10 1 hr
873 vDisbursementReconciliation_Save (View) Thu 9/9/10 Thu 9/9/10 1 hr
874 vReport_GetReportList (View) Thu 9/9/10 Thu 9/9/10 1 hr
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ID Task Name Start Finish Work

875 Common.Common_exposehidden (sproc) Thu 9/9/10 Thu 9/9/10 1 hr
876 Disbursement.Disbursement_GetByCheckNu Thu 9/9/10 Thu 9/9/10 1 hr
877 Disbursement.Disbursement_GetReconcilliat Thu 9/9/10 Thu 9/9/10 1 hr
878 Disbursement.Disbursement_ResolveItem (s Thu 9/9/10 Thu 9/9/10 1 hr
879 DisbursementReconciliation.DisbursementRe Thu 9/9/10 Thu 9/9/10 1 hr
880 Report.Report_GetReportList (sproc) Thu 9/9/10 Thu 9/9/10 1 hr
881 Disbursement.GetReconcilliationList (method Thu 9/9/10 Fri 9/10/10 4 hrs
882 Disbursement.ResolveItem (method) Thu 9/9/10 Fri 9/10/10 4 hrs
883 DisbursementReconciliation.Save (method) Thu 9/9/10 Fri 9/10/10 4 hrs
884 Navigation.Link (method) Thu 9/9/10 Fri 9/10/10 4 hrs
885 Disbursement Reconciliation Screen (Page) Thu 9/9/10 Wed 9/22/10 36 hrs
886 Disbursement Parameter Admin Thu 8/26/10 Tue 8/31/10 166 hrs
887 vBankIntegrationParameters_Save (View) Thu 8/26/10 Thu 8/26/10 1 hr
888 vCheckMessage_Save (View) Thu 8/26/10 Thu 8/26/10 1 hr
889 vCheckParameter_Fetch (View) Thu 8/26/10 Thu 8/26/10 1 hr
890 vCheckParameter_GetCheckMessages (View Thu 8/26/10 Thu 8/26/10 1 hr
891 vCheckParameter_GetDisbursementThresho Thu 8/26/10 Thu 8/26/10 1 hr
892 vCheckParameter_GetIncomingHoldsList (Vi Thu 8/26/10 Thu 8/26/10 1 hr
893 vCheckParameter_GetIntegrationList (View) Thu 8/26/10 Thu 8/26/10 1 hr
894 vCheckParameter_GetMinCheckCommonPa Thu 8/26/10 Thu 8/26/10 1 hr
895 vCheckParameter_GetOutgoingHoldsList (Vi Thu 8/26/10 Thu 8/26/10 1 hr
896 vCheckParameter_GetStaleCheckDays (View Thu 8/26/10 Thu 8/26/10 1 hr
897 vCheckParameter_Save (View) Thu 8/26/10 Thu 8/26/10 1 hr
898 vIncomingCheckParameters_Save (View) Thu 8/26/10 Thu 8/26/10 1 hr
899 vMinimumCheckParameters_Save (View) Thu 8/26/10 Thu 8/26/10 1 hr
900 vOutgoingCheckParameters_Save (View) Thu 8/26/10 Thu 8/26/10 1 hr
901 vPage_GetCheckMessages (View) Thu 8/26/10 Thu 8/26/10 1 hr
902 vPage_GetDisbursementThresholdList (View Thu 8/26/10 Thu 8/26/10 1 hr
903 vPage_GetIncomingHoldsList (View) Thu 8/26/10 Thu 8/26/10 1 hr
904 vPage_GetIntegrationList (View) Thu 8/26/10 Thu 8/26/10 1 hr
905 vPage_GetMinCheckCommonPayto (View) Thu 8/26/10 Thu 8/26/10 1 hr
906 vPage_GetOutgoingHoldsList (View) Thu 8/26/10 Thu 8/26/10 1 hr
907 vPage_GetStaleCheckDays (View) Thu 8/26/10 Thu 8/26/10 1 hr
908 vPage_Save (View) Thu 8/26/10 Thu 8/26/10 1 hr
909 vStaleCheckParameters_Save (View) Thu 8/26/10 Thu 8/26/10 1 hr
910 BankIntegrationParameters.BankIntegrationP Thu 8/26/10 Thu 8/26/10 1 hr
911 CheckMessage.CheckMessage_Save (sproc Thu 8/26/10 Thu 8/26/10 1 hr
912 CheckParameter.CheckParameter_Fetch (sp Thu 8/26/10 Thu 8/26/10 1 hr
913 CheckParameter.CheckParameter_GetCheck Thu 8/26/10 Thu 8/26/10 1 hr
914 CheckParameter.CheckParameter_GetDisbu Thu 8/26/10 Thu 8/26/10 1 hr
915 CheckParameter.CheckParameter_GetIncom Thu 8/26/10 Thu 8/26/10 1 hr
916 CheckParameter.CheckParameter_GetIntegr Thu 8/26/10 Thu 8/26/10 1 hr
917 CheckParameter.CheckParameter_GetMinCh Thu 8/26/10 Thu 8/26/10 1 hr
918 CheckParameter.CheckParameter_GetOutgo Thu 8/26/10 Thu 8/26/10 1 hr
919 CheckParameter.CheckParameter_GetStaleC Thu 8/26/10 Thu 8/26/10 1 hr
920 CheckParameter.CheckParameter_Save (spr Thu 8/26/10 Thu 8/26/10 1 hr
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ID Task Name Start Finish Work

921 DisbursementParameter.Page_GetCheckMe Thu 8/26/10 Thu 8/26/10 1 hr
922 DisbursementParameter.Page_GetDisbursem Thu 8/26/10 Thu 8/26/10 1 hr
923 DisbursementParameter.Page_GetIncomingH Thu 8/26/10 Thu 8/26/10 1 hr
924 DisbursementParameter.Page_GetIntegration Thu 8/26/10 Thu 8/26/10 1 hr
925 DisbursementParameter.Page_GetMinCheck Thu 8/26/10 Thu 8/26/10 1 hr
926 DisbursementParameter.Page_GetOutgoingH Thu 8/26/10 Thu 8/26/10 1 hr
927 DisbursementParameter.Page_GetStaleChec Thu 8/26/10 Thu 8/26/10 1 hr
928 DisbursementParameter.Page_Save (sproc) Thu 8/26/10 Thu 8/26/10 1 hr
929 IncomingCheckParameters.IncomingCheckP Thu 8/26/10 Thu 8/26/10 1 hr
930 MinimumCheckParameters.MinimumCheckP Thu 8/26/10 Thu 8/26/10 1 hr
931 OutgoingCheckParameters.OutgoingCheckP Thu 8/26/10 Thu 8/26/10 1 hr
932 StaleCheckParameters.StaleCheckParamete Thu 8/26/10 Thu 8/26/10 1 hr
933 BankIntegrationParameters.Save (method) Thu 8/26/10 Fri 8/27/10 4 hrs
934 CheckMessage.Save (method) Thu 8/26/10 Fri 8/27/10 4 hrs
935 CheckParameter.Fetch (method) Thu 8/26/10 Fri 8/27/10 4 hrs
936 CheckParameter.GetCheckMessages (metho Thu 8/26/10 Fri 8/27/10 4 hrs
937 CheckParameter.GetDisbursementThreshold Thu 8/26/10 Fri 8/27/10 4 hrs
938 CheckParameter.GetIncomingHoldsList (met Thu 8/26/10 Fri 8/27/10 4 hrs
939 CheckParameter.GetIntegrationList (method) Thu 8/26/10 Fri 8/27/10 4 hrs
940 CheckParameter.GetMinCheckCommonPayt Thu 8/26/10 Thu 8/26/10 1 hr
941 CheckParameter.GetOutgoingHoldsList (met Thu 8/26/10 Fri 8/27/10 4 hrs
942 CheckParameter.GetStaleCheckDays (metho Thu 8/26/10 Thu 8/26/10 1 hr
943 CheckParameter.Save (method) Thu 8/26/10 Fri 8/27/10 4 hrs
944 DisbursementParameter.GetCheckMessages Thu 8/26/10 Fri 8/27/10 4 hrs
945 DisbursementParameter.GetDisbursementTh Thu 8/26/10 Fri 8/27/10 4 hrs
946 DisbursementParameter.GetIncomingHoldsL Thu 8/26/10 Fri 8/27/10 4 hrs
947 DisbursementParameter.GetIntegrationList (m Thu 8/26/10 Fri 8/27/10 4 hrs
948 DisbursementParameter.GetMinCheckComm Thu 8/26/10 Thu 8/26/10 1 hr
949 DisbursementParameter.GetOutgoingHoldsL Thu 8/26/10 Fri 8/27/10 4 hrs
950 DisbursementParameter.GetStaleCheckDays Thu 8/26/10 Thu 8/26/10 1 hr
951 DisbursementParameter.Save (method) Thu 8/26/10 Fri 8/27/10 4 hrs
952 IncomingCheckParameters.Save (method) Thu 8/26/10 Fri 8/27/10 4 hrs
953 MinimumCheckParameters.Save (method) Thu 8/26/10 Fri 8/27/10 4 hrs
954 OutgoingCheckParameters.Save (method) Thu 8/26/10 Fri 8/27/10 4 hrs
955 StaleCheckParameters.Save (method) Thu 8/26/10 Fri 8/27/10 4 hrs
956 BankIntegrationParameters (Object) Thu 8/26/10 Fri 8/27/10 4 hrs
957 CheckMessage (Object) Thu 8/26/10 Fri 8/27/10 4 hrs
958 CheckParameter (Object) Thu 8/26/10 Fri 8/27/10 4 hrs
959 MinimumCheckParameters (Object) Thu 8/26/10 Fri 8/27/10 4 hrs
960 OutgoingCheckParameters (Object) Thu 8/26/10 Fri 8/27/10 4 hrs
961 StaleCheckParameters (Object) Thu 8/26/10 Fri 8/27/10 4 hrs
962 Disbursement Parameter Admin (Page) Fri 8/27/10 Tue 8/31/10 16 hrs
963 AZ DOR Administration Screen Tue 8/31/10 Fri 9/3/10 20 hrs
964 vAZ_DepartmentOfRevenue_Delete (View) Tue 8/31/10 Tue 8/31/10 1 hr
965 AZDORAdministration.AZ_DepartmentOfRev Tue 8/31/10 Tue 8/31/10 1 hr
966 AZDORAdministration.Delete (Method) Tue 8/31/10 Tue 8/31/10 1 hr
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ID Task Name Start Finish Work

967 AZDORAdministrationList.Fetch (Method) Tue 8/31/10 Tue 8/31/10 1 hr
968 AZ Department of Revenue Job (Page) Tue 8/31/10 Fri 9/3/10 16 hrs
969 Review Action Screen Wed 9/22/10 Wed 10/6/10 60 hrs
970 ReviewAction (Object) Wed 9/22/10 Thu 9/30/10 40 hrs
971 ReviewActionList (Object) Thu 9/30/10 Fri 10/1/10 4 hrs
972 Review Action Screen (Page) Fri 10/1/10 Wed 10/6/10 16 hrs
973 My Dash Board Wed 10/6/10 Fri 12/17/10 325 hrs
974 vMyActionsList_Fetch (View) Wed 10/6/10 Thu 10/7/10 6 hrs
975 vSytemActionsList_Fetch (View) Wed 10/6/10 Thu 10/7/10 6 hrs
976 vWebPartList_Fetch (View) Wed 10/6/10 Wed 10/13/10 16 hrs
977 vWebParts_GetWebParts (View) Wed 10/6/10 Wed 10/13/10 16 hrs
978 MyActionsList.MyActionsList_Fetch (Sproc) Wed 10/6/10 Thu 10/7/10 6 hrs
979 SytemActionsList.SytemActionsList_Fetch (Sproc) Wed 10/6/10 Thu 10/7/10 6 hrs
980 WebParts.WebParts_GetWebParts (Sproc) Wed 10/6/10 Wed 10/13/10 16 hrs
981 WebPartsList.WebPartList_Fetch (Sproc) Wed 10/6/10 Wed 10/13/10 16 hrs
982 MyActionsList.Fetch (Method) Wed 10/6/10 Wed 10/6/10 1 hr
983 SytemActionsList.Fetch (Method) Wed 10/6/10 Wed 10/6/10 1 hr
984 WebParts.GetWebParts (Method) Wed 10/6/10 Mon 10/11/10 10 hrs
985 WebPartsList.Fetch (Method) Wed 10/6/10 Wed 10/6/10 1 hr
986 WebParts (Object) Wed 10/6/10 Fri 11/26/10 120 hrs
987 WebPartsList (Object) Wed 10/6/10 Fri 10/22/10 40 hrs
988 MyDashBoard (Object) Wed 10/6/10 Wed 10/13/10 16 hrs
989 My DashBoard (Page) Fri 11/26/10 Fri 12/17/10 48 hrs
990 Civil Judgment Fri 12/17/10 Wed 1/26/11 204 hrs
991 Civil Judgment List Screen Fri 12/17/10 Wed 1/26/11 90 hrs
992 vCivilJudgment_AddNew (View) Fri 12/17/10 Fri 12/17/10 1 hr
993 vCivilJudgment_Delete (View) Fri 12/17/10 Mon 12/20/10 1 hr
994 vCivilJudgment_GetJudgmentLink (View) Mon 12/20/10 Mon 12/20/10 1 hr
995 vCivilJudgmentList  _Fetch (View) Mon 12/20/10 Mon 12/20/10 1 hr
996 vEntity_GetPayerNameIDLink (View) Mon 12/20/10 Tue 12/21/10 1 hr
997 vEventList_GetMaxDate("Denied") (View) Tue 12/21/10 Tue 12/21/10 1 hr
998 vEventList_GetMaxDate("Issued") (View) Tue 12/21/10 Tue 12/21/10 1 hr
999 vEventList_GetMaxDate("Override") (View) Tue 12/21/10 Wed 12/22/10 1 hr

1000 vReport_GetCivilJudgmentOptions (View) Wed 12/22/10 Wed 12/22/10 1 hr
1001 CivilJudgment.CivilJudgment_AddNew (sproc Wed 12/22/10 Wed 12/22/10 1 hr
1002 CivilJudgment.CivilJudgment_Delete (sproc) Wed 12/22/10 Wed 12/22/10 1 hr
1003 CivilJudgment.CivilJudgment_GetJudgmentL Thu 12/23/10 Thu 12/23/10 1 hr
1004 CivilJudgmentList  .CivilJudgmentList  _Fetch Thu 12/23/10 Thu 12/23/10 1 hr
1005 Entity.Entity_GetPayerNameIDLink (sproc) Thu 12/23/10 Thu 12/23/10 1 hr
1006 EventList.EventList_GetMaxDate("Denied") ( Thu 12/23/10 Fri 12/24/10 1 hr
1007 EventList.EventList_GetMaxDate("Issued") (s Fri 12/24/10 Fri 12/24/10 1 hr
1008 EventList.EventList_GetMaxDate("Override") Fri 12/24/10 Fri 12/24/10 1 hr
1009 Report.Report_GetCivilJudgmentOptions (sp Fri 12/24/10 Mon 12/27/10 1 hr
1010 CivilJudgment.AddNew (method) Mon 12/27/10 Tue 12/28/10 4 hrs
1011 CivilJudgment.Delete (method) Tue 12/28/10 Wed 12/29/10 4 hrs
1012 CivilJudgmentList  .Fetch (method) Wed 12/29/10 Thu 12/30/10 4 hrs
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ID Task Name Start Finish Work

1013 Entity.GetPayerNameIDLink (method) Thu 12/30/10 Mon 1/3/11 4 hrs
1014 EventList.GetMaxDate("Denied") (method) Mon 1/3/11 Tue 1/4/11 4 hrs
1015 EventList.GetMaxDate("Issued") (method) Tue 1/4/11 Wed 1/5/11 4 hrs
1016 EventList.GetMaxDate("Override") (method) Wed 1/5/11 Thu 1/6/11 4 hrs
1017 Report.GetCivilJudgmentOptions (method) Thu 1/6/11 Mon 1/10/11 4 hrs
1018 Assessment (Object) Mon 1/10/11 Mon 1/17/11 16 hrs
1019 CivilJudgment (Object) Mon 1/17/11 Tue 1/18/11 4 hrs
1020 CivilJudgmentList (Object) Tue 1/18/11 Wed 1/19/11 4 hrs
1021 Civil Judgment List Screen (Page) Wed 1/19/11 Wed 1/26/11 16 hrs
1022 Civil Add/Edit Overview screen Fri 12/17/10 Wed 1/12/11 58 hrs
1023 vCivilJudgment_AddObligation (View) Fri 12/17/10 Fri 12/17/10 1 hr
1024 vCivilJudgment_GetPartyListCSV (View) Fri 12/17/10 Mon 12/20/10 1 hr
1025 vCivilJudgment_Save (View) Mon 12/20/10 Mon 12/20/10 1 hr
1026 vEntityList_GetPayerListCSV (View) Mon 12/20/10 Mon 12/20/10 1 hr
1027 vEvent_GetTypeLink (View) Mon 12/20/10 Tue 12/21/10 1 hr
1028 vObligation_GetReferralCount (View) Tue 12/21/10 Tue 12/21/10 1 hr
1029 vUser_GetName (View) Tue 12/21/10 Tue 12/21/10 1 hr
1030 CivilJudgment.CivilJudgment_AddObligation Tue 12/21/10 Wed 12/22/10 1 hr
1031 CivilJudgment.CivilJudgment_GetPartyListCS Wed 12/22/10 Wed 12/22/10 1 hr
1032 CivilJudgment.CivilJudgment_Save (sproc) Wed 12/22/10 Wed 12/22/10 1 hr
1033 EntityList.EntityList_GetPayerListCSV (sproc Wed 12/22/10 Wed 12/22/10 1 hr
1034 Event.Event_GetTypeLink (sproc) Thu 12/23/10 Thu 12/23/10 1 hr
1035 Obligation.Obligation_GetReferralCount (spro Thu 12/23/10 Thu 12/23/10 1 hr
1036 User.User_GetName (sproc) Thu 12/23/10 Thu 12/23/10 1 hr
1037 CivilJudgment.AddObligation (method) Thu 12/23/10 Mon 12/27/10 4 hrs
1038 CivilJudgment.GetPartyListCSV (method) Mon 12/27/10 Tue 12/28/10 4 hrs
1039 CivilJudgment.Save (method) Tue 12/28/10 Wed 12/29/10 4 hrs
1040 EntityList.GetPayerListCSV (method) Wed 12/29/10 Thu 12/30/10 4 hrs
1041 Obligation.GetReferralCount (method) Thu 12/30/10 Mon 1/3/11 4 hrs
1042 EntityList (Object) Mon 1/3/11 Tue 1/4/11 4 hrs
1043 PartyList (Object) Tue 1/4/11 Wed 1/5/11 4 hrs
1044 Civil Add/Edit Overview screen (Page) Wed 1/5/11 Wed 1/12/11 16 hrs
1045 Civil Judgment Work Queue Screen Fri 12/17/10 Wed 1/12/11 56 hrs
1046 vCivilJudgment_GetDaysSinceLastEvent (Vie Fri 12/17/10 Fri 12/17/10 1 hr
1047 vCivilJudgment_GetJuvenileName (View) Fri 12/17/10 Mon 12/20/10 1 hr
1048 vCivilJudgment_GetPayerName (View) Mon 12/20/10 Mon 12/20/10 1 hr
1049 vEntity_GetFNumber (View) Mon 12/20/10 Mon 12/20/10 1 hr
1050 vEntity_GetRole (View) Mon 12/20/10 Tue 12/21/10 1 hr
1051 vEntity_GetType (View) Tue 12/21/10 Tue 12/21/10 1 hr
1052 vRFRCaseList  _Fetch (View) Tue 12/21/10 Tue 12/21/10 1 hr
1053 CivilJudgment.CivilJudgment_GetDaysSince Tue 12/21/10 Wed 12/22/10 1 hr
1054 CivilJudgment.CivilJudgment_GetJuvenileNa Wed 12/22/10 Wed 12/22/10 1 hr
1055 CivilJudgment.CivilJudgment_GetPayerName Wed 12/22/10 Wed 12/22/10 1 hr
1056 Entity.Entity_GetFNumber (sproc) Wed 12/22/10 Wed 12/22/10 1 hr
1057 Entity.Entity_GetRole (sproc) Thu 12/23/10 Thu 12/23/10 1 hr
1058 Entity.Entity_GetType (sproc) Thu 12/23/10 Thu 12/23/10 1 hr
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ID Task Name Start Finish Work

1059 RFRCaseList  .RFRCaseList  _Fetch (sproc) Thu 12/23/10 Thu 12/23/10 1 hr
1060 CivilJudgment.GetDaysSinceLastEvent (meth Thu 12/23/10 Mon 12/27/10 4 hrs
1061 CivilJudgment.GetJuvenileName (method) Mon 12/27/10 Tue 12/28/10 4 hrs
1062 CivilJudgment.GetPayerName (method) Tue 12/28/10 Wed 12/29/10 4 hrs
1063 Entity.GetFNumber (method) Wed 12/29/10 Wed 12/29/10 1 hr
1064 Entity.GetRole (method) Thu 12/30/10 Thu 12/30/10 1 hr
1065 Entity.GetType (method) Thu 12/30/10 Fri 12/31/10 4 hrs
1066 RFRCaseList  .Fetch (method) Fri 12/31/10 Mon 1/3/11 4 hrs
1067 RFRCaseList (Object) Mon 1/3/11 Wed 1/5/11 4 hrs
1068 Civil Judgment Work Queue Screen (Page) Wed 1/5/11 Wed 1/12/11 16 hrs
1069 APD Wed 1/26/11 Mon 2/7/11 209 hrs
1070 APD Financial Review Screens Wed 1/26/11 Thu 2/3/11 50 hrs
1071 vAPD_SearchProbationer (View) Wed 1/26/11 Wed 1/26/11 1 hr
1072 APD.APD_SearchProbationer (sproc) Wed 1/26/11 Wed 1/26/11 1 hr
1073 APD.Search Probationer (method) Wed 1/26/11 Thu 1/27/11 4 hrs
1074 APD (Object) Wed 1/26/11 Mon 1/31/11 8 hrs
1075 Probationer Financial Review (Page) Mon 1/31/11 Thu 2/3/11 36 hrs
1076 Officer's Caseload Review Screen Wed 1/26/11 Wed 2/2/11 21 hrs
1077 vOfficerCaseloadReviewList_Fetch (View) Wed 1/26/11 Fri 1/28/11 6 hrs
1078 OfficerCaseloadReviewList.OfficerCaseloadR Wed 1/26/11 Fri 1/28/11 6 hrs
1079 OfficerCaseloadReviewList.Fetch (Method) Wed 1/26/11 Wed 1/26/11 1 hr
1080 Officer's Caseload Review (Page) Mon 1/31/11 Wed 2/2/11 8 hrs
1081 Supervisor's Unit Review Screen Wed 1/26/11 Wed 2/2/11 88 hrs
1082 vDivisionCaseloadReviewList_Fetch (View) Wed 1/26/11 Fri 1/28/11 6 hrs
1083 vProbationerFinancialReviewList_Fetch (View Wed 1/26/11 Fri 1/28/11 6 hrs
1084 vUnitCaseloadReviewList_Fetch (View) Wed 1/26/11 Fri 1/28/11 6 hrs
1085 vUnitDivisionDepartmentSummaryList_fetch Wed 1/26/11 Wed 2/2/11 16 hrs
1086 DivisionCaseloadReviewList.DivisionCaseloa Wed 1/26/11 Fri 1/28/11 6 hrs
1087 ProbationerFinancialReviewList.ProbationerF Wed 1/26/11 Fri 1/28/11 6 hrs
1088 UnitCaseloadReviewList.UnitCaseloadReview Wed 1/26/11 Fri 1/28/11 6 hrs
1089 UnitDivisionDepartmentSummaryList.UnitDiv Wed 1/26/11 Wed 2/2/11 16 hrs
1090 DivisionCaseloadReviewList.Fetch (Method) Wed 1/26/11 Wed 1/26/11 1 hr
1091 ProbationerFinancialReviewList.Fetch (Metho Wed 1/26/11 Wed 1/26/11 1 hr
1092 UnitCaseloadReviewList.Fetch (Method) Wed 1/26/11 Wed 1/26/11 1 hr
1093 UnitDivisionDepartmentSummaryList.Fetch (M Wed 1/26/11 Wed 1/26/11 1 hr
1094 UnitDivisionDepartmentSummaryList (Object Wed 1/26/11 Mon 1/31/11 8 hrs
1095 Supervisor's Unit Review (Page) Mon 1/31/11 Wed 2/2/11 8 hrs
1096 Directors's Division Review Screen Wed 1/26/11 Wed 2/2/11 21 hrs
1097 vDirectorsDivisionReviewList_Fetch (View) Wed 1/26/11 Fri 1/28/11 6 hrs
1098 DirectorsDivisionReviewList.DirectorsDivision Wed 1/26/11 Fri 1/28/11 6 hrs
1099 DirectorsDivisionReviewList.Fetch (Method) Wed 1/26/11 Wed 1/26/11 1 hr
1100 Director's Division Review (Page) Mon 1/31/11 Wed 2/2/11 8 hrs
1101 Department Collection Review Screen Wed 1/26/11 Mon 2/7/11 29 hrs
1102 vDepartmentCaseloadReviewList_Fetch (Vie Wed 1/26/11 Fri 1/28/11 6 hrs
1103 DepartmentCaseloadReviewList.DepartmentC Wed 1/26/11 Fri 1/28/11 6 hrs
1104 DepartmentCaseloadReviewList.Fetch (Meth Wed 1/26/11 Wed 1/26/11 1 hr
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ID Task Name Start Finish Work

1105 Department Collections (Page) Mon 1/31/11 Mon 2/7/11 16 hrs
1106 Integration Mon 4/5/10 Mon 11/29/10 551 hrs
1107 CRS Integration Wed 8/18/10 Thu 8/26/10 20 hrs
1108 CRS (Object) Wed 8/18/10 Wed 8/25/10 16 hrs
1109 CRSList (Object) Wed 8/25/10 Thu 8/26/10 4 hrs
1110 GL Integration Tue 7/27/10 Wed 8/4/10 28 hrs
1111 GL (Object) Tue 7/27/10 Wed 8/4/10 24 hrs
1112 GLList (Object) Tue 7/27/10 Wed 7/28/10 4 hrs
1113 Signal Processing Integration Wed 10/6/10 Tue 10/19/10 64 hrs
1114 Signal (Object) Wed 10/6/10 Tue 10/19/10 60 hrs
1115 SignalList (Object) Wed 10/6/10 Wed 10/6/10 4 hrs
1116 iCIS Direct Integration Mon 4/5/10 Mon 5/10/10 120 hrs
1117 Link (Object) Mon 4/5/10 Mon 5/10/10 120 hrs
1118 Meeds Feed Integration - Storage Mon 4/5/10 Wed 6/16/10 112 hrs
1119 vMEEDS_LoadMeedsXML (View) Tue 6/8/10 Wed 6/16/10 32 hrs
1120 MEEDS.MEEDS_LoadMeedsXML (Sproc) Mon 4/5/10 Mon 4/12/10 32 hrs
1121 MEEDS.LoadMeedsXML (Method) Mon 4/5/10 Mon 4/12/10 32 hrs
1122 MEEDS (Object) Mon 4/5/10 Thu 4/8/10 16 hrs
1123 Meeds Feed Integration - Case Creation Proces Wed 8/18/10 Thu 9/2/10 71 hrs
1124 vEntity_AddEntity (View) Wed 8/18/10 Wed 8/18/10 1 hr
1125 vMEEDS_AddCase (View) Wed 8/18/10 Thu 8/19/10 6 hrs
1126 vMEEDS_AddEntities (View) Thu 8/19/10 Fri 8/20/10 6 hrs
1127 vMEEDS_AddObligations (View) Fri 8/20/10 Mon 8/23/10 6 hrs
1128 vMEEDS_ValidateMeedsXML (View) Mon 8/23/10 Tue 8/24/10 6 hrs
1129 vObligation_AddObligation (View) Tue 8/24/10 Tue 8/24/10 1 hr
1130 Entity.Entity_AddEntity (Sproc) Tue 8/24/10 Tue 8/24/10 1 hr
1131 MEEDS.MEEDS_AddCase (Sproc) Tue 8/24/10 Wed 8/25/10 6 hrs
1132 MEEDS.MEEDS_AddEntities (Sproc) Wed 8/25/10 Thu 8/26/10 6 hrs
1133 MEEDS.MEEDS_AddObligations (Sproc) Thu 8/26/10 Fri 8/27/10 6 hrs
1134 MEEDS.MEEDS_ValidateMeedsXML (Sproc Fri 8/27/10 Mon 8/30/10 6 hrs
1135 Obligation.Obligation_AddObligation (Sproc) Mon 8/30/10 Mon 8/30/10 1 hr
1136 Case.AddCase (Method) Mon 8/30/10 Mon 8/30/10 1 hr
1137 Entity.AddEntity (Method) Mon 8/30/10 Mon 8/30/10 1 hr
1138 MEEDS.AddCase (Method) Mon 8/30/10 Tue 8/31/10 4 hrs
1139 MEEDS.AddEntities (Method) Tue 8/31/10 Wed 9/1/10 4 hrs
1140 MEEDS.AddObligations (Method) Wed 9/1/10 Wed 9/1/10 4 hrs
1141 MEEDS.ValidateMeedsXML (Method) Wed 9/1/10 Thu 9/2/10 4 hrs
1142 Obligation.AddObligation (Method) Thu 9/2/10 Thu 9/2/10 1 hr
1143 Meeds Feed Integration - Exception Reporting Thu 9/2/10 Fri 9/3/10 6 hrs
1144 vMEEDS_ReportException (View) Thu 9/2/10 Thu 9/2/10 1 hr
1145 MEEDS.MEEDS_ReportException (Sproc) Thu 9/2/10 Thu 9/2/10 1 hr
1146 MEEDS.ReportException (Method) Thu 9/2/10 Fri 9/3/10 4 hrs
1147 APD Feed (from iCIS for adult, what about JV) Fri 6/18/10 Mon 11/29/10 102 hrs
1148 vAPD_ProcessStagedChanges (View) Mon 11/29/10 Mon 11/29/10 1 hr
1149 vAPD_RefreshAPDDatafromiCIS (View) Fri 6/18/10 Tue 6/22/10 6 hrs
1150 vAPDList_Fetch (View) Fri 6/18/10 Fri 6/18/10 1 hr

1/31 2/7

8/18 8/25
8/25 8/26

7/27 8/4
7/27 7/28

10/6 10/19
10/6 10/6

4/5 5/10

6/8 6/16
4/5 4/12
4/5 4/12
4/5 4/8

8/18 8/18
8/18 8/19
8/19 8/20
8/20 8/23
8/23 8/24
8/24 8/24
8/24 8/24
8/24 8/25
8/25 8/26
8/26 8/27
8/27 8/30
8/30 8/30
8/30 8/30
8/30 8/30
8/30 8/31
8/31 9/1

9/1 9/1
9/1 9/2
9/2 9/2

9/2 9/2
9/2 9/2
9/2 9/3

11/29 11/29
6/18 6/22
6/18 6/18

H1 H2 H1 H2 H1 H2 H1 H2
2008 2009 2010 2011

Task

Critical Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Deadline

Page 25

Project: RFR_Estimate_2009-12-18_lo
Date: Fri 1/15/10



ID Task Name Start Finish Work

1151 vLink_GetAPDAssignmentChanges (View) Fri 6/18/10 Fri 6/18/10 1 hr
1152 vLink_GetAPDDivisionChanges (View) Fri 6/18/10 Fri 6/18/10 1 hr
1153 vLink_GetAPDOfficerChanges (View) Fri 6/18/10 Fri 6/18/10 1 hr
1154 vLink_GetAPDUnitChanges (View) Fri 6/18/10 Fri 6/18/10 1 hr
1155 vLinkList  _Fetch (View) Fri 6/18/10 Fri 6/18/10 1 hr
1156 APD.APD_ProcessStagedChanges (sproc) Fri 6/18/10 Fri 6/18/10 1 hr
1157 APD.APD_RefreshAPDDatafromiCIS (sproc) Fri 6/18/10 Tue 6/22/10 6 hrs
1158 APDList.APDList_Fetch (sproc) Fri 6/18/10 Fri 6/18/10 1 hr
1159 Link.Link_GetAPDAssignmentChanges (spro Fri 6/18/10 Fri 6/18/10 1 hr
1160 Link.Link_GetAPDDivisionChanges (sproc) Fri 6/18/10 Fri 6/18/10 1 hr
1161 Link.Link_GetAPDOfficerChanges (sproc) Fri 6/18/10 Fri 6/18/10 1 hr
1162 Link.Link_GetAPDUnitChanges (sproc) Fri 6/18/10 Fri 6/18/10 1 hr
1163 LinkList  .LinkList  _Fetch (sproc) Fri 6/18/10 Fri 6/18/10 1 hr
1164 APD.ProcessStagedChanges (method) Fri 6/18/10 Wed 6/23/10 10 hrs
1165 APD.RefreshAPDDatafromiCIS (method) Fri 6/18/10 Wed 6/23/10 10 hrs
1166 APDList.Fetch (method) Fri 6/18/10 Mon 6/21/10 4 hrs
1167 Link.GetAPDAssignmentChanges (method) Fri 6/18/10 Wed 6/23/10 10 hrs
1168 Link.GetAPDDivisionChanges (method) Fri 6/18/10 Wed 6/23/10 10 hrs
1169 Link.GetAPDOfficerChanges (method) Fri 6/18/10 Wed 6/23/10 10 hrs
1170 Link.GetAPDUnitChanges (method) Fri 6/18/10 Wed 6/23/10 10 hrs
1171 LinkList  .Fetch (method) Fri 6/18/10 Mon 6/21/10 4 hrs
1172 APDList (Object) Fri 6/18/10 Mon 6/21/10 4 hrs
1173 LinkList (Object) Fri 6/18/10 Mon 6/21/10 4 hrs
1174 Manually Link iCIS Data Screen Fri 6/18/10 Wed 8/4/10 28 hrs
1175 Case.CreateiCISMatch (method) Tue 8/3/10 Wed 8/4/10 4 hrs
1176 Case.MarkAsNotiCISMatch (method) Fri 6/18/10 Mon 6/21/10 4 hrs
1177 Case.SearchForPossibleiCISMatches (metho Fri 6/18/10 Mon 6/21/10 4 hrs
1178 Manually Link iCIS Data Screen (Page) Fri 6/18/10 Wed 6/23/10 16 hrs
1179 Jobs Mon 4/5/10 Fri 1/28/11 334 hrs
1180 AZ DOR Job Mon 8/23/10 Thu 9/16/10 112 hrs
1181 vAZDORAdministrationParameters_Save (Vi Mon 8/23/10 Thu 8/26/10 16 hrs
1182 AZDORAdministration.AZDORAdministration Thu 8/26/10 Mon 8/30/10 16 hrs
1183 AZDORAdministration (Object) Mon 8/30/10 Wed 9/8/10 40 hrs
1184 AZDORAdministrationList (Object) Wed 9/8/10 Wed 9/8/10 4 hrs
1185 DOR Admin Screen (Page) Wed 9/8/10 Thu 9/16/10 36 hrs
1186 Search Job Mon 4/5/10 Tue 4/6/10 16 hrs
1187 vjob_SearchJob (View) Mon 4/5/10 Tue 4/6/10 6 hrs
1188 job.job_SearchJob (sproc) Mon 4/5/10 Tue 4/6/10 6 hrs
1189 Job (Object) Mon 4/5/10 Tue 4/6/10 4 hrs
1190 Collections Job Wed 8/18/10 Fri 9/3/10 50 hrs
1191 Collections Job (Object) Wed 8/18/10 Fri 9/3/10 50 hrs
1192 Civil Judgment Job Wed 1/26/11 Fri 1/28/11 36 hrs
1193 vEventList_GetNextCivilJudgmentStep (View Wed 1/26/11 Wed 1/26/11 1 hr
1194 vObligation_GetObligationListHavingCivilJud Wed 1/26/11 Wed 1/26/11 1 hr
1195 vReport_ProduceReport (View) Wed 1/26/11 Fri 1/28/11 6 hrs
1196 EventList.EventList_GetNextCivilJudgmentSt Wed 1/26/11 Wed 1/26/11 1 hr
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ID Task Name Start Finish Work

1197 Obligation.Obligation_GetObligationListHavin Wed 1/26/11 Wed 1/26/11 1 hr
1198 Report.Report_ProduceReport (sproc) Wed 1/26/11 Fri 1/28/11 6 hrs
1199 EventList.GetNextCivilJudgmentStep (method Wed 1/26/11 Thu 1/27/11 4 hrs
1200 Obligation.GetObligationListHavingCivilJudgm Wed 1/26/11 Thu 1/27/11 4 hrs
1201 Report.ProduceReport (method) Wed 1/26/11 Thu 1/27/11 4 hrs
1202 EventList (Object) Wed 1/26/11 Thu 1/27/11 4 hrs
1203 RFRCase (Object) Wed 1/26/11 Thu 1/27/11 4 hrs
1204 Stale Check / Mass Void Job Mon 8/23/10 Wed 9/1/10 40 hrs
1205 Stale Check / Mass Void Job (Object) Mon 8/23/10 Wed 9/1/10 40 hrs
1206 Disbursement Processing Job Wed 8/18/10 Mon 8/23/10 80 hrs
1207 vDisbursement_ProcessDisbursementCheck Wed 8/18/10 Fri 8/20/10 8 hrs
1208 vDisbursement_ProcessDisbursementEFTs ( Wed 8/18/10 Fri 8/20/10 8 hrs
1209 vPage_BofAEFTupload (View) Wed 8/18/10 Fri 8/20/10 8 hrs
1210 vPage_FTP (View) Wed 8/18/10 Fri 8/20/10 8 hrs
1211 Disbursement.Disbursement_ProcessDisburs Wed 8/18/10 Mon 8/23/10 16 hrs
1212 Disbursement.Disbursement_ProcessDisburs Wed 8/18/10 Mon 8/23/10 16 hrs
1213 DisbursementProcessing.Page_BofAEFTuplo Wed 8/18/10 Fri 8/20/10 8 hrs
1214 DisbursementProcessing.Page_FTP (sproc) Wed 8/18/10 Fri 8/20/10 8 hrs
1215 Reports Mon 5/3/10 Mon 3/28/11 5,350 hrs
1216 Report Design - Format Templates Mon 5/3/10 Fri 5/7/10 72 hrs
1217 Legal Document  (Standard Reports Templat Mon 5/3/10 Wed 5/5/10 8 hrs
1218 Internal Use (Internal administrative Template Mon 5/3/10 Wed 5/5/10 8 hrs
1219 Notices without Endorsee Notification (Basic Mon 5/3/10 Wed 5/5/10 8 hrs
1220 Notices with Endorsee Notification (Endorsee Mon 5/3/10 Fri 5/7/10 16 hrs
1221 Statistical Reporting (Statistical Report Temp Mon 5/3/10 Fri 5/7/10 16 hrs
1222 Party Listings (Multiple Party Listing template Mon 5/3/10 Fri 5/7/10 16 hrs
1223 Report Design - Delivery Types Fri 5/7/10 Wed 5/19/10 148 hrs
1224 PDF Fri 5/7/10 Mon 5/10/10 8 hrs
1225 TIFF Fri 5/7/10 Mon 5/10/10 8 hrs
1226 HTML Fri 5/7/10 Mon 5/10/10 8 hrs
1227 Direct to Printer (Ability to sent a print job dire Fri 5/7/10 Wed 5/19/10 60 hrs
1228 Email Fri 5/7/10 Mon 5/10/10 8 hrs
1229 SSIS / DTS Update (CSV / XML) (Replication Fri 5/7/10 Fri 5/14/10 40 hrs
1230 URL Fri 5/7/10 Mon 5/10/10 8 hrs
1231 Web Archive Fri 5/7/10 Mon 5/10/10 8 hrs
1232 Report Module - Stored Procedures Wed 5/19/10 Fri 3/25/11 4,954 hrs
1233 Administrative (Report infrastructure reports) Wed 5/19/10 Fri 5/21/10 40 hrs
1234 Reports - Adult Fri 5/21/10 Tue 8/31/10 1,332 hrs
1235 RFR Payment History – External Mon 5/24/10 Wed 6/9/10 40 hrs
1236 RFR Payment History – Internal Wed 6/9/10 Wed 6/16/10 20 hrs
1237 Suspense Item Report  Fri 5/21/10 Fri 5/28/10 16 hrs
1238 Pending Disbursement Summary Fri 5/21/10 Mon 5/31/10 40 hrs
1239 Stale Check Summary (replaced) Fri 5/21/10 Mon 5/31/10 40 hrs
1240 RFR Check Register Summary Fri 5/21/10 Mon 5/31/10 40 hrs
1241 RFR Common Payto Remittance Registe Fri 5/21/10 Fri 6/4/10 40 hrs
1242 RFR Stale Check Report (not available) Fri 5/21/10 Tue 6/15/10 16 hrs
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1243 Cleared Checks Report Fri 5/28/10 Fri 6/4/10 16 hrs
1244 Case History Inquiry Mon 5/31/10 Thu 6/3/10 16 hrs
1245 Payers Receipt History Mon 5/31/10 Tue 6/8/10 40 hrs
1246 Payee History Mon 5/31/10 Tue 6/8/10 40 hrs
1247 Payer’s Detail History Fri 6/4/10 Fri 7/9/10 80 hrs
1248 Payee (Business) Summary Report Tue 6/15/10 Fri 7/2/10 40 hrs
1249 COSC Restitution – Enter PayeeID Fri 6/4/10 Tue 6/22/10 40 hrs
1250 Payer’s Orders with Case Notes Thu 6/3/10 Fri 6/11/10 40 hrs
1251 Back End Suspense Items Tue 6/8/10 Thu 6/17/10 40 hrs
1252 Check Amount Inquiry Tue 6/8/10 Fri 6/11/10 16 hrs
1253 An RFR Check OS or Voided Fri 7/9/10 Thu 7/15/10 16 hrs
1254 Check Voided by Date Range Fri 7/2/10 Fri 7/9/10 16 hrs
1255 Check-Disbursement Pieces Tue 6/22/10 Tue 6/29/10 16 hrs
1256 Pending Items for an Order Type Fri 6/11/10 Mon 6/21/10 40 hrs
1257 Pending Totals Grouped by Order Type Thu 6/17/10 Fri 6/18/10 8 hrs
1258 RFR Receivables Totals Fri 6/11/10 Mon 6/21/10 40 hrs
1259 PSF Split: for Transmittal Reporting Thu 7/15/10 Thu 7/29/10 40 hrs
1260 Accounts Payable Print Log (Create A C Fri 7/9/10 Tue 7/27/10 40 hrs
1261 RFR Worked performed - obligation crea Tue 6/29/10 Tue 7/6/10 16 hrs
1262 Monthy Transmittal Report Mon 6/21/10 Thu 7/8/10 80 hrs
1263 Payment Distribution Report Fri 6/18/10 Tue 6/22/10 16 hrs
1264 AOC Stats Mon 6/21/10 Thu 7/8/10 80 hrs
1265 Fines Aggregate Thu 7/29/10 Thu 8/26/10 80 hrs
1266 APD Victim Letter Tue 7/27/10 Tue 8/31/10 80 hrs
1267 Accrual Fees Aggregate Tue 7/6/10 Tue 8/10/10 80 hrs
1268 PC Listing Report Thu 7/8/10 Mon 7/12/10 16 hrs
1269 Common Payto Accrual Receivables Tue 6/22/10 Fri 6/25/10 16 hrs
1270 User Listing Report Thu 7/8/10 Mon 7/12/10 16 hrs
1271 Code Listing Fri 6/25/10 Tue 6/29/10 16 hrs
1272 Reports - Juvenile Tue 8/31/10 Fri 3/25/11 2,752 hrs
1273 Assessments Detail Tue 8/31/10 Tue 9/14/10 40 hrs
1274 Assessments Summary Tue 8/31/10 Fri 9/17/10 40 hrs
1275 Backdated Payments Tue 8/31/10 Fri 9/17/10 40 hrs
1276 Billing Statement Overview  Tue 8/31/10 Fri 9/3/10 16 hrs
1277 Billing Statement Reprint  Tue 8/31/10 Thu 9/9/10 40 hrs
1278 Billing Statement Three Page & Two Pag Tue 8/31/10 Mon 9/27/10 120 hrs
1279 Billing Statement Two Page Tue 8/31/10 Tue 8/31/10 0 hrs
1280 Civil Judgment Juvenile By Date - Certifi Fri 9/17/10 Tue 11/9/10 120 hrs
1281 Civil Judgment Juvenile By Date - Propo Fri 9/17/10 Tue 10/5/10 40 hrs
1282 Civil Judgment Juvenile By Date - Satisf Fri 9/3/10 Mon 9/13/10 40 hrs
1283 Civil Judgment Juvenile By Date - Works Thu 9/9/10 Fri 9/17/10 40 hrs
1284 Civil Judgment Parent By Date - Certified Mon 9/27/10 Tue 10/5/10 40 hrs
1285 Civil Judgment Parent By Date - Propose Tue 9/14/10 Tue 9/28/10 40 hrs
1286 Civil Judgment Parent By Date - Satisfac Tue 11/9/10 Fri 11/26/10 40 hrs
1287 Civil Judgment Parent By Date - Worksh Tue 10/5/10 Fri 10/22/10 40 hrs
1288 Collection Accounts with Insufficient Fun Mon 9/13/10 Tue 9/21/10 40 hrs
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1289 Collection Agencies Payments Detail    ( Fri 9/17/10 Mon 9/27/10 40 hrs
1290 Collection Agencies Payments Summary Tue 10/5/10 Thu 10/14/10 40 hrs
1291 Collection Letter Accounts  Tue 9/28/10 Tue 10/26/10 80 hrs
1292 Detention Billing for Tribes  Fri 11/26/10 Fri 12/3/10 16 hrs
1293 DSO Payments    (rewritten soon) Fri 10/22/10 Tue 11/9/10 40 hrs
1294 Financial Obligations Established  Tue 9/21/10 Fri 9/24/10 16 hrs
1295 Financial Obligations Established - Sum Mon 9/27/10 Thu 9/30/10 16 hrs
1296 Financial Quality Assurance Report Thu 10/14/10 Fri 10/22/10 40 hrs
1297 Financial Report - Credit Adjustment Det Tue 10/26/10 Tue 12/7/10 120 hrs
1298 Financial Report - Credit Adjustment Sum Fri 12/3/10 Fri 1/7/11 80 hrs
1299 Financial Report - Debit Adjustment Deta Tue 11/9/10 Tue 12/14/10 80 hrs
1300 Financial Report - Debit Adjustment Sum Fri 9/24/10 Tue 10/12/10 80 hrs
1301 Financial Report - Gross Payment Detai Thu 9/30/10 Mon 10/18/10 80 hrs
1302 Financial Report - Gross Payment Summ Fri 10/22/10 Tue 11/9/10 80 hrs
1303 Financial Report - Net Revenue Detail  Tue 12/7/10 Tue 1/4/11 80 hrs
1304 Financial Report - Net Revenue Summa Fri 1/7/11 Fri 2/11/11 80 hrs
1305 Joint Several Liability (JSL)  Tue 12/14/10 Tue 1/18/11 80 hrs
1306 Insufficient Fund (IF) Transactions Poste Tue 10/12/10 Thu 10/21/10 40 hrs
1307 JV JCORP Paid Victim Restitution Mon 10/18/10 Tue 10/26/10 40 hrs
1308 JV Multiple Payers With Different Addres Tue 11/9/10 Fri 11/26/10 80 hrs
1309 JV New Obligations Tue 1/4/11 Mon 1/10/11 16 hrs
1310 Obligations with OE Status  Fri 2/11/11 Fri 2/18/11 16 hrs
1311 Open Diversions for Juveniles Over 18   Tue 1/18/11 Fri 2/4/11 40 hrs
1312 Open Probations for Juveniles Over 18  Thu 10/21/10 Fri 10/29/10 40 hrs
1313 Over 18 - Adjudicated Feloney Offense Tue 10/26/10 Thu 11/4/10 40 hrs
1314 Payment Debits and Credits - Detail    (re Fri 11/26/10 Tue 12/14/10 80 hrs
1315 Payment Debits and Credits - Summary Mon 1/10/11 Mon 2/7/11 80 hrs
1316 Payment Detail    (rewritten soon) Fri 2/18/11 Fri 3/25/11 80 hrs
1317 Payment Summary    (rewritten soon) Fri 2/4/11 Fri 3/11/11 80 hrs
1318 Recall from Collection Agency Detail  Fri 10/29/10 Mon 11/8/10 40 hrs
1319 Recall from Collection Agency Summary Thu 11/4/10 Fri 11/12/10 40 hrs
1320 Restitution Matrix  Tue 12/14/10 Mon 1/10/11 120 hrs
1321 TASC Auditing Report  Fri 11/12/10 Thu 12/9/10 120 hrs
1322 Tickler - Obligation Mon 1/10/11 Thu 1/13/11 16 hrs
1323 Utility (Reusable code) Wed 5/19/10 Tue 6/8/10 268 hrs
1324 Functions (Reusable code) Wed 5/19/10 Tue 6/29/10 562 hrs
1325 Optimization Fri 3/25/11 Mon 3/28/11 16 hrs
1326 Report Cashing Fri 3/25/11 Mon 3/28/11 8 hrs
1327 Historic Snapshots (Enabling Report History) Fri 3/25/11 Mon 3/28/11 8 hrs
1328 Power Users Mon 5/3/10 Tue 5/18/10 160 hrs
1329 Adhoc Reports Access (Adhoc Report Builde Mon 5/3/10 Tue 5/18/10 160 hrs
1330 Construction Complete Mon 3/28/11 Tue 3/29/11 0 hrs
1331 QA testing Mon 4/5/10 Mon 7/4/11 2,523 hrs
1332 Case testing Mon 4/5/10 Wed 7/14/10 213 hrs
1333 Develop scripts Mon 4/5/10 Fri 4/16/10 71 hrs
1334 Execute testing Fri 6/18/10 Thu 7/1/10 71 hrs
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1335 Fix defects and re-test Thu 7/1/10 Wed 7/14/10 71 hrs
1336 Obligation Testing Wed 7/14/10 Wed 9/29/10 360 hrs
1337 Develop scripts Wed 7/14/10 Wed 8/4/10 120 hrs
1338 Execute testing Wed 8/18/10 Wed 9/8/10 120 hrs
1339 Fix defects, re-test Wed 9/8/10 Wed 9/29/10 120 hrs
1340 Disbursement Testing Thu 8/26/10 Wed 10/6/10 120 hrs
1341 Develop scripts Thu 8/26/10 Thu 9/2/10 40 hrs
1342 Execute testing Wed 9/22/10 Wed 9/29/10 40 hrs
1343 Fix defects, re-test Wed 9/29/10 Wed 10/6/10 40 hrs
1344 Review Action testing Wed 9/22/10 Fri 10/8/10 24 hrs
1345 Develop scripts Wed 9/22/10 Thu 9/23/10 8 hrs
1346 Execute testing Wed 10/6/10 Thu 10/7/10 8 hrs
1347 Fix defects, re-test Thu 10/7/10 Fri 10/8/10 8 hrs
1348 Dashboard testing Wed 10/6/10 Wed 12/29/10 96 hrs
1349 Develop scripts Wed 10/6/10 Tue 10/12/10 32 hrs
1350 Execute testing Fri 12/17/10 Thu 12/23/10 32 hrs
1351 Fix defects, re-test Thu 12/23/10 Wed 12/29/10 32 hrs
1352 Civil Judgment testing Fri 12/17/10 Wed 2/2/11 60 hrs
1353 Develop scripts Fri 12/17/10 Wed 12/22/10 20 hrs
1354 Execute testing Wed 1/26/11 Mon 1/31/11 20 hrs
1355 Fix defects, re-test Mon 1/31/11 Wed 2/2/11 20 hrs
1356 APD testing Wed 1/26/11 Mon 2/7/11 60 hrs
1357 Develop scripts Wed 1/26/11 Mon 1/31/11 20 hrs
1358 Execute testing Mon 1/31/11 Wed 2/2/11 20 hrs
1359 Fix defects, re-test Wed 2/2/11 Mon 2/7/11 20 hrs
1360 Integration testing Mon 4/5/10 Mon 12/6/10 180 hrs
1361 Develop scripts Mon 4/5/10 Wed 4/7/10 60 hrs
1362 Execute testing Mon 11/29/10 Wed 12/1/10 60 hrs
1363 Fix defects, re-test Wed 12/1/10 Mon 12/6/10 60 hrs
1364 Jobs Mon 4/5/10 Fri 2/11/11 120 hrs
1365 Develop scripts Mon 4/5/10 Mon 4/12/10 40 hrs
1366 Execute testing Fri 1/28/11 Fri 2/4/11 40 hrs
1367 Fix defects, re-test Fri 2/4/11 Fri 2/11/11 40 hrs
1368 Reports testing Fri 5/21/10 Fri 7/1/11 1,290 hrs
1369 Adult reports Fri 5/21/10 Fri 10/22/10 450 hrs
1370 Develop scripts Fri 5/21/10 Thu 6/17/10 150 hrs
1371 Execute testing Tue 8/31/10 Mon 9/27/10 150 hrs
1372 Fix defects, re-test Mon 9/27/10 Fri 10/22/10 150 hrs
1373 Juvenile reports Tue 8/31/10 Fri 7/1/11 840 hrs
1374 Develop scripts Tue 8/31/10 Tue 10/19/10 280 hrs
1375 Execute testing Fri 3/25/11 Fri 5/13/11 280 hrs
1376 Fix defects, re-test Fri 5/13/11 Fri 7/1/11 280 hrs
1377 QA Testing Complete Fri 7/1/11 Mon 7/4/11 0 hrs
1378 Performance Tuning - Applications Wed 1/26/11 Wed 2/16/11 120 hrs
1379 Develop scripts Wed 1/26/11 Wed 2/2/11 40 hrs
1380 Execute testing Wed 2/2/11 Wed 2/9/11 40 hrs
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1381 Fix defects, re-test Wed 2/9/11 Wed 2/16/11 40 hrs
1382 Performance Tuning - Reports Fri 7/1/11 Fri 7/22/11 120 hrs
1383 Develop scripts Fri 7/1/11 Fri 7/8/11 40 hrs
1384 Execute testing Fri 7/8/11 Fri 7/15/11 40 hrs
1385 Fix defects, re-test Fri 7/15/11 Fri 7/22/11 40 hrs
1386 User Acceptance testing - Screens Fri 2/11/11 Fri 4/15/11 360 hrs
1387 Develop scripts Fri 2/11/11 Fri 3/4/11 120 hrs
1388 Execute testing Fri 3/4/11 Fri 3/25/11 120 hrs
1389 Fix defects, re-test Fri 3/25/11 Fri 4/15/11 120 hrs
1390 User Acceptance testing - Reports Fri 4/15/11 Fri 6/17/11 360 hrs
1391 Develop scripts Fri 4/15/11 Fri 5/6/11 120 hrs
1392 Execute testing Fri 5/6/11 Fri 5/27/11 120 hrs
1393 Fix defects, re-test Fri 5/27/11 Fri 6/17/11 120 hrs
1394 Training Fri 6/17/11 Thu 7/14/11 150 hrs
1395 Implementation Fri 7/22/11 Fri 7/29/11 40 hrs
1396 Project complete Fri 7/29/11 Fri 7/29/11 0 hrs
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