
OnBase 14 Transition Timeline

1/1/15 to 3/31/15

AOC Testing of OnBase 14

4/1/15 to 6/30/15

Local Testing of OnBase 14

7/1/15 to 9/30/15

Local Upgrades to OnBase 14

9/30/15 to 12/31/15
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