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Pima County Superior Court FARE Implementation Status Report 

 

Status Report Date:  
April 19-20, 2017 

Distribution: 
Christine R., Patricia M., Sean A., Steve H., Susan H., Ron O., Candace A, Brittany P., and Laura R. 

Accomplishments: 
 Review of Enrollment Guide Strategic Decisions 

 Review of Business Process Requirements documents 

 Review of AJACS Payment Examples 

 Review of FARE JUSTIS Data Information Flow document 

 Review of Case Adds 

 Review of BPR Template document 

 Discussion of AGAVE BPR Creation Strategy 

Discussion Points/Decisions: 
 Possible phased approach to implementation – adult criminal cases, then juvenile criminal cases, then civil cases. 

 FARE will produce notices necessary for TTEAP eligibility (TTEAP Notice Indicator = 0). 

 Case consolidation will need to be researched by court for possible FARE impacts. 

 PCSC staff will need to validate their data against the FARE JUSTIS Data Information Flow document to ensure 

data formatting and completeness. 

 IT/Business staff will need to review standardized table codes for translation from AGAVE values to FARE 

expected values.  Current look-up table codes will be supplied by FARE.   

 Charge table will need to be validated against statewide statute table provided by FARE and TTEAP charge 

eligibility flag will need to be added to AGAVE charge table and value determined for AGAVE charges based on 

statewide TTEAP charges supplied by FARE. 

 TIP weekly updates – Steve stressed the importance of sending update files on a weekly basis. 

Parking Lot 

 Prioritization of FARE Functionality for implementation  

 How to handle DSO payments and non-financial adjustments - one transaction or two? 

 Question to get answered – do other superior courts put cases in FARE where the amount owed is due to jury 

fees? If so, what happens if the jury fees are owed by a company and not an individual?  Steve to research   

 

Next Steps/Tasks 
Task/Step Responsible Projected Date of 

Completion 
Completion Status 

Send statewide charge table FARE 4/24/2017 Done 

Send look-up tables FARE 5/16/2017 In Progress 

Send PCCJC charge table FARE 4/24/2017 Done 
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Create a Q&A document FARE 4/24/2017 In Progress 

TTEAP Waiver examples to shared webpage FARE 5/5/2017 In Progress 

Question to be answered – if address is ordered 
restricted, does that mean address and address updates 
cannot be sent to DW and Conduent for noticing?   

PCSC 6/1/2017 Not started 

Send AJACS docs we showed them to them FARE 4/24/2017 Done 

Send Financial Example document FARE 4/24/2017 Done 

Set weekly BPR and check in meetings PCSC 5/5/2017 In Progress 

Set biweekly check in meetings FARE 5/5/2017 Not started 

Begin drafting of first BPR documents PCSC 5/5/2017 Not started 

Begin drafting project plan FARE 4/24/2017 Done 

 

  


