


# Commission On Technology

Jan. 2004

# Juvenile Online Tracking System

Next Generation

# JOLTS Components



# Progress

- ◆ Detention Requirements Complete
- ◆ JAIBG Funding
- ◆ Development Environment Established
- ◆ Proof-of-Concept Complete
- ◆ AOC Programming Staff Ready 1/04
- ◆ Pima Juvenile Training Programmers

# Plan

- ◆ Collaborative Development
- ◆ Use Architecture Std's (.NET)
- ◆ Microsoft Assistance
- ◆ Deliver Detention Module 7/2004
- ◆ Complete All Modules 12/2006
- ◆ Integrate w/new std GJ-CMS