

Maricopa County Electronic Filing Expansion

Clerk & Superior Court

COMMISSION ON TECHNOLOGY

Presentation

May 7, 2004

Agenda

- Vision
- The Plan
- Execution
- An Opportunity
- The Pilot
- Expansion ...

Vision

- Challenges

Workload/Budget/Staffing/Space/Speed

- Opportunity & Alignment

Vision/Leadership/Timing/Funding/Automation

- The Solution

Transition the records from paper to electronic

... the key is to start...

The Plan

- EDM Master Plan - Developed on xx/xx/xx
- 4 Phases
 - Clerk of Court ☒
 - Court Admin ☒
 - External Agency ☒
 - Public Access/Electronic Filing ☒

Execution

- Initial Implementation 01/03/02
- Court Admin/Judicial Staff xx/xx/03
- Electronic Filing Pilot 12/7/03
- External Agency Access (ICJIS) xx/xx/04
- ... expand electronic filing...

An Efiling Opportunity

- Complex Civil Litigation Pilot
- The Efiling Pilot (alignment)
 - Outsourced (Reputable provider)
 - Existing functionality - Out of the box
 - Live in 63 days
- Pilot vs. Expansion Characteristics
- Expansion Overview

Pilot vs. Expansion

- Vendor - Lexis-Nexis
 - Focus - Complex Civil
 - Approach - Mandatory (single vendor)
 - Model - Vendor centric
 - Technology – Proprietary
 - Business Process - Rigid
 - Integration - Minimal
 - Cost - Free
- Vendor - Qualified
 - Focus - All Case Types
 - Approach - Permissive (multi-vendor)
 - Model - Agency centric
 - Technology - Standards based
 - Business Process - Flexible
 - Integration - Extensive
 - Cost - Leveraged

Expansion - plan

- Lessons learned
- Research
- Define requirements
- RFP
- Collaborative construction

Expansion – Initial Target

- Case Type - Criminal
- Participation
 - (ICIJIS/MCAO/SC/COC)
- Funding
 - ICJIS/Local Agency
- Leverage
 - Develop extensible re-useable framework for other case types

End of Presentation

Questions/Comments?