

Vista / PC Refresh

Commission On Technology

January 4, 2008

Topics for Today

- Project Overview
- Current Status
- Next Steps

Project Overview

- PC Refresh

- Deployment

- Pilot

- Completed

- Main Deployment

- 1/7/08 Start – Yuma County

Current Status

- Deployment (Currently Working With)
 - Yuma: 1/7 – 1/25
 - La Paz: 1/28 – 2/1
 - Mohave: 2/4 – 2/29

Next Steps

Deployment

VISTA / PC DEPLOYMENT FIELD SCHEDULE

COUNTY	DATES
Main Deployment	
Maricopa (7 Courts)	March 2008
Pima	March 2008
Santa Cruz	March 2008
Cochise	April 2008
Pinal	April/May 2008
Yavapai	May 2008
Gila	June 2008
Graham	June 2008
Greenlee	June 2008
Coconino	June /July 2008
Navajo	July 2008
Apache	July 2008