


LJ-CMS

Status & Plan

Progress

- ▣ Two Week Review of Phoenix Muni
- ▣ Option Discussions w/ Mesa Muni
- ▣ Needs Reviews with:
 - Surprise Muni
 - Apache Junction Justice
 - Tucson Muni
 - Mesa Muni
 - Pima Consolidated Justice
- ▣ Contract Negotiation
- ▣ Core Software Enhancements

LJ Gap Team



Gap/Design Team

AOC

Information
Technology
Division

Court
Services

Coconino
County

Flagstaff
Municipal
Court

Maricopa
County

Surpirose
Municipal
Court

Mesa
Municipal
Court

Phoenix
Municipal
Court

Scottsdale
Municipal
Court

Navajo
County

Navajo
County LJ
Courts
TBD


Pima
County

Pima County
Consolidated
Justice Courts


Tucson City
Court

Yuma
County

Yuma County
LJ Courts
TBD



Design Schedule



LJ-CMS Governance



Governance

LJ Steering Committee

Priorities

Standards

State
Funding
Request

Consortium

Shared
Innovations

Cost
Sharing

Court

Individual Needs

Local Funds

LJ-CMS Steering Comm

- ▣ Pigs not Chickens
- ▣ Representatives
 - Large Muni Courts -3
 - Medium Muni Courts -2
 - Large JP Court -1
 - Medium JP Court -2
 - Judge -1 or 2
 - AOC -1

