

FY 10 Court Automation Coordinating Committee Update



Michael P. Pollard, Chair

COMMISSION ON TECHNOLOGY

May 6, 2010

Major Accomplishments of FY10



- AGAVE rolled out to criminal and probate benches
- Tempe Limited Jurisdiction Case Management System implemented, final demonstration held
- AJACS GJ CMS now deployed in all 13 courts
- Clerk of Maricopa County Superior Court Cash Receipting System implemented
- Maricopa Clerk's RFR Replacement project better defined for construction activities and monitoring
- Limited Jurisdiction Case Management System began development and related monitoring

CACC's Plans for FY11



- Continue Limited Jurisdiction and General Jurisdiction Code Standardization efforts
 - Coordinate code standardization and integration closely with CMS development and internal table population
- Complete development of Limited Jurisdiction Case Management System (enhanced baseline system)
- Solidify rollout plan and begin implementing Limited Jurisdiction CMS in current AZTEC courts
- Complete supplemental gap analysis for large volume courts' unique functionality and begin making required enhancements

Major Issues for Consideration



- Sufficient funding for Limited Jurisdiction CMS implementation statewide
- Coordination of the LJ supplemental gap analysis and enhanced development efforts
- Renewed focus on tracking interdependencies among automation projects across all trial courts
- Coordination of limited jurisdiction large volume courts' CMS implementations in best interest of courts as a whole
 - Should CACC monitor these beyond development to better identify relationship impacts, coordinate dependencies, and capitalize on lessons learned?

Recommended Motion



- CACC shall continue to monitor automation activities that affect the trial courts, including individual, limited jurisdiction, large-volume court CMS implementations
- Any Questions from COT members?