

**COMMISSION ON TECHNOLOGY**  
**Agenda Information/Action Item**  
**Meeting Date: November 4, 2011**

<i>Agenda Item:</i>	<i>Type of Action Requested:</i>
<u><a href="#">STRATEGIC PROJECTS UPDATE</a></u>	<input checked="" type="checkbox"/> Formal Action/Request  <input type="checkbox"/> Information Only  <input type="checkbox"/> Other

**FROM:**

*Mr. Karl Heckart, AOC ITD Director, CIO*

**SUMMARY:**

Karl Heckart will describe various interrelationships among COT's highest priority projects currently underway and update members on latest anticipated delivery dates for development and enhancements. He will also request further clarification of priorities set at the annual meeting on May 6, in an attempt to provide better guidance to resources experiencing conflicts between local technology priorities and statewide project priorities. End dates may change from those previously approved, requiring a motion.

**STAFF RECOMMENDATION:**

Local technical resources continue to express frustration with conflicts between local priorities and statewide priorities. More realistic dates and a narrower band of "must-do" projects would help to ensure that the right projects are getting resources at the right time.

**ACTION OPTIONS:**

1. Approve the updated priorities and timelines for strategic technology projects, as stated.
2. Approve the updates to priorities and timelines for strategic technology projects but with changes, as documented.
3. Take no action on the proposed priorities or timelines for strategic technology projects, leaving them as determined at the May 6, 2011, meeting.
4. Table the discussion of re-prioritizing strategic technology projects or changing completion timelines for later consideration.