

FY 12 Court Automation Coordinating Committee Update



Michael P. Pollard, Chair

COMMISSION ON TECHNOLOGY

June 1, 2012

Major Accomplishments of FY12



- Continued tracking tasks and dependencies among projects
- Re-examined COT priorities, determined all projects rely on CMS functionality to some degree, and re-ranked
- Continued development efforts on LJ CMS
 - Mesa continues leading LV enhancement charge (13 month deadline)
 - Prosecutor integration will be available with local systems via XML
 - Conversion strategy solidified and shared with courts – earlier action minimizes impact
- ADRS initial courts trained and rolled out
 - Including law enforcement and prosecutors

Major Accomplishments of FY12



- Implemented two releases of GJ AJACS statewide
- Monitored expansion of court digitization and e-filing efforts
 - e-Filing pilots in MJCC and Pima Superior
 - “Must Have’s” identified
- Completed probation assessment tool (AZYAS) and statewide ID efforts

Major Plans for FY13



- Complete development of Limited Jurisdiction Case Management System (AZTEC-replacement system), implement pilot court(s)
- Complete AJACS enhancements for large volume courts to enable Mesa to go live before July 2013
- Complete JOLTSaz/AGAVE/CAMMS integration in Pima
- Complete AJACS interfaces to support probation and e-filing
- Expand e-filing for more courts and case types as well as improve integration w/ CMSs + EDMSS

Major Plans for FY13



- Complete GJ AVT cleanup underway
- Complete ADRS rollout in all remaining counties
- Track implications on courts of ACJC Statewide eWarrant effort
- Address automation needs of judges in electronic environment
- Implement public access to documents solution

Major Items for COT Consideration



- Sufficient funding for Limited Jurisdiction CMS large volume court gap closure (Mesa Initiative) items and AZTEC-replacement
- Sufficient funding for completing General Jurisdiction CMS enhancements
- Beginning of JOLTSaz rural data conversion and implementation multi-year effort
- Conclusion of Intresys initial contract term and implications on statewide e-filing

CACC Project Spending Priorities



1. LJ CMS Development
 - AZTEC Replacement Items
 - Financial System Enhancements
 - Mesa's Enhancements for LV Courts
2. GJ CMS Enhancements
3. Annualize JCEF budget line item for enhancements needed by all 3 sets of users, year over year