

Priorities

2012

Competing Projects

LARGE VOLUME AJACS



JoltsAZ



APETS

Aztec

Integ

FARE

Replacement

CJIS

AzTurboCourt

Considerations

- Risk of Aging Systems
- Interdependencies
- Resources
- Implementation Impacts
- Pragmatic vs. Perfection



COT-Approved Project Priorities FY12

Top Tier, Category "A"

- AzTurboCourt- Civil
- AJACS- Aztec replace
- AJACS- Mesa
- Reporting- AJACS
- JoltsAZ- Pima

Top Tier, Category "B"

- AJACS-GJ Enhancements
- AzTurboCourt- Criminal
- AJACS- eFiling
- AzTurboCourt- BofA /EFSS
- AzTurboCourt- DR

Next Tier

- ePayment
- eDocs- Fee based
- eDocs- Free
- APETS Integration
- Bench Automation
- JoltsAZ- Rural
- Probate

CACC's Proposed Priorities in Event of Delay

- 1. LJ Mesa/Large Volume CMS (Close tie) but CMS systems underlie the delivery of every improvement in business function
- 2. GJ Enhancements and Fixes (Impact on general jurisdiction courts and Clerks of the Court)
- 3. LJ AZTEC Replacement (Some courts are nearing or at the end of present systems)
- **4. JOLTSaz Integration** (SWID now in Maricopa County and needs to be completed statewide)
- 5. E-filing in Rural Courts (State Bar is requesting access outside urban areas)
- 6. APETS Integration (Current system is being used inefficiently)

Recommended Priorities

Top Tier eFiling

- Civil eFiling Maricopa/Pima
- Judge Automation
- AJACS- eFiling

Top Tier Court Automation

- AJACS-LV/Mesa
- JOLTSaz- Pima
- FARE
- AJACS-AZTEC Replacement
- AJACS- GJ Enhancements

2nd Tier

- eDocs
- JOLTSaz- Rural
- APETS Integration
- eWarrants
- AzTurboCourt- DR
- AzTurboCourt- Criminal