

# FY13 Probation Automation Coordinating Committee Update

June 7, 2013

Rona Newton

# Major Accomplishments in FY13

## Adult Probation

- ✓ Report App Build – Implemented November 2012
- ✓ Winter Build – Implemented February 2013
- ✓ Administrative Orders – Implemented April 2013
- ✓ SSRS County Access – Implemented May 2013
- ✓ Maricopa Petitions Interface – Scheduled for June 2013
- ✓ JWI CPSR Interface – Scheduled for June 2013

# Major Accomplishments in FY13

## Adult Probation – Maricopa

- ✓ Automated process of creating PTR (petitions to revoke)
- ✓ Imaging of terminated APD cases within 3-year retention period – 85,000 files now online with separate web portal access



# Major Accomplishments in FY13

## Juvenile Probation

- ✓ JOLTSaz (Pima County) – Scheduled for late June 2013
- ✓ AZYAS (Pima County) – Scheduled for late June 2013

# Major Accomplishments in FY13



## Juvenile Probation – Maricopa

- ✓ MCI (Most Current Information) on juvenile cases reporting to judicial officers from POs – rewritten and enhanced
- ✓ SAF (Service Authorization Forms) for vendors providing services to juveniles now includes web portal for service & reporting
- ✓ Juvenile 15-minute welfare bed check – now automated
- ✓ CASA enhancements for juvenile dependency cases



# Plans for FY14

## Adult Probation

- ✓ Monthly Stats – Scheduled for November 2013
  - ✓ “Winter” Build – Scheduled for December 2013
- 
- 

# Plans for FY14

## Juvenile Probation

- ✓ AZYAS Phase II, Version 2.0 (Maricopa, Pima and the Rural Counties) – Scheduled for August 2013
- ✓ AZYAS Phase III (Maricopa, Pima and the Rural Counties) – Scheduled for March 2014
- ✓ CASA Volunteer System (Pima and the Rural Counties) – Scheduled for May 2014
- ✓ JOLTSaz (Rural Counties) – Rollout beginning in Jan 2015