

eCOURT SERVICES

eCourt Overview




Aligning to the Strategic Plan



Guiding Principles

- One-stop access to court services
- On-line records "anywhere anytime"
- □ Improve efficiency
- Fully integrated systems
- Self-sustaining business model through user fees and subscription services

eCourt Services



efiling: Present

2012 Calendar Year Summary

- 900 Filings into Supreme Court
- 4,901 Filings Into Court of Appeals Division 1
- 223,092 Filings into Maricopa Superior Court
- 2,118 Filings into Pima Superior Court
- 2,549 Small Claims Intelligent Forms Used
- □ 1,595 Civil Justice Court Intelligent Forms Used
- 885 Eviction Action Intelligent Forms Used
- □ = Over 236,000 Filings using AZTurboCourt

Intresys Contract Extension: May 31, 2015

- Pima Superior Court (Statewide Civil) Expansion
- Potential Maricopa Justice Court Expansion
- Electronic Service
- Process Servers
- Disaster Recovery
- Potential Changes for Maricopa Superior Court
- Provision for 30 days to pilot another system

Project Deliverables

- Release 2013.1
 - □ Target August 2013
 - Affirmative Action on Judge Action Indicator (JAI)
 - Additional Document Types
 - Electronic Service (pilot)



Project Deliverables

- □ Release 2013.2
 - Target Late Fall
 - Multiple User-Attached Lead Documents
 - Auto-Email Generation
 - Participant (party and attorney) Matching
 - Electronic Service Expansion



eFILING: FUTURE

System Scope

- Statewide (all courts, case types)
- Multi-vendor Filing Assembly support
- System-to-system support
- Mandatory go-live June 1, 2015

What's the plan?




eBENCH

eBench

An automated judicial decision support system designed to eliminate the reliance on paper.







eBench Schedule

Task	Date	Status
Business Requirements Gathering and Research	Q4 2012	Complete
RFP Published	December 20, 2012	Complete
Proposer's Conference	January 10, 2013	Complete
Proposal Due Date	January 24, 2013	Complete
RFP Evaluation	January-March 2013	Complete
Evaluation Committee Recommendation	March 2013	Complete
Procurement and Negotiation	April-May 2013	Complete
Contract Awarded	May 31, 2013	Complete
Pilot Project — Pima County Superior Court	Q4 2013 – Q1 2014	In planning

eACCESS

eAccess

- Remote access to court documents and data
- eCommerce payment system
- AmCad is the vendor

Initial Phase

- GJ Courts
- Civil Cases
- Criminal Cases
- Electronically
 Certified Documents

Later Phases

- LJ Cases
- Public Access for all Case Types
- Minute Entries
- Appellate Opinions
- Bulk Data

Accomplishments

Task	Date	Status
Contract Signed	August 2012	Complete
Focus Groups	October 2013	Complete
Business Requirements	Q4 2012	Complete
JADs	January 2013	Complete
Fees/Pricing Approved by COT	February 2013	Complete
Design Docs	April 2013	In Progress
Test System Delivered	July 2013	In Progress
UAT	TBD	
Go-Live	TBD	

Foundational Tasks

- CCI Development
- CDR Development
- OnBase 11 Service Pack 2 Upgrade
- OnBase Document Transfer Module
- Security Architecture
- □ Rule 123 Business Logic