

# COURTS IN YUMA COUNTY INFORMATION TECHNOLOGY STRATEGIC PLAN 2012-2014 SUMMARY



## LOCAL INITIATIVES, DRIVERS, AND PRESSURES

- Improve case processing using performance measures developed from the Judicial Productivity Initiative; digitize entire court environment.
- Increase accessibility of the courts to the public, online and onsite.
- Maintain business continuity by ensuring essential court services continue during extraordinary circumstances.
- Enhance public and employee network access and communications.
- Implement business intelligence to provide on-demand drilldown into daily informatics.
- Increase data exchange and justice integration activities throughout the county.
- Business process reengineering to increase productivity, including automation solutions.

## CY 2010 ACCOMPLISHMENTS

- Implemented C2C program to transfer records on appeal to Division 1.
- Implemented video arraignment link to county detention center from San Luis Muni Court; enabled Web videoconferencing for San Luis Muni and Somerton Muni judges.
- Installed courtroom presentation podium at Yuma Municipal Court.
- Implemented court collections tracking and noticing software package.
- Redesigned Clerk's webpages and transferred to Yuma County website.
- Expanded the EDMS to include digitized Superior Court microfilm and microfiche documents.

## STATEWIDE PROJECTS: IMPACTS, CONCERNS, AND PARTICIPATION PLANS

<b>LJ CMS/Bench Auto</b>	Need support for paperless warrant, eCitation, and local OnBase; concern for ad hoc reporting capability in AJACS; will be an early to late adopter, depending on individual court.
<b>JOLTSaz/SWID</b>	Adult Probation requests access to data for presentence reports; no adoption preference given.
<b>LJ EDMS</b>	Cost and labor concerns, but anxious to get shelf space freed and see bench automation; early to late adopter, depending on individual court.
<b>e-Filing/Std Forms</b>	Desire probation form standardization, multi-language forms. Concern for digital divide reducing access to justice; will be early adopter.
<b>Architecture</b>	Numerous operating systems and productivity software items in containment status, not developing new apps locally; Yuma Muni now interested in OnBase Disconnected Scanning versus City Hummingbird.

<b>TECHNOLOGY PROJECTS</b>					
Project	Year/ Status	Project Detail Provided			Comments
		Full <sup>1</sup>	Skeletal <sup>2</sup>	Mention <sup>3</sup>	
A/V Room AC and UPS	FY12		X		Yuma Justice Center; infrastructure
Justice Courts Web Site	FY14		X		Justice Courts
GIS-Case Management Integration	FY15		X		All Yuma County Justice Courts; local JCEF
Attorney Internet Access	FY11		X		Yuma Justice Center
Electronic Docket Display System	FY12		X		Superior Court
Media Feed of Court Proceedings	FY13		X		Superior Court
Storage Area Network Expansion	FY11		X		Superior Court infrastructure
JAVS Upgrade	FY14		X		Superior Court
Retrospective Conversion of Law Library Card Catalog	FY12		X		Superior Court; Law Library
Integrated Library System	FY12		X		Superior Court; Law Library
Tape Backup Library Replace	FY12		X		Superior Court infrastructure
OnBase Workflow, eDocs, HR Modules	FY12		X		Superior Court
Electronic Document Storage	FY12		X		Adult Probation; OnBase
Computer Replacement	FY13		X		Adult Probation; EA related

<b>TECHNOLOGY PROJECTS</b>					
<b>Project</b>	<b>Year/ Status</b>	<b>Project Detail Provided</b>			<b>Comments</b>
		<b>Full<sup>1</sup></b>	<b>Skeletal<sup>2</sup></b>	<b>Mention<sup>3</sup></b>	
<b>Videoconferencing</b>	FY12		X		Adult Probation; with court and detention center
<b>Remodel Adult Probation Bldg</b>	FY12		X		Incl. drops, cables, IT equipment
<b>Workspace Expansion</b>	>FY15		X		Adult Probation drops, cables, IT equipment
<b>Convert Microfilm to Digital Record</b>	FY13		X		Clerk of the Superior Court
<b>Automated Tickler for Purging of Electronic Documents</b>	FY12		X		Somerton, San Luis; local JCEF
<b>Electronic Citations</b>	FY11		X		San Luis Muni; APS
<b>E-filing</b>	FY13		X		San Luis Muni; local JCEF
<b>Attorney Internet Access from Courtroom</b>	FY14		X		Somerton Muni
<b>Courtroom A/V Recording</b>	FY12		X		Somerton Muni
<b>Citywide Electronic Document Management</b>	FY15		X		Yuma Municipal Court; admin documents only
<b>Electronic Citations</b>	FY15		X		Yuma Municipal Court, Yuma PD

Note 1:

An "X" in "Full" indicates that the court has provided full detailed information about the project according to the general parameters outlined in the Commission on Technology's Project Management Methodology. Also, risk analysis, impact, project costs and funding information has been provided.

Note 2:

An "X" in "Skeletal" indicates that the court provided detail about the local project in the master projects listing spreadsheet. Complete information, usually risks, impact analysis, project costs and funding, was not provided.

Note 3:

An "X" in "Mention" indicates that the court mentioned this project in a summary or listed it in an initiative. It may have been a phrase or a full paragraph of description, but did not contain detailed project-oriented information. If these projects are related to pursuing standards or directions already adopted (e.g., OnBase EDMS implementation, Jury+ upgrade, digital audio in the courtroom), then any mention which includes appropriate funding information is sufficient.