

Statewide E-Filing Project

CACC Update
March 19, 2009

Contract Status

- Detailed SOW & Project Schedule Approved (March 11, 2009)
- Go-Forward Decision Contingent on Available Funds

Since Last CACC Meeting

- COT
 - E-Court Subcommittee Assigned to Oversee Initiative (March 6, 2009)
 - E-Court Workgroup includes GJ, LJ, and Appellate Sub-teams
- Forms Development Progress
 - General Data Collection for GJ & Justice Court Case Types (Ongoing)
 - Justice Court Small Claims Prototype Assessments (March 18-19, 2009)

Recent Presentations

- Committee on Superior Court (February 27, 2009)
- Court Administrators (March 12, 2009)
- State Bar (March 13, 2009)
- Presiding Judges (March 18, 2009)

Pilot Courts Target Milestones*

- Forms Development (July 2009)
 - GJ: General Civil, Family
 - Justice: Small Claims, Eviction Actions, Civil
- TurboCourt System Implementation (July 2009)
- AOC Infrastructure Integration Development (August 2009)
- Maricopa CMS Integration Development (September 2009)
- Full Integration (October 2009)

* Contingent upon available funds

