

FY 10 Court Automation Coordinating Committee Update



Michael P. Pollard, Chair

COMMISSION ON TECHNOLOGY

May 6, 2010

Major Accomplishments of FY10



- AGAVE rolled out to criminal and probate benches
- Tempe Limited Jurisdiction Case Management System implemented, final demonstration held
- Clerk of Maricopa County Superior Court Cash Receipting System implemented
- Maricopa Clerk's RFR Replacement project better defined plan for monitoring construction activities
- Limited Jurisdiction Case Management System began development and related monitoring

Major Plans for FY11



- Coordinate code standardization and integration with CMS development and internal tables
- Complete development of Limited Jurisdiction Case Management System (Baseline System)
- Solidify rollout plan and begin implementing Limited Jurisdiction CMS in current AZTEC courts
- Complete Supplemental Gap Analysis for large volume courts' required functionality and begin making required enhancements

Major Issues for Consideration



- Sufficient funding for Limited Jurisdiction CMS implementation statewide
- Coordination of the supplemental gap analysis and enhanced development efforts
- Continued Limited Jurisdiction and General Jurisdiction Code Standardization efforts
- Coordination of Large Volume Courts' CMS implementations
 - Should CACC monitor these beyond development phase due to high cost, complexity, and visibility?

Recommended Motion



- CACC shall monitor individual large-volume court CMS implementations beyond the completion of their software development/enhancement phase
- Any Questions from Members?