

COURT AUTOMATION COORDINATING COMMITTEE



THURSDAY, July 21, 2011
10:00 AM – 12:30 PM

ARIZONA SUPREME COURT
1501 W. Washington
Phoenix AZ 85007

Conference Room 106
AUDIO PHONE NUMBER: (602) 452-3192
AUDIO ACCESS CODE: 1112#

WELCOME AND OPENING REMARKS <ul style="list-style-type: none">* Fiscal Year 2012 Kickoff / Introductions* Approval of Meeting Minutes from June	Hon. Michael Pollard
PACC UPDATE	Rona Newton
REVIEW OF CHANGES TO MINDMAP THIS MONTH <ul style="list-style-type: none">* Updated Coversheet for COT Priority Project Dates	Stewart Bruner
MESA LV ENHANCEMENT PROJECT UPDATE <ul style="list-style-type: none">* Project Timeline / Milestones	Paul Thomas Les Godsey
LJ AJACS & BENCH AUTOMATION PROJECT UPDATE <ul style="list-style-type: none">* Dependencies on Mesa* Date Change for Conversion Strategy	Adele May
JOLTSaz PROJECT UPDATE <ul style="list-style-type: none">* Pima Implementation Date Change	Bob Macon Rona Newton
OTHER PIMA PROJECT UPDATES <ul style="list-style-type: none">* Verbal Update in place of MindMap Input	Steve Ballance
AZTURBOCOURT PROJECT UPDATES <ul style="list-style-type: none">* Possible Intresys Release Date for MCOSC Changes* Possible Pima Implementation Date Change* Possible MCJC Implementation Date Change	Jim Price
POST-IMPLEMENTATION REPORTS (Items 30 Days past Milestone) <ul style="list-style-type: none">* Apache OnBase 9.2 Upgrade 6/29/11* What Went Well, User Feedback, Lessons Learned	Stewart Bruner
OLD or NEW BUSINESS	Hon. Michael Pollard

Other Information

Lunch:	Lunch is NOT being catered for this meeting.
Materials:	Spreadsheet updates are due July 6, 2011 , materials are due by July 18, 2011
Note:	If you have any addition agenda items, or will be unable to attend, please notify Stewart Bruner at (602) 452-3351 or e-mail: sbruner@courts.az.gov .
Upcoming Meetings:	August 18, 2011 AOC – Conference Room 106 September 15, 2011 AOC – Conference Room 230