

## Macro View of COT Priority Projects from May 2011 Ranking, as of December 2011

(NOTE: Changed to reflect COT's FY12 priorities as approved by AJC)

COT Priority Project Name	COT Rank	Related Business Deliverable	Projected Delivery Date	Revised Delivery Date
ELECTRONIC FILING				
-- Civil Cases	A	AZTurboCourt/Gen Civil e-filing	2/28/2013 (AJACS)	
-- Criminal Cases	B	AZTurboCourt/Gen Civil e-filing	9/21/2012	
-- Payment Portal, BofA/EFSS	B	Infrastructure/Payment Portal/BofA	TBD	
-- Domestic Relations	B	AZTurboCourt/Domestic Relations	6/30/2012	7/11/2012 (pay&print)
AJACS GJ CMS				
-- Reporting	A	GJ AJACS/Statistical Reports	3/31/2012	
-- Enhancements	B	GJ AJACS/Future Releases	12/31/2013	
-- e-Filing Enhancements	B	GJ AJACS/Future Releases/eFile Integration	6/30/2013	
LJ CMS				
-- AZTEC Replacement	A	LJ AJACS/Deliver AZTEC Replacement	12/31/2012	
-- Large Volume Enhancements	A	LJ AJACS/Deliver LV Enhanced Version	7/31/2013	
ELECTRONIC DOCUMENT ACCESS				
-- Free	Next	None listed	TBD	
-- Fee-Based	Next	None listed	TBD	
JOLTS AZ				
-- Pima Implementation	A	JOLTSaz/Pima Release/Conversion	2/21/2012	
-- Rural Implementations	Next	JOLTSaz/Rural Release/Impl Rurals	3/31/2015	
AJACS/APETS INTEGRATION	Next	GJ AJACS/Future Releases/APETS Integration	12/31/2013	
ONLINE PAYMENT PROCESSING	Next	None listed	TBD	
JUDGE/BENCH AUTOMATION	Next	Bench Automation	Contained within AJACS?	Pending Mesa Efforts
PROBATE AUTOMATION	Next	AZTurboCourt/Probate	TBD	