

COURT AUTOMATION COORDINATING COMMITTEE

THURSDAY, JANUARY 19, 2012
10:00 AM –2:30 PM



ARIZONA SUPREME COURT
1501 W. Washington
Phoenix AZ 85007

Conference Room 106
AUDIO PHONE NUMBER: (602) 452-3192
AUDIO ACCESS CODE: 1114#

WELCOME AND OPENING REMARKS * Approval of Meeting Minutes from December	Hon. Michael Pollard
PACC UPDATE	Rona Newton
REVIEW OF CHANGES TO MINDMAP THIS MONTH * Updated Coversheet for COT Priority Project Dates	Stewart Bruner
JOLTSaz PROJECT UPDATE * AGAVE Integration Project Date Change Details	Bob Macon Steve Ballance Rona Newton
AZTURBOCOURT-RELATED PROJECT UPDATES * Pima Pilot Implementation Details * iCIS Integration Date Change Details * MCJC Small Claims Date Change Details	Jim Price Steve Ballance John Barrett
POST-IMPLEMENTATION REPORTS (Items 30 Days past Milestone) * AZYAS Maricopa Interface and Statewide * What Went Well, User Feedback, Lessons Learned	Bob Macon
PROGRESS ON RESETTING DATES AND REVEALING CONFLICTS * Probation Resource Conflicts * eFiling Resource Conflicts	Karl Heckart, Jim Price, Bob Macon
BRIEF LUNCH BREAK	
PREPARATION FOR FEBRUARY 10 COT MEETING * Message: Realistic Timelines and Impacts * Presentation Approach	Karl Heckart
OLD or NEW BUSINESS	Hon. Michael Pollard

Other Information

Lunch:	This meeting WILL BE catered for lunch. Please RSVP to mhinojosa@courts.az.gov by January 17 2012 , to participate in the \$5 luncheon.
Materials:	Spreadsheet updates are due January 6, 2012 , materials are due by January 13, 2012 .
Note:	If you have any addition agenda items, or will be unable to attend, please notify Stewart Bruner at (602) 452-3351 or e-mail: sbruner@courts.az.gov .
Upcoming Meetings:	February 16, 2012 AOC – Conference Room 230 March 15, 2012 AOC – Conference Room 106

