

FY 12 Court Automation Coordinating Committee Update



Michael P. Pollard, Chair

COMMISSION ON TECHNOLOGY

June 1, 2012

Major Accomplishments of FY12



- Continued tracking tasks and dependencies among projects
- Re-examined COT priorities, determined all projects rely on CMS functionality to some degree
- Continued development efforts on LJ CMS
 - Mesa continues leading LV enhancement charge (13 month deadline)
 - Prosecutor module became prosecutor integration
 - Conversion strategy solidified and shared with courts
- Implemented two releases of GJ AJACS statewide
- Monitored expansion of court digitization and e-filing efforts
 - e-Filing pilots in MJCC and Pima Superior
 - “Must Have’s” identified
- Completed assessment tool and statewide ID efforts

Major Plans for FY13

- Complete development of Limited Jurisdiction Case Management System (AZTEC-replacement system), implement pilot court(s)
- Complete AJACS enhancements for large volume courts to enable Mesa to go live before mainframe unplugged
- Complete JOLTSaz/AGAVE/CAMMS integration in Pima
- Complete AJACS interfaces to support probation and e-filing
- Expand e-filing for more courts and case types as well as improve integration w/ CMSs + EDMSs
- Complete AJACS table and data cleanup underway
- Address automation needs of judges in electronic environment
- Implementation of public access to documents

Major Items for COT Consideration



- Sufficient funding for Limited Jurisdiction CMS AZTEC-replacement gap closure items
- Sufficient funding for Limited Jurisdiction CMS large volume court gap closure items (Mesa Initiative)
- Sufficient funding for completing General Jurisdiction CMS enhancements
- Beginning of JOLTSaz rural data conversion and implementation multi-year effort
- End of Intresys initial contract original term and implications

CACC Project Spending Recommendations



1. Complete the LJ CMS Development-- \$4.5M over life of the effort
 - AZTEC Replacement Items
 - Financial System Enhancements
 - Mesa's LV Court Enhancements
 - Added Analysts at AOC and AmCad
2. Complete the GJ CMS Enhancements -- included in LJ CMS development amount
 - Set aside \$\$ for enhancements needed by all 3 sets of users annually